




JAWAHARLAL NEHRU STADIUM COMPLEX (EAST GATE)
LODHI ROAD, NEW DELHI-110 003
Tel: 011-24362720, 24362722, TeleFax: 011-24362721, E-mail: dg-sai@nic.in

No. 1(1)/DG-SAI/2015

May 15, 2015

Sub: Report on the visit of DG, SAI to SAI NSSC, Bangalore on 29.04.2015

The undersigned visited SAI Southern Centre, Bangalore on 29.04.2015. A report on the said visit is enclosed herewith for information and necessary action at your end.


(INJETI SRINIVAS)
Director General
15.05.2015

To

- 1) ED(T)
- 2) RD (Operations)
- 3) RD, SAI NSSC, Bangalore
- 4) Director (Infra.)
- 5) Director (ES)
- 6) Dir (C&S), SAI NSSC, Bangalore
- 7) SSO (SM), SAI NSSC, Bangalore
- 8) SSO (Phy.), SAI NSSC, Bangalore

Sl. No.	Subject/Issue	Gist of decision/directions by DG, SAI	Action to be taken by	Remarks
1.	<p><u>UPGRADATION OF SWIMMING POOL COMPLEX:</u></p> <p>An amount of Rs.241 lakh has been sanctioned by the Governing Body based on preliminary estimates submitted by NPCC.</p> <p>NPCC is preparing detailed estimates, pert chart for upgradation of the main pool and Filtration plant complex as Phase-I.</p> <p>The small pool will be run with a portable filter and eco friendly chemicals for the purpose of rehabilitation of National campers, running Diploma Course, Summer Coaching camp, Certificate Courses etc.</p> <p>Renovation of the small pool will be taken up as Phase - II works after completion of Phase-I works.</p>	<p>The work should be completed as early as possible as per the pert chart so that Swimming camps can be shifted from non- SAI Centres.</p> <p>Proposal for engaging a Consultant by NPCC and involving Swimming Federation of India for their suggestions/inputs is agreed to.</p> <p>Noted.</p> <p>Noted.</p>	<p>Dir(Infra.)/ NPCC/ Engineer, SAI</p>	<p>The main swimming pool should be made operational at the earliest, as it is also required for recovery purpose during national camps.</p>
2	<p><u>HOCKEY FIELD No. 2:</u></p> <p>An amount of Rs.860 lakh is sanctioned by the Governing Body for providing Blue Turf similar to the one to be laid for Rio-Olympics. The scope of work covers flood lighting, change room complex and other allied works.</p>	<p>The latest directions issued by SAI Head Office in this regard to be followed meeting the GFR norms. Accordingly, specifications to be drawn by NPCC for global tender.</p> <p>The work has to be completed by September, 2015.</p>	<p>Dir(Infra.)/NPCC/ Engineer, SAI, NSSC/Technical Committee</p>	<p>This should be taken up on top priority. The pitch must be made ready by December at the latest.</p>
3	<p><u>SHOOTING RANGE COMPLEX:</u></p> <p>International Standard Infrastructure facilities has been created at this centre at an expenditure of Rs.6 crore which is not functioning to its capacity for the past two years due to shifting of Electronic targets to Dr.Karni Singh Shooting Range, New Delhi.</p>	<p>The shifting of targets from Bangalore to Karni Singh Shooting Range should have been avoided, as it dislocated a functional range.</p> <p>Procurement process for new targets approved by the Governing Body of SAI should be expedited and the ranges should be put into use at the earliest.</p>	<p>ED(T)/Dir(ES)/ SAI, NSSC</p>	

Sl. No.	Subject/Issue	Gist of decision/directions by DG, SAI	Action to be taken by	Remarks
	<p>KSRA is using the range for training its Shooters using old targets.</p> <p>The range should be used for holding national camps. Membership scheme may also be shifted on the lines of KSSR.</p>			
4	<p><u>TENNIS COURTS</u></p> <p>A proposal was made to convert three clay courts into Synthetic courts.</p>	The proposal was agreed in principle and estimate along with justification shall be sent for the approval of the competent authority.	Dir(Infra.)/Tennis Coach/Engineer, SAI NSSC	
5	<p><u>FOOTBALL</u></p> <p>The football ground needs returfing for which an amount of Rs.40 lakhs was sanctioned based on estimate prepared in 2008 which is not sufficient at the present rates.</p> <p><u>SOFTBALL</u></p> <p>At present Softball is played in the Football ground as no separate ground is available. Softball required a ground measuring 130M x 80M.</p>	<p>Revised estimate should be prepared and sent for approval and sanction from the competent authority. The AIFF may be consulted in this regard for necessary technical inputs.</p> <p>Softball needs to be popularized through larger exposure and mass participation.</p> <p>Additional land for development should be sought from the State Government for new playfields of Archery, Softball etc.,</p>	<p>Dir(Infra.)/ Engineer SAI, NSSC</p> <p>RD SAI, NSSC/ Softball Coach/ Engineer, SAI NSSC</p>	
6	<p><u>HOCKEY SURFACE NO.1 (GREEN TURF)</u></p> <p>The work at an estimated cost of Rs.571 lakhs is in progress, the sub base work with extended dimensions as per FIH norms and the flood lighting works are nearing completion. The turf material has arrived in India and is on transit to Bangalore. Target date of completion is 31st May 2015.</p>	The work should be completed and the turf should be ready by June, 2015.	Dir(Infra.)/NPCC/ Engineer, SAI, NSSC/ Technical Committee	

