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DISCLAIMER 

 

1. The information contained in this Request for Proposal (“TENDER DOCUMENT”) or subsequently 

provided to Bidder (s), whether verbally or in documentary or any other form by or on behalf of the 

Authority or any of its employees or advisers, is provided to Bidder(s) on the terms and conditions set 

out in this TENDER DOCUMENT and such other terms and conditions subject to which such 

information is provided. 

 

2. This TENDER DOCUMENT is not an agreement or an offer by the Authority to the prospective Bidders 

or any other person. The purpose of this TENDER DOCUMENT is to provide interested parties with 

information that may be useful to them in the formulation of their Proposals pursuant to this TENDER 

DOCUMENT (the “Bid”). This TENDER DOCUMENT includes statements, which reflect various 

assumptions and assessments arrived at by the Authority in relation to the Project Management 

Services (PMS). Such assumptions, assessments and statements do not purport to contain all the 

information that each Bidder may require. This TENDER DOCUMENT may not be appropriate for all 

persons, and it is not possible for the Authority, its employees or advisers to consider the objectives, 

technical expertise and particular needs of each party who reads or uses this TENDER DOCUMENT. 

The assumptions, assessments, statements and information contained in this TENDER DOCUMENT, 

may not be complete, accurate, adequate or correct. Each Bidder should, therefore, conduct its 

own investigations and analysis and should check the accuracy, adequacy, correctness, reliability 

and completeness of the assumptions, assessments and information contained in this TENDER 

DOCUMENT and obtain independent advice from appropriate sources. 

 

3. Information provided in this TENDER DOCUMENT to the Bidder(s) may be on a wide range of matters, 

some of which may depend upon interpretation of law. The information given is not intended to be 

an exhaustive account of statutory requirements and should not be regarded as a complete or 

authoritative statement of law. The Authority accepts no responsibility for the accuracy or otherwise 

for any interpretation or opinion on the law expressed herein. 

 

4. The Authority, its employees and advisers make no representation or warranty and shall have no 

liability to any person including any Bidder under any law, statute, rules or regulations or tort, 

principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or expense 

which may arise from or be incurred or suffered on account of anything contained in this TENDER 

DOCUMENT or otherwise, including the accuracy, adequacy, correctness, reliability or 

completeness of the TENDER DOCUMENT and any assessment, assumption, statement or information 

contained therein or deemed to form part of this TENDER DOCUMENT or arising in any way in this 

Selection Process. 

 

5. The Authority also accepts no liability of any nature whether resulting from negligence or otherwise, 

howsoever caused, arising from reliance of any Bidder upon the statements contained in this 

TENDER DOCUMENT. 

 

6. The Authority may in its absolute discretion, but without being under any obligation to do so, 

update, amend or supplement the information, assessment or assumption contained in this TENDER 

DOCUMENT. 

 

7. The issue of this TENDER DOCUMENT does not imply that the Authority is bound to select a Bidder or 

to appoint the Selected Bidder, as the case may be, for the PMC and the Authority reserves the 

right to reject all or any of the Bids without assigning any reasons whatsoever. 

 

8. The Bidder shall bear all its costs associated with or relating to the preparation and submission of its 

Bid including but not limited to preparation, copying, postage, delivery fees, expenses associated 

with any demonstrations or presentations which may be required by the Authority or any other costs 
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incurred in connection with or relating to its Bid. All such costs and expenses will remain with the 

Bidder and the Authority shall not be liable in any manner whatsoever for the same or for any other 

costs or other expenses incurred by a Bidder in preparation for submission of the Bid, regardless of 

the conduct or outcome of the Selection Process. 

 

9. The Authority reserves the right to, but without being under any obligation to do so, amend or 

supplement the statements, information, assessment or assumptions contained in this bid at any time 

during the bidding process by way of revision, deletion, update or supplement and annulment 

through issuance of appropriate addendum as the Authority may deem fit without assigning any 

reason thereof. 

 

10. No objections raised by any Bidder(s) or any third party to such 

changes/modifications/additions/alterations as provided above, whether explicit or implicit, shall be 

entertained. Any such objection by the Bidder shall make the Bidder’s Bid liable for rejection by the 

Authority. 

 

11. The Authority reserves its right to withdraw from the process at any stage of the process and/or 

modify the process or any part thereof or to vary any terms at any time or stage without assigning 

any reasons whatsoever. In such an event, no financial obligation of whatsoever nature shall accrue 

to SAI or any of its respective officers, employees, advisors or agents. 

 

12. This TENDER DOCUMENT document supersedes and replaces any previous public documentation & 

communications, and Bidders should place no reliance on such communications. The Bidders shall 

bear all its costs associated with or relating to the preparation and submission of Proposal pursuant 

to this TENDER DOCUMENT. 

 

13. SAI also accepts ‘no liability’ of any nature, whether resulting from negligence or otherwise 

howsoever caused, arising from the reliance of any Bidder upon the statements contained in this 

TENDER DOCUMENT. 
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SPORTS AUTHORITY OF INDIA 

Registered Office: Jawaharlal Nehru Stadium Complex (East Gate), Lodhi Rd, New Delhi,  

Delhi - 110 003 

https://sportsauthorityofindia.nic.in 

 

 

S.N. Particular Details 

1.  Name of the Work 

REPLACEMENT OF 400 MTR. WARM-UP SYNTHETIC 

ATHLETIC TRACK INCLUDING CERTIFICATION 

WITHIN JLN STADIUM COMPLEX 

2.  

Estimated cost of Project 

Management Services (in figures 

and words) 

Rs. 19,92,91,200/- including GST . 

3.  
Estimated period for completion 

of project 
4 months 

4.  Date of Publication: 04/04/2025 

5.  
Document Downloading Start 

Date: 

04/04/2025 day from 06:00PM 

6.  
Last date and time of submission 

of queries for Pre-Bid Conference 

08/04/2025 day till 03:00PM 

7.  Virtual Pre-Bid conference 09/04/2025 at 11:am 

8.  
Bid submission start date and 

time 

11/04/2025 from 3:00 pm 

9.  
Bid submission end date and 

time 

19/04/2025 till 5:00 pm 

10.  Bid Validity Period  120 days from the last date of submission 

11.  Mode of Submission Online submission on e-procurement portal 

12.  
Opening of Technical Bid date 

and time  

21/04/2025 

13.  
Opening of Financial Bids  To be Intimated later (minimum of 48 hours from 

opening of technical bid) 

14.  Consortium/Joint Venture Not allowed 

15.  TENDER DOCUMENT Fee NIL 

16.  Bid Security Rs. 59,78,736/- [* 3% of estimated amount]. 

17.  
Bank Account Details of the 

Authority 

“Secretary SAI,  

Union Bank of India  

Account No: 108510011000101,  

IFSC No. UBIN0810851 

18.  

Authority’s Representative for this 

TENDER DOCUMENT purpose & 

Address of Correspondences 

Deputy Director (Infra), SAI 

Email: infra-sai@gov.in 

http://www.npcc.gov.in/
mailto:infra-sai@gov.in
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NIT No.: SAI/INFRA/ENNGINEERING WING/002/25-26 Date: 04/04/2025 

 

NOTICE INVITING TENDER 

Engineering Wing, Sports Authority of India (SAI) on behalf of Sports Authority of India (SAI) 

invites percentage rate tenders in electronic tendering system for replacement of 400 mtr. 

Warm-up synthetic athletic track including certification within JN Stadium Complex on EPC 

Mode from the experienced and financially as well as technically sound agencies 

working in Central /PSU/State Government Departments of National repute. The tenders shall 

be available on website https://etenders.gov.in/eprocure/app on dates as mentioned above, 

“List of Important Dates.” 

Tender document is also available for viewing on the “Notices and Tenders” link of the SAI 

website http://sportsauthorityofindia.gov.in. and CPP portal. 

Bids to this tender will be accepted only through ONLINE mode through the website 

https://eprocure.gov.in/eprocure/app. No other mode of bid will be considered and 

accepted. For applying online, the bidder should get itself registered at 

https://eprocure.gov.in/eprocure/app. Bid submission and System Requirement Manual are 

also available on https://eprocure.gov.in/eprocure/app. 

 

 

Name of Work 

Approx. 

Estimated 

Cost 

Earnest 

Money 

Deposit 

(EMD) 

Completion 

Period 

(including 

rainy season) 

REPLACEMENT OF 400 MTR. 

WARM-UP SYNTHETIC ATHLETIC 

TRACK INCLUDING 

CERTIFICATION WITHIN JN 

STADIUM COMPLEX 

Rs. 

19,92,91,200/- 

(Rupees 

Nineteen Crore 

Ninety-Two 

Lakh Ninety-

One Thousand 

and Two 

Hundred Only) 

 

 

 

 

 

 Rs. 59,78,736/- 

 

 

 

 

   Four Months 

 

The intending bidders may download tender documents from e-procurement portal 

https://eprocure.gov.in/eprocure/app from the date & time mentioned above. The technical 

bid and bid documents duly filled and digitally signed in all respect may be submitted online 

through the e-portal within the date and time (as per server clock) on as mentioned under “List 

of Important Dates”. SAI does not take any responsibility for the delay caused due to non-

availability of internet connection or traffic jam etc. for online bidding. 

http://sportsauthorityofindia.gov.in./
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1.  EMD for the work is shown in the table above.  EMD (Refundable) will be submitted online in 

following SAI Bank Account: 

 

S. No. Particulars Details 

1. Name of Beneficiary Secretary SAI 

2. Name of Bank Union Bank of India  

3. Bank A/c No. 108510011000101 

4. IFSC Code UBIN0810851 

The  EMD in any other form shall not be accepted. The proof of payment indicating UTR No. 

needs to be uploaded in technical bid folder. The bidder has to submit the proof of payment 

on date as specified in the NIT. 

The EMD will be returned to all unsuccessful bidders after opening of Price Bid. EMD of successful 

bidder shall be refunded after submission of Performance Guarantee duly verified from issuing 

bank. 

2. Validity of Tender will be 120 days. 

3. Validity of EMD will be 165 days. 

4. The tenderer shall quote their rates inclusive of GST, turnover tax/ sales tax on works and 

Labour Cess payable to Central/State Government along with other taxes, duties, levies etc. in 

conjunction with other terms and conditions. 

Note: Custom Duty Exemption Certificate will be provided by Sports Authority of India (SAI) to 

the specialized vendors as per Custom Notification No. 146/94-Customs. 

5. The final selection will be based on L1 system of Selection. 

6. Third Party Quality Assurance (TPQA) for the project will be executed by contractor from 

IIT/NIT/ Govt. Engg. Colleges/CBRI/Other Central/State Govt. Institute/NABL Approved 

Laboratory. The payment of TPQA will be borne by the contractor, for finalizing the TQPA 

agency approval from SAI shall be required. 

7. The Synthetic Athletics Track shall carry a minimum warranty of seven (7) years. Prior to the 

commencement of work, the Original Equipment Manufacturer (OEM), Distributor, Dealer, or 

Vendor shall provide a written warranty, along with a complete maintenance manual, both in 

physical form and via official email communication. The warranty shall expressly guarantee 

that the Synthetic Athletics Track complies with the specifications prescribed by World Athletics 

(WA) (formerly known as IAAF). Further, the warranty shall extend to a period of seven (7) years 

from the date of completion of work, as certified by the Engineer-in-Charge, during which the 

OEM/Distributor/Dealer/Vendor shall, at its own cost, replace or rectify any part or the entirety 

of the track found to be defective or non-compliant with WA specifications. Given the 

specialized nature of the work, installation and execution shall strictly be undertaken by the 

manufacturer’s nominated vendor only. The contractor would also provide upkeep of track for 

7 years 

8. The construction agency has to successfully complete the entire Scope of Work as 

mentioned in the tender document within the approved cost and agreed time period. 

Additional Items/ Deviations (if any) beyond the Scope of Work shall be intimated immediately 

to the Engineer-In-Charge in writing and the same shall be carried out only after the approval/ 

sanction of the same from the Client/ Owner. 
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9. Names of the technically qualified bidders on the basis of information furnished in the 

check list and in “My Document” uploaded by concerned bidders after technical evaluation 

and verification will be displayed on the portal. 

10. In case, due to any reason the scheduled dates for opening of technical and financial 

parts as mentioned above are holidays or due to any reason the office remains closed or due 

to any acts of God it becomes unapproachable (solely at the discretion of tender inviting 

authority), the next working day will be applicable while the previous specified time will remain 

the same. 

11. Sports Authority of India (SAI) reserves the right to reject or cancel any or all pre-qualification 

documents and bid document without assigning any reason’s whatsoever. 

12. At any time prior to the deadline for submission of bid, the Purchaser may, for any reason 

whether at its own initiative or in response to a clarification required by a prospective bidder, modify 

the bid document by issuing suitable amendment(s) to it. Such an amendment to the bid document 

will be uploaded on SAI website: www.sportauthorityofindia.nic.in. Prospective bidders are advised 

in their own interest to regularly visit website of Sports Authority of India (SAI) for any amendment or 

information etc. before submitting their bids. In order to afford prospective bidders reasonable time 

to take into account the amendments in preparing their bids, SAI may, at its discretion, suitably 

extend the deadline for submission of bids 

 

13. For participating in the e-Tendering process of SAI, the contractor shall have to get them 

registered on the website https://eprocure.gov.in/eprocure/app so that they will get User ID 

and Password. This will enable them to access the website 

https://eprocure.gov.in/eprocure/app with the help of Digital Signature by which they can 

participate in e-Tender of SAI. For this intending bidder may contact E- Procurement Helpdesk: 

0120-4001 002, 0120-4001 005, 0120-6277 787, support-eproc(at)nic(dot)in. 

14. Any corrigendum/ addendum/ errata in respect of the above tender shall be made 

available only at our official website https://sportsauthorityofindia.nic.in and 

https://eprocure.gov.in/eprocure/app. No further press advertisement will be given. Hence, all 

bidders are advised to check SAI website https://sportsauthorityofindia.nic.in and website 

https://eprocure.gov.in/eprocure/app regularly. 

15. Due Diligence by the Bidders: 

a) Bidders may before submitting their Proposals, examine the requirements at their own expense and 

obtain and ascertain for themselves, at their responsibility and other information necessary for 

preparing their Proposals.  

b) Bidders shall be deemed to have full knowledge of the requirements of the work. SAI will not accept 

any responsibility or liability for any errors, omissions, inaccuracies, or errors of judgment concerning 

information or materials provided by SAI in this TENDER DOCUMENT or otherwise, with respect to this 

Project. Although such information and materials are to the best of the SAI’s belief, however, their 

verification is the sole responsibility of Bidder.  

16. Neither SAI, nor their employees make any representation or warranty as to the accuracy, 

reliability or completeness of the information provided nor will have any liability to any bidder which 

may arise from or be incurred or suffered in connection with anything contained in this TENDER 

DOCUMENT and the award of the work or otherwise arising in any way from the selection process. 

 

http://www.npcc.gov.in/
http://www.npcc.gov.in/


Sign. & Seal of Tenderer Page 10 of 187 SAI 

 

 

PRE-QUALIFICATION CRITERIA 

 

The intending Bidder should fulfill the following minimum pre-qualifying criteria: 

 

1. Turnover: Average Annual Financial Turnover on construction works during the last three 

years, ending 31st March of the previous financial year i.e. 2023-24, should be at least 

50% of the estimated cost. Applicant has to attach the Balance Sheet along with profit 

& loss statement duly certified by Chartered Accountant for last five years. 

 

2. Experience: Bidder should have the experience of completion of similar works during last 

7 years ending last day of month previous to the one in which tenders are invited should 

be either of the following: 

(a) Three similar completed works each costing not less than the amount equal to 

40% of the estimated cost. Certificate should be attached. 

Or 

(b) Two similar completed works each costing not less than the amount equal to 50% 

of the estimated cost. Certificate should be attached. 

Or 

(c) One similar completed work costing not less than the amount equal to 80% of the 

estimated cost. Certificate should be attached. 

 
Similar works mean: Civil work comprising – Providing and Laying of Synthetic Sports 
Surface in a single contract as per approved standards of "WA" (formerly known as IAAF) 
/ FIFA / FIH including complete sub-base work etc. from Central / State Govt. 
Departments / PSUs. The value of executed works shall be brought to current costing 
level by enhancing the actual value of work at simple rate of 7% per annum calculated 
from the date of completion to last date of receipt of applications for tenders. Bidder 
should submit copies of Work order, Completion certificate, Certificate issued by "WA" 
(formerly known as IAAF) / FIFA / FIH in their own name as the Prime Contractor. 

Additional Requirements: 
(a)  The bidder should submit an authorization certificate of association with the 
Manufacturer of prefabricated synthetic athletic track (MONDO) in the name of bidder 
undertaking to supply and supervise the installation of the Track, specifically for this Project. 

 
(b) The product offered should be an "WA" (formerly known as IAAF) certified 

prefabricated track system. 

 

                   (c)Principal Manufacturer of Athletic Track Surface prefabricated system having valid  

product approval certificate from "WA" (formerly known as IAAF). Copy of "WA" (formerly                  

known as IAAF) product approval certificate needs to be submitted with the Technical Bid. 

3. Profitability: The applicant should be a profit-making firm and have not incurred losses 

for more than two years out of last five years ending 31st March, 2024 duly certified by 

Chartered Accountant. 
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4. Solvency Certificate: Tenderer must have solvency for an amount equal to 40% 

of the estimated cost duly certified by the bank and to be uploaded while 

submitting the tender on website. Solvency Certificate upto 6 (six) months 

before the last date of submission of tender will be acceptable. 
 

5. EPF Registration: Preferably agency should have EPF registration, in case EPF registration 

is not there, the agency should obtain EPF registration on allotment of work. In case of 

failure, SAI will deduct EPF & deposit as per EPF norms. 

 

6. Goods & Service Tax (GST) Registration: Bidder must have valid Goods & Services Tax 

Registration. 

 

7. Joint Venture: Joint Ventures are not permitted. 

 

8. Bid Capacity: Agencies who meet the minimum qualification criteria will be qualified 

only if their available bid capacity is more than the total bid value. The available bid 

capacity will be calculated as under: 

Assessed available bid capacity = (A x N x 2) - B 

N = Number of years rounded up to first decimal prescribed for completion of the subject 

contract. 

A = Maximum value of works executed in anyone year during last five years (up dated 

to the price level of current financial year with percentage stated in the PQ 

document). 

B = Value at current price level of existing commitments and ongoing works to be 

completed in the next 'N' years. 

Note: 

1. The Applicant shall furnish statements showing the value of existing commitments 

and on-going works as well as the stipulated period of completion remaining for 

each of the works preferably countersigned by the Nodal Officer or his nominee- 

in-charge in the format available in documents. 

2. Financial Turnover of previous years shall be given weightage of 5% (simple rate) 

per annum based on rupee value to bring them to current financial year price 

level. 

3. The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at simple rate of 7% per annum calculated 

from the date of completion to last date of receipt of applications for tenders. 

 
9. Registration: The Bidder must submit valid registration certificate of civil contractor in 

proper category issued by any Central/ State Govt. Organization. 
10. Labour License: Bidder should have Labour License from Central / State government 
11. Other Information: Intending bidder must submit the following in specified format 

uploaded with Tender Document. 

(a) List of Key Personnel 

(b) Letter of Undertaking 

(c) Affidavit/ PCP
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12.  The applicant must have adequate organizational set up as well as having sufficient 

numbers of experienced personnel, technical know-how and infrastructure to complete 

the project well within time frame. 

 

13. SAI is free to get documents verified and agency shall have no objection to it. In case, 

if it is found at any stage that the agency has made any false information will be 

disqualified & blacklisted. 

 
14. The Tender has been invited in e-tender mode. For download of tender document, 

uploading of tender document along with Financial Bid, opening of Technical Bid, 
notification of any corrigendum and addendum etc. the website 
https://eprocure.gov.in/eprocure/app is to be used. The intending bidder must get 
themselves registered with the service provider for participating in e-tender. 

15. The intending Bidder is requested to upload the Bid well in time to avoid any difficulty 

due to failure of server etc. For any clarification about the website, our service provider 

needs to be contacted. 

 

16. Issuance of tender document does not mean the agency has been technically 

qualified. Hence agencies/ bidders are advised to submit all the relevant documents/ 

credentials required in tender for technical qualification along with their bid. 

 

17. Tender documents can also be downloaded from our official website 

https://sportsauthorityofindia.nic.in, CPP Portal  &  website 

https://eprocure.gov.in/eprocure/app and the agencies fulfilling the requirements may 

submit the tender along with the tender processing fee stated in the above table. 

 

18. Tender documents can be seen at our official website 

https://sportsauthorityofindia.nic.in and CPP Portal which is only for viewing not for 

quoting. 

19. Interested bidders may contact ………………………., SAI, Jawaharlal Nehru Stadium 

Complex (East Gate, Lodhi Rd, New Delhi, Delhi - 110 003 or his authorized officials for 

site visit and/or for seeking any details regarding execution of proposed work. 

 

20. Tender documents duly completed in all respect shall be received on the date & up to 

the time as specified above and Technical Bid shall be opened at date & time as 

specified above. Documents received after the stipulated date & time are liable to be 

summarily rejected. 

21. Any corrigendum/ addendum/ errata in respect of the above tender shall be made 

available only at our official website https://sportsauthorityofindia.nic.in and 

https://eprocure.gov.in/eprocure/app. No further press advertisement will be given. 

Hence, all prospective bidders are advised to visit SAI website 

https://sportsauthorityofindia.nic.in and website https://eprocure.gov.in/eprocure/app 

regularly for above purpose. 

 

 

 

 

http://www.npcc.gov.in/
http://www.npcc.gov.in/
http://www.npcc.gov.in/
http://www.npcc.gov.in/


Sign. & Seal of Tenderer Page 13 of 187 SAI 

 

 

Sports Authority of India (SAI) 
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PRE-QUALIFICATION AND INSTRUCTIONS TO BIDDERS 

General: 

1. Qualifying criteria: The intending bidder should fulfill the following minimum pre- 
qualifying criteria: 

(ii) Turnover: Average Annual Financial Turnover on construction works during the last 

three years, ending 31st March of the previous financial year i.e. 2023-24, should be 
at least 50% of the estimated cost. Applicant has to attach the Balance sheet along 
with profit & loss statement duly certified by Chartered Accountant for last five years. 

(iii) Experience: Bidder should have the experience of completion of similar works during 
last 7 years ending last day of month previous to the one in which tenders are invited 
should be either of the following: 

(a) Three similar completed works each costing not less than the amount equal to 40% 

of the estimated cost. Certificate should be attached. 

Or 

(b) Two similar completed works each costing not less than the amount equal to 50% of 

the estimated cost. Certificate should be attached. 

Or 

(c) One similar completed work costing not less than the amount equal to 80% of the 

estimated cost. Certificate should be attached. 

 

(iv) Similar works mean: Civil work comprising – Providing and Laying of Synthetic Sports 
Surface in a single contract as per approved standards of "WA" (formerly known as 
IAAF) / FIFA / FIH including complete sub-base work etc. from Central / State Govt. 
Departments / PSUs. The value of executed works shall be brought to current costing 
level by enhancing the actual value of work at simple rate of 7% per annum 
calculated from the date of completion to last date of receipt of applications for 
tenders. Bidder should submit copies of Work order, Completion certificate, Certificate 
issued by "WA" (formerly known as IAAF) / FIFA / FIH in their own name as the Prime 
Contractor. 

Additional Requirements: 

 
(a) The bidder should submit an authorization certificate of association with the Manufacturer 

of prefabricated synthetic athletic track (MONDO) in the name of bidder undertaking to 
supply and supervise the installation of the Track, specifically for this Project. 

 
(b) The product offered should be an "WA" (formerly known as IAAF) certified 

prefabricated track system. 

 
(c) Principal Manufacturer of Athletic Track Surface prefabricated system having 

valid product approval certificate from "WA" (formerly known as IAAF). Copy of 
"WA" (formerly known as IAAF) product approval certificate needs to be 
submitted with the Technical Bid. 

(v) Existing commitment and ongoing works: Intending bidders must submit these 
informations in specified format uploaded with Tender Documents. 

(vi) Profitability: The applicant should be a profit making firm and have not incurred losses 

for more than two years out of last five years ending 31st March, 2024 duly certified 
by Chartered Accountant. 
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(vii) Bank Solvency: The Tenderer shall possess a solvency certificate for an 
amount equivalent to at least 40% of the estimated project cost, duly 
certified by a recognized bank. This certificate must be uploaded at the time 
of tender submission on the designated website. A solvency certificate issued 
within six (6) months prior to the last date of tender submission shall be 
considered valid. 

(viii) EPF Registration: Preferably agency should have EPF registration, in case EPF 
registration is not there, the agency should obtain EPF registration on allotment of 
work. In case of failure, SAI will deduct EPF & deposit as per EPF norms. 

(ix) Goods & Services Tax (GST) Registration: Bidder must have valid Goods & Services 
Tax Registration. 

(x) Joint Venture: Joint Ventures are not permitted. 

(xi) PAN: Bidder should have valid Permanent Account Number (PAN) of Income Tax. 

(xii) Registration: The Bidder must submit valid registration certificate of civil contractor in 
proper category issued by any Central/ State Government Organization. 

 

(xiii) Labour License: Bidder should have Labour License from Central or State Govt. 

 

(xiv) Other Information: Intending bidder must submit the following in specified format 
uploaded with Tender Document. 

(a) List of Key Personnel 

(b) Letter of Undertaking 

(c) Affidavit/ PCP 

 

2. Instructions: 

2.1 Joint Venture: Joint Ventures are not permitted. 

 

2.2 The applicant must have adequate organizational setup and reasonable presence 

in the work area or nearby as well as having sufficient number of experienced 

personnel, technical know-how, and infrastructure to complete the project well 

within time frame. 

 

2.3 The applicant must have minimum three years’ experience working with Central 

Public Sector Enterprises/ Government/ Semi-Government Organizations/ 

Autonomous Bodies. 

 

2.4 SAI is free to get documents verified and agency shall have no objection to it. In 

case, if it is found at any stage that the agency has made any false information 

will be disqualified and blacklisted. 
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2.5 Bidders are required to submit full bio-data giving details about their organization, 

experience, technical personnel & manpower available in their organization, 

equipment holding, PF registration number, Balance Sheet and Turnover details for 

last 5 years duly certified by CA, Litigation History Affidavit, Bank Certificate etc. in 

order to assess their financial and technical capabilities etc. in the enclosed forms 

which will be kept confidential. 

 

2.6 While deciding upon the technical qualification of applicant great emphasis will be 

given on the ability and competence of applicants to do good quality works within 

the specified time schedule and in close coordination with other agencies. 

 

2.7 The documents shall be signed by person(s) on behalf of the organization having 

necessary authorization/power of attorney to do so (certified copies to be enclosed). 

 

2.8 If the space in the proforma is insufficient for furnishing full details, such information 

may be supplemented on separate sheets of paper, stating therein the part of 

the proforma and serial number. Separate sheets shall be used for each part. 

However, the format shall be as per proforma. 

 

2.9 Applications containing false / incomplete and / or inadequate information are 

liable to be rejected. Also mere fulfillment of eligibility criteria does not guarantee 

for selection. 

 

2.10 Clarification, if any required, may be obtained from the office of the Engineering 

Wing, SAI, Jawaharlal Nehru Stadium Complex (East Gate, Lodhi Rd, New Delhi, Delhi 

- 110 003 . 

 

2.11 Canvassing in any form in connection with pre-qualifications is strictly prohibited and 

the application of such persons/organizations that resort to canvassing will be 

liable to rejection. 

 

2.12 Additional Requirement: Even though the bidders meet the above qualifying criteria, 

they are liable to be disqualified if they have: 

(a) Made misleading or false representation in the forms, statements and attachments 

in proof of the qualification requirements; 

 

(b) Records of poor performance such as abandoning the work, not properly 

completing the contract, inordinate delays in completion, litigation history or 

financial failures etc.; 

 

(c) Their business banned by any Central/ State Govt. Department/ Public Sector 

Undertakings or Enterprises of Central/ State Govt. 

 

(d) Not submitted all the supporting documents or not furnished the relevant details 

as per the prescribed format. 

 

(e) A declaration to the above effect should be submitted as per Proforma-IX. 

(f) Bidder shall submit the General Information about bidder as per Proforma- III. 

(g) Bidder shall submit the list of major plant & machinery available with the firm as per Proforma-IV. 
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2.13 Site Visit: 

a. The bidder is advised to visit and examine the Site of Works and its surroundings and 

obtain for itself on its own responsibility and cost all information that may be 

necessary for preparing the bid and entering into a contract for construction of 

the Works. 

 

b. The bidder and any of its personnel or agents will be granted permission by the 

Employer/ Owner to enter upon its premises and lands for the purpose of such 

visit, but only upon the express condition that the bidder, its personnel, and 

agents will release and 

 

c. Indemnify the Employer/ Owner and its personnel and agents from and against all 

liability in respect thereof, and will be responsible for death or personal injury, loss 

of or damage to property, and any other loss, damage, costs, and expenses incurred 

as a result of the inspection. 

 

d. Before submitting a Bid, the Bidder shall be deemed to have satisfied himself by 

actual inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that 

the rates entered in the Price Bid document are adequate and all-inclusive for the 

completion of work to the entire satisfaction of the Employer/ Owner. 

 

2.14 Preparation of Bids: Documents Comprising the Bid 

1) EMD 

1.1. The bidder shall furnish Bid Security for an amount as shown in the bid document. The Bid Security 
is required to protect the Procuring entity against any non-compliance, misconduct, or withdrawal by 
the bidder. Failure to submit the Bid Security in the prescribed manner and within the stipulated 
timeline shall result in outright rejection of the bid, without any further consideration. 

1.2. In case, as per notification of Government of India, the bidder falls in the category of exemption of 
Bid Security, it should submit a Bid security declaration as per format given at Annexure……. and 
furnish the relevant notification along with required documents like valid Registration Certificate etc. 

1.3. The bidder seeking EMD exemption, must submit the valid supporting document for the relevant 
category as along with the bid. 

 
1.4. The Bid Security shall be furnished in one of the following forms: 
a) Account Payee Demand Draft 
b) Fixed Deposit Receipt 
c) Banker’s cheque / Pay Order 
d) Bank Guarantee (including e-PBG) from any of the commercial banks (as per the format at 

Annexure V), 
e) NEFT transfer to “Secretary SAI, Union Bank of India Account No: 108510011000101, IFSC No. 

UBIN0810851.. (Bidder has to upload challan/proof along with Bid on e procurement portal). 
f) Valid Insurance Surety Bonds 
 
In case, submission of Bid Security in the form of a) to d) and f), following shall be ensured: 
 

i. A scanned copy of the document shall be uploaded on e-Procurement Portal while applying 
to the tender. 

 
ii. The original document should be delivered to the official nominated as indicated in the tender 

document before closing date and time for submission of bids.  
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iii. Non submission of scanned copy of bid security document with the bid on                e-tendering 
portal and/or non submission of original bid security document within the specified period shall 
lead to summary rejection of bid. Further. No request on account of postal delay shall be 
entertained  

 
 
1.5. The Demand Draft, Fixed Deposit Receipt, Banker’s Cheque, Insurance Surety Bonds or Bank 

Guarantee (including e-PBG) shall be drawn on any Commercial Bank in India, in favour of the 
“Secretary, Sports Authority of India”, payable at New Delhi. In case of Bank Guarantee, the same 
is to be obtained from any commercial bank in India as per the format specified under Annexure V 
of the Bid Document. 

 
1.6. The Bid Security shall be valid for a period of forty-five (45) days beyond the validity period of the 

bid.  
 

1.7. Earnest Money is required to protect the Procuring entity against the risk of the bidder’s conduct, 
which would warrant the forfeiture of the EMD. Earnest money of a bidder will be forfeited, if the 
bidder withdraws or amends its tender or impairs or derogates from the tender in any respect within 
the period of validity of its tender or if it comes to notice that the information/documents furnished in 
its tender is incorrect, false, misleading or forged without prejudice to other rights of the Procuring 
entity. The successful bidder’s earnest money will be forfeited without prejudice to other rights of 
Procuring entity if it fails to furnish the required performance security within the specified period. 

 

1.8. Bid Security of a bidder will be forfeited, if the bidder withdraws or amends its bid or impairs or 
derogates from the bid or is breach of any condition of the tender documents in any respect within 
the period of validity of its bid without prejudice to other rights of the Procuring entity. Further, if 
successful bidder fails to furnish the required Performance Security and sign the contract / 
agreement within the period as specified by SAI in the Letter of Intent/ Notification of Award (NoA), 
its Bid Security/EMD will be forfeited. 

 
1.9. The EMD serves as a safeguard for the Procuring entity against any misconduct or non-

compliance by the bidder. The Bid Security shall be forfeited without any further notice if the 

bidder withdraws, amends, revises, or modifies its bid in any manner within the bid validity period. 

It shall also be forfeited if the bidder submits false, misleading, forged, or incorrect information or 

documents, whether deliberately or due to negligence. Additionally, if the successful bidder fails 

to furnish the required Performance Security within the specified period or engages in fraudulent 

practices, misrepresentation, or attempts to unduly influence the bidding process at any stage, 

the Bid Security will be forfeited. Moreover, non-compliance with any conditions outlined in the 

tender document, as determined by SAI, shall also result in forfeiture of the EMD 
 
1.10. Bid securities of the unsuccessful bidders shall be returned to them before expiry of the final 

bid validity and latest on or before the 30th day after the award of the contract'. Bid securities of 
unsuccessful bidders during first stage i.e., technical evaluation etc. shall be returned within 30 days 
of declaration of result of first stage i.e., technical evaluation etc. 

. 

 

2)Financial Bid: 

Duly quoted and digitally signed Bill of Quantity (BOQ) in the file supplied by the 

employer shall be uploaded. 

 

The tenders shall be strictly as per the conditions of contract. Tenders with any additional 
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condition(s)/ modifications shall be rejected. 

 

NOTE: All the documents should be digitally signed. 
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2.15 Online Submission of Bids: Bidding through E-Tendering System: 

(a) The bidding under this contract is electronic bid submission through website 

https://eprocure.gov.in/eprocure/app. Detailed guidelines for viewing bids and 

submission of online bids are given on the website. Any citizen or prospective bidder 

can logon to this website and view the invitation for bids and can view the 

details of work for which the bid is invited. The prospective bidder can submit bids 

online; however the bidder is required to have enrolment/ registration in the website 

and should have valid Digital Signature Certificate (DSC) in the form of smart card/ 

e-token. The DSC can be obtained from any authorized certifying agencies. The 

bidder should register in the website https://eprocure.gov.in/eprocure/app using 

the relevant option available. Then the digital signature registration has to be 

done with the e-token, after logging into the site. After this the bidder can login the 

site through secured login by entering the password of the e-token & the user id/ 

password chosen during registration. After getting the bid schedules, the Bidder 

should go through them carefully and then submit the documents as asked, 

otherwise, the bid will be rejected. 

 

(b) The completed bid comprising of documents, should be uploaded on the website 

https://eprocure.gov.in/eprocure/app through e-tendering along with scanned 

copies of requisite certificates as are mentioned in different sections in the bidding 

document and scanned copy of bid security. 

 

2.16 Bid Opening and Evaluation: 

(a) The Employer inviting bids or its authorized representatives will open the bids 

online and this could be viewed by the bidders also online. In the event of the 

specified date for the opening of bids being declared a holiday for the Employer, 

the bids will be opened at the appointed time on the next working day. 

 

(b) The file containing the Part I of the bid will be opened first. 

 

(c) In all cases, the amount of bid security, cost of bid documents, processing fee 

for e- tender and validity of the bid shall be scrutinized. Thereafter, the bidders’ name 

and such other details as the Employer may consider appropriate, will be notified as 

Part I bid opening summary by the authority inviting bids at the online opening. 

 

(d) Evaluation of Part I of bids with respect to bid security, qualification information and 

other information furnished in Part I of the bid, shall be taken up, and a list will 

be drawn up of the qualified bidders whose Part II of bids will be eligible for opening. 

 

(e) The result of evaluation of Part I of the Bids shall be made public on e- procurement 

following which on next working day from the date of making 
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public the result of evaluation of Part I of the Bids;  48 hours will be given for 

representation to the disqualified firms/parties;then Part II or the price bid of the 

qualified bidders will be opened. 

 

(f) The Employer shall inform the bidders who have technically qualified during 

evaluation of Part I of bids, of the date, time of online opening of Part II of the 

bid. In the event of the specified date being declared a holiday for the Employer, 

the bids will be opened at the appointed time and location on the next working 

day. 

 

(g) Part II of bids of only these bidders will be opened online, who have qualified in Part 

I of the bid. The bidders’ names, the Bid Prices, the total amount of each bid, 

and such other details as the Employer may consider appropriate will be notified 

online by the Employer at the time of bid opening. 

 

(h) Financial proposal with any counter conditions or ambiguous remarks shall be 

rejected. 

 

(i) The final selection will be based on Lowest Offer i.e. L-1. 

 

(j) In case there is tie i.e. two or more than two bidders quoted the same rate and 

are lowest then final selection will be based on lottery among the bidders who have 

quoted the same rate. 

 

2.17 Process to be Confidential 

Information relating to the examination, clarification, evaluation and comparison 

of bids and recommendations for the award of a contract shall not be disclosed 

to bidders or any other persons not officially concerned with such process until the 

award to the successful bidder has been announced. Any attempt by a bidder to 

influence the Employer’s processing of bids or award decisions may result in the 

rejection of his/her Bid. 

 

2.18 Examination of Bids and Determination of Responsiveness 

Prior to the detailed evaluation, Employer shall determine whether each bid is of 

acceptable quality, is generally complete and is substantially responsive to the 

Tender documents. For purposes of this determination, a substantially responsive bid 

is one that conforms to all the documents as specified in the Tender document 

without material deviations, objections, conditionality or reservation. A material 

deviation, objection, conditionality or reservation is one: 

a. That affects in any substantial way the scope, quality or performance of the contract. 

b. That limits in any substantial way, inconsistent with the bidding documents, the 

Employers’ rights or the successful Bidder’s obligations under the Tender 

document, or 

c. Whose rectification would unfairly affect the competitive position of other Bidders 

who are presenting substantially responsive bids. 
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3.0 MODE OF SUBMISSION: 

3.1 As notified in Notice Inviting Tender 

 

3.2 Once the bidder has given an unconditional acceptance to the terms and contract 

conditions, bidder will not be permitted to put any remark(s)/conditions(s) (except 

unconditional rebate on price quoted, if any) in/along with the tender document. 

 

3.3 In case the conditions 3.2 mentioned above is found violated at any time after 

opening of tender, the tender shall be summarily rejected and SAI shall, without 

prejudice to any other right remedy, be at liberty to forfeit the Earnest Money Deposit 

as specified above. 

4.0 EARNEST MONEY DEPOSIT:  

4.1         The bidder shall furnish Bid Security for an amount as shown in the bid document. The Bid 
Security is required to protect the Procuring entity against any non-compliance, misconduct, or 
withdrawal by the bidder. Failure to submit the Bid Security in the prescribed manner and within the 
stipulated timeline shall result in outright rejection of the bid, without any further consideration. 
4.2 In case, as per notification of Government of India, the bidder falls in the category of exemption of 

Bid Security, it should submit a Bid security declaration as per format given at Annexure……. and 
furnish the relevant notification along with required documents like valid Registration Certificate etc. 

4.3 The bidder seeking EMD exemption, must submit the valid supporting document for the relevant 
category as along with the bid. 

 
4.4 The Bid Security shall be furnished in one of the following forms: 
a) Account Payee Demand Draft 
b) Fixed Deposit Receipt 
c) Banker’s cheque / Pay Order 
d) Bank Guarantee (including e-PBG) from any of the commercial banks (as per the format at 

Annexure V), 
e) NEFT transfer to “Secretary SAI, Union Bank of India Account No: 108510011000101, IFSC No. 

UBIN0810851.. (Bidder has to upload challan/proof along with Bid on e procurement portal). 
f) Valid Insurance Surety Bonds 
 
In case, submission of Bid Security in the form of a) to d) and f), following shall be ensured: 

iv. A scanned copy of the document shall be uploaded on e-Procurement Portal while applying 
to the tender. 

 
v. The original document should be delivered to the official nominated as indicated in the tender 

document before closing date and time for submission of bids.  
 

vi. Non submission of scanned copy of bid security document with the bid on                e-tendering 
portal and/or non submission of original bid security document within the specified period shall 
lead to summary rejection of bid. Further. No request on account of postal delay shall be 
entertained  

 
 

4.5 The Demand Draft, Fixed Deposit Receipt, Banker’s Cheque, Insurance Surety Bonds or Bank 
Guarantee (including e-PBG) shall be drawn on any Commercial Bank in India, in favour of the 
“Secretary, Sports Authority of India”, payable at New Delhi. In case of Bank Guarantee, the same is 
to be obtained from any commercial bank in India as per the format specified under Annexure V of the 
Bid Document. 

 
4.6 The Bid Security shall be valid for a period of forty-five (45) days beyond the validity period of the bid.  
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4.7 Earnest Money is required to protect the Procuring entity against the risk of the bidder’s conduct, which 
would warrant the forfeiture of the EMD. Earnest money of a bidder will be forfeited, if the bidder 
withdraws or amends its tender or impairs or derogates from the tender in any respect within the period 
of validity of its tender or if it comes to notice that the information/documents furnished in its tender is 
incorrect, false, misleading or forged without prejudice to other rights of the Procuring entity. The 
successful bidder’s earnest money will be forfeited without prejudice to other rights of Procuring entity 
if it fails to furnish the required performance security within the specified period. 

 

4.8 Bid Security of a bidder will be forfeited, if the bidder withdraws or amends its bid or impairs or 
derogates from the bid or is breach of any condition of the tender documents in any respect within the 
period of validity of its bid without prejudice to other rights of the Procuring entity. Further, if successful 
bidder fails to furnish the required Performance Security and sign the contract / agreement within the 
period as specified by SAI in the Letter of Intent/ Notification of Award (NoA), its Bid Security/EMD will 
be forfeited. 

 

4.9 'Bid securities of the unsuccessful bidders shall be returned to them before expiry of the final bid validity 
and latest on or before the 30th day after the award of the contract'. Bid securities of unsuccessful 
bidders during first stage i.e., technical evaluation etc. shall be returned within 30 days of declaration 
of result of first stage i.e., technical evaluation etc. 

 

 

 

5 SAI reserves the right to reject any or all the tenders in part or full without assigning any 

reason whatsoever thereof. SAI does not bind itself to accept the lowest tender. SAI 

also reserves the right to split up the work among two or more agencies. 

 

6. QUOTING OF RATES & AMOUNTS: 

1. The tenderers should quote percentage rate in figures. The rate shall be quoted 

up to 2 decimals. 

 

2. Special care should be taken to fill the rates and amounts in figures as well in 

words in such a way that any alteration is not possible. The total amount should 

be written both in figures and in words. In case of figures; the word ‘Rs.’ should be 

written before the figure of Rupees and word ‘P’ after the decimal figure e.g. Rs. 

2.15p. Rs. 

2.15 shall be written as Rupees two and fifteen paisa only. Unless the rate/amount is 

in whole Rupees it should invariably be up to two decimal places. 

 

3. In case of any discrepancy between the rates/percentage quoted in figures and 

words, then the rate/percentage quoted by the contractor in words shall be 

taken as correct. 

 

7.0 The tenders shall be strictly as per the conditions of contract. Tenders with any 

additional condition(s)/modifications shall be rejected. 

 

8.0 The witnesses to the Tender/Contract Agreement shall be other than the tenderer/ 

tenderers competing for this work and must indicate full name, address, 

status/occupation with dated signatures. 

 

9.0 The tenders for works shall remain open for acceptance for a period of 120 (One 
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Hundred Twenty) days from the date of opening of the tenders. If any tenderer 

withdraws his tender before the said period or makes any modification in terms and 

conditions of the tender to his benefit which are not acceptable to SAI then SAI shall 

without prejudice to any other right or remedy, be at liberty to forfeit the EMD. 

10.0 The acceptance of tender will rest with SAI who does not bind itself to accept the 

lowest tender and reserves to itself the right to reject any or all the tenders received 

without assigning any reason thereof. Tenders in which any of the prescribed 

conditions are not fulfilled or found incomplete in any respect are liable to be 

rejected. 

 

11.0 Canvassing whether directly or indirectly in connection with tenders is strictly 

prohibited and the tenders submitted by the contractors who resort to canvassing 

will be liable for rejection. 

 

12.0 PERFORMANCE GUARANTEE: 

 The successful tenderer shall submit a Performance Guarantee amounting to five 

percent (5%) of the awarded contract value within twenty-one (21) days from the 

date of issuance of the Letter of Acceptance (LOA) or Letter of Intent (LOI). The 

Performance Guarantee shall be furnished in the form of a Demand Draft (DD), Fixed 

Deposit Receipt (FDR) in favor of SAI, or an unconditional and irrevocable Bank 

Guarantee (BG) from a Nationalized or Scheduled Bank of equivalent value. 

  

 The Performance Guarantee shall remain valid for a period extending at least 

two (2) months beyond the completion of the Defect Liability Period, as stipulated in 

the tender document. In the event of an extension of the project completion period 

for any reason, it shall be the sole responsibility of the contractor to ensure that the 

Performance Guarantee is extended at least one (1) month prior to its expiry. Failure 

to extend the Performance Guarantee within the stipulated timeline shall entitle SAI 

to invoke and encash the guarantee without any prior notice to the contractor. 

  

 If the contractor fails to submit the Performance Guarantee within the stipulated 

period, a penalty equivalent to 0.01% of the Performance Guarantee amount per 

day shall be imposed for the delayed period. However, such an extension shall not 

exceed fifteen (15) days under any circumstances. Non-submission of the 

Performance Guarantee within the stipulated or extended period shall be deemed 

as a refusal to execute the contract, and in such a case, SAI shall have the absolute 

right to forfeit the Earnest Money Deposit (EMD) without any further notice and take 

appropriate legal action. 

  

 Upon submission and confirmation of the Performance Guarantee from the 

issuing bank, the EMD shall be refunded to the successful bidder. If the EMD was 

deposited online into SAI’s bank account, the refund shall be processed directly to 

the bidder’s registered bank account through electronic transfer.. 

 

 

13.0 SECURITY DEPOSIT: 

The Security Deposit will be deducted from the successful contractor at the rate 

of 5% from the Gross Value of each R/A bills till it reaches 5% of the contract value. 

No interest will be paid on the Security Deposit under any circumstances. The total 

Security Deposit shall be refunded only after the successful completion of the Defect 

Liability Period, subject to satisfactory compliance with all contractual obligations, 
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rectification of defects (if any), and final certification by the Engineer-in-Charge.  

 

14.0 On acceptance of tender, the name of the authorized representative(s) of the 

contractor who would be responsible for taking instructions from Engineer-In- Charge 

or his authorized representative shall be intimated by the contractor within 07 

days from the date of issue of telegram/letter/telex/fax of intents by SAI. 

 

15.0 The tenderer shall not be eligible to participate in the tender process if any of their 

near relatives is employed with SAI in the capacity of an Accountant, Assistant 

Engineer, or any higher-ranking position in the project office or the concerned Zonal 

Office of SAI. The contractor shall be required to disclose the names of all individuals 

associated with their organization in any capacity who are near relatives of any 

officer working in SAI. This includes individuals who are already employed by the 

contractor at the time of tender submission as well as those who may be employed 

subsequently during the execution of the contract. Any violation of this clause shall 

render the tenderer liable for the cancellation of the awarded contract, along with 

the forfeiture of the Earnest Money Deposit (EMD) and Security Deposit. Furthermore, 

the contractor may be debarred from participating in future tenders issued by SAI. 

 

16.0 GST or any other tax on materials as also the Turnover Tax, Work Contract Tax, 

Construction Cess, or similar, if any, in respect of contract shall be payable by 

the contractor and SAI will not entertain any claim whatsoever, on such 

grounds. In the event of non-payment/default in payment of any control, 

royalty, cess, turnover tax, sales tax, including the purchase tax, 

consignment tax, work contract tax or any labour dues and E.P.F. etc. by 

contractor/supplier, the SAI reserves the right to withhold the dues/payments 

of contractor and make payment to local / State/ Central Government 

authorities or to labours as may be applicable. The contractor should submit 

along with the tender, the Registration Certificates with Sales Tax on works 

contract authority and EPF Authorities otherwise appropriate recovery shall 

be made from his bills. 

 

17.0 Tenderer should quote all prices, including the liability of taxes etc. covered 

under Clause 16.0 or any other levy as applicable in the respective state. 

 

18.0 The tenderer shall be deemed to have gone through the various conditions and 

clauses of the tender and visited the site before quoting their rates. Once they make 

an offer for this work, no claim shall be entertained on this account. 

 

19.0 The details for the works are made available in the NIT and further may be contacted 

INFRA DIVISION SAI, Jawaharlal Nehru Stadium Complex (East Gate, Lodhi Rd, New 

Delhi, Delhi - 110 003  for the Site Visit. 

 

20.0 Tenderer can download the tender documents as mentioned in Notice Inviting 

Tender. 

 

21.0 ESCALATION/PRICE VARIATION: 

There will be no escalation on account of any increase in price index in the price of 

materials or labours, imposition of sales tax or enactment of any new law or 

imposition of levies etc. No price escalation shall be applicable even during the 

extended period for completing the works. No extra claim in this regard will be 

entertained. 
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22.0 SAI reserves its right to accept or reject or cancel any or all tenders without assigning 

any reason thereof. 

 

23.0 SCOPE OF WORK: 

Scope of work includes replacement of 400 mtr. 8-Lanes Synthetic Athletic Track 

Including Class-1 Certification within JNL Stadium Complex (Warm-Up Area Athletic 

Track) for Sports Authority of India (SAI) along with all appurtenant works including all 

supplies of materials, Machines, Equipment’s and labor required for the completion 

of works in terms of tender conditions which shall be invited from the Construction 

Agencies/Firms for the subject work. The Good for Construction drawings shall be 

prepared by the contractor and approved by the engineering consultant appointed 

by SAI. 

Details of Work (For indicative reference only. The contractor will need to ensure the 

works are as per the standards for WA or IAAF Certification 

a) Relaying of Synthetic Athletics Track by providing and laying "WA" (formerly 

known as IAAF) approved Synthetic Athletics Track prefabricated system 

original equipment manufacturer from European/ American/ Australian 

region only including line marking on the surfaces all complete as per 

specification laid down by "WA" (formerly known as IAAF) Class-I 

Certification. Including Normal Stress Areas, high stress area I, high stress 

area II of finished track surface, wherever required as per site 

requirements. The contractor will have to give an undertaking that no 

sub-standard materials have been used in the work and will provide 

written guarantee/ warranty to the effect that Synthetic Athletics Track 

Surface & Equipment Installed fully comply with all the requirements of 

"WA" (formerly known as IAAF) both in terms of quality material and its 

laying. The Synthetic Athletics Track should have a minimum 

guarantee/ warranty of 7 years. The guarantee/ warranty regarding 

Synthetic Athletics Track and its maintenance manual duly complete 

in all respect will be given in written as well as through official email by 

the OEM/Distributer/Dealer/vendor before the start of work. The 

guarantee/ warranty shall be to replace at his own cost any part or 

whole of said surface if found defective or contrary to "WA" (formerly 

known as IAAF) specifications during seven years from the date of 

completion of work as recorded by Engineer-In-Charge. Since the work 

is specialized in nature, the same shall be carried out by the nominated 

vendor of the manufacturer only.  

b) Providing and laying World Athletics Approved Synthetic Athletics Track PUR TYPE 

SYSTEM of Minimum 13.5mm thickness including "WA" Standard markings on the 

surface all complete as per requirements/specifications laid down by "WA" class 

-II certification and as per direction of the Engineer-in-charge. 

c) Providing and fixing WA Certified track and field equipment’s as per approved drawing. 

d) Providing and laying upto 30mm thick of bituminous concrete. 

e) Repair/ Replacement of Existing RCC Hume Pipes used for outlet of track inner 

drain. 

f) Providing and laying 60mm thick factory-made cement concrete interlocking 
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paver block of M-35 grade. 

g) Providing and laying RCC drain covers 

h) Removal of drain cover and stacking of serviceable materials. 

i) Dismantling Bituminous concrete including removal of rubbish etc., disposal of 

unserviceable materials to the dumping ground and stacking of serviceable materials. 

j) Removal of the existing old Synthetic Athletics Track and existing bituminous 

concrete layer (As per Detailed Scope of Work). 

k) Dismantling of the existing track field equipment’s etc. complete. 

l) Repair (If repairable, with warranty or guarantee) and/or Replacement (If not repairable) 

of the Existing Popup Sprinkler System installed in the green field/football field within the 

warm-up athletic track. The scope includes diagnosing issues, repairing or replacing 

sprinkler heads, valves, pipelines, control units, and other critical components to ensure 

proper functionality. Additional tasks involve cleaning sprinkler heads, assessing water 

pressure, adjusting spray alignment, and conducting system tests post-repair. This ensures 

uniform water distribution and optimal irrigation performance for the field, adhering to 

standard regulations and international federation guidelines. 

m) The work shall include Up-Keep for a Period of 7 Years from the date of handing over (i.e. 

maintenance, deep cleaning, etc) of the Re-laid Area (Including Playing & Non-playing 

Area) as per the “WA” (formerly IAAF) or Synthetic Surface manufacturer guidelines & 

Technical Standard’s. 

Note: The scope/ details of work is only for indicative purpose and may vary upto 

any extent as per the requirements of the client/ SAI from time to time. 

 

24. The Earnest Money Deposit may be forfeited: 

a) If the Bidder withdraws the Bid after bid opening (Technical Bid) during the 

period of Bid validity; 

b) In the case of a successful Bidder, if the Bidder fails to furnish the required 

Performance Security & Sign the Agreement; 

c) The Bid without EMD shall be considered incomplete and summarily 
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rejected. 

 

 

25. Fraudulent Act: 

The Contractor shall submit all genuine documents w.r.t. its credential such as work 

experience, Bank Guarantee and other documents to SAI to qualify in the Tender. 

The Contractor agree that the contractor shall not indulge in any fraudulent activity 

and in any points of time including after being successful bidder, if any fraudulent 

act shall have been committed by the Contractor then SAI shall have full rights to 

forfeit the EMD, Security Deposit, Performance Bank Guarantee, whatsoever without 

any notice to the Contractor. 

 

26. TAXES AND DUTIES: 

26.1 The contract price is inclusive of all taxes, duties, cess and statutory levies payable 

under any law including but not restricted to Goods and Service Tax (GST) levied 

by Union and State Governments (CGST, SGST, UTGST, IGST), EPF, ESI, Labour Cess, 

Royalty, Toll Tax and any other such taxes and duties leviable by local/State/Union 

Government from time to time on all such articles, materials which may be used for 

this work or any other tax (duty etc.) paid by the contractor. 

 

26.2 In case of any change in rate of tax or any provision relating levy of tax resulting 

in increase in burden of tax on the contractor, the contractor shall not be 

entitled to receive any compensation for such increase in quantum of tax on the 

contractor. Similarly, no recovery shall be made from the contractor on account 

of decrease of rate of tax or any provision relating to levy of tax. 

 

26.3 Contractor must be registered under Goods and Service tax (GST) laws, and 

copy of the registration certificate of the same shall be submitted to SAI. 

 

26.4 Apart from the registration as mentioned at 30.3 above contractors shall also obtain 

all other necessary registrations required under any other Local/State/Union 

Government Statute, for the execution of this contract, if any. 

 

26.5 Contractor must submit as a compliance of GST Laws, Tax Invoice, as per applicable 

rules and regulations under the GST Act(s), failing which GST amount will be 

recovered by SAI without any recourse or prior notice from the next Invoices/ 

Security Deposit/ Bank Guarantees and/or available dues with SAI. 

 

26.6 The contractor/service provider shall be responsible for issuing of Tax Invoices, 

filing of statutory return and deposit of statutory taxes within the time limit as 

prescribed in law. Any interest/penalty/taxes (non availment of Input Tax Credit due 

to mismatch to GSTR2) which is required to be paid by SAI due to default by the 

Contractor/service provider to comply with the above-mentioned activity/provisions 

as prescribed in laws, rules and regulations shall be recovered 
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from the Contractor/Service provider and adjustment shall be made when 

mismatch is attended and solved and credit is extended to SAI. 

 

26.7 Apart from compliance mentioned at 30.6 above, in the event of 

nonpayment/default in payment of taxes and duties and any other statutory 

compliances, under any other Local/State/Union Government Statute, SAI reserves 

the right to withhold the dues/payment of contractor and make payment to 

Local/State/Union Government authorities or to Labourers, as may be applicable. 

 

26.8 It is clearly understood that the contractor is fully aware of all GST Laws and his 

liabilities and responsibilities under the said laws including but not restricted to correct 

HSN/SAC code, applicable rate of taxes of GST or otherwise on which his liability has 

to be paid and discharged. SAI shall have no liability or responsibility for any 

penalty or proceedings or any other liability levied or leviable on the contractor 

because of lower deduction or any other such non- compliance of the contractor. 

 

26.9 Bidders will examine the various provisions of the Central Goods and Service Tax Act, 

2017 (CGST)/ Goods and Service Tax Act (IGST)/ Union Territory Goods and Service 

Tax Act, 2017(UTGST)/ respective state’s State Goods and Service Tax Act (SGST) 

also, as notified by Central/State Government and as amended from time to time 

and applicable taxes before bidding. Bidders will ensure that full benefit of Input Tax 

Credit (ITC) likely to be availed by them is duly considered while quoting rates. 

 

26.10 Upon the implementation of the Goods and Services Tax (GST), any reduction in the 

applicable tax rates or any benefit arising from the availability of input tax credit (ITC) 

under anti-profiteering provisions shall be passed on to SAI through a commensurate 

reduction in the contract price for the supply of goods or services. Failure to comply 

with this provision shall render the contractor liable for appropriate legal and 

financial consequences, including penalties as per applicable laws 

 

26.11 In case of any law requires SAI to pay tax on the contract price on reverse charge 

basis, the amount of tax deposited by SAI would be considered as per Income 

Tax Act, GST Laws or any other law as applicable. 

 

26.12 Stamp duty and registration charges, if any, payable on the executed contract 

document, shall be borne by the contractor. 

 

26.13 Turnover Tax, Work Contract Tax, Construction Cess or similar, if any, in respect of 

contract shall be payable by the contractor and SAI will not entertain any claim 

whatsoever, on such grounds. However, the labour cess shall be deducted @1% of 

Gross Bill & rates quoted should be inclusive of this labour cess. In the event of 

nonpayment/ default in payment of any octroi, royalty, cess, turnover tax, sales 

tax, including the purchase tax, consignment tax, work contract tax or any labour 

dues and E.P.F. etc. by contractor/supplier, the SAI reserves the right to withhold 

the dues/payments of contractor and make payment to local / state/ Central 

Government authorities or to labours as may be applicable. The contractor should 

submit along with the tender, the Registration Certificates with sales tax on works 

contract authority and EPF Authorities otherwise appropriate recovery shall be made 

from his bills. 
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27. Any addition/ change may be done at any stage in nomenclature or items by SAI & 

Client/ Owner. 

 

28. Details of documents to be submitted: Following documents are to be submitted/ 

uploaded with Technical Bid duly supported with credentials/certificates as directed in 

the respective proforma. 

 

S.No. Details Proforma No. To be executed on 

1. Acceptance of Tender Conditions PROFORMA- I 
Tenderer’s letter 

head 

2. Form of Tender PROFORMA- II 
Tenderer’s letter 

head 

3. General Information PROFORMA - III  

4. 
List of Major Plant and Machinery in 

Possession of the Firm 
PROFORMA - IV 

 

5. Annual Turn Over For The Last five Years PROFORMA-V 
 

6. 
Details of the Similar Works Completed in 

Last Seven Years 
PROFORMA-VI 

 

7. Details of on-going/existing works PROFORMA-VII  

 

8. 

 

Past Contractual Performance 

 

PROFORMA– VIII 

Non-judicial  

stamp paper  of 

value  not less 

than Rs. 10/- 

9. 
Bank Account Particulars for refund of 

EMD through Electronic mode 
PROFORMA – IX 

 

10. Certificate of Credit Facility PROFORMA – X Bank’s letter head 

11. Format for Litigation PROFORMA –XI 
Tenderer’s letter 

head 

12. GST Registration Details PROFORMA -XII 
 

 

13. 
Undertaking regarding Percentage of 

Local Content 

 

PROFORMA -XIII 

Auditor’s letter 

head 

14. Solvency Certificate PROFORMA – XIV Bank’s letter head 

 

15. Integrity Pact (IP) PROFORMA - XV  

16. Performance Guarantee PROFORMA - XVI  
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PROFORMA – I 

(On the letter head of the Tenderer) 

To, 

Sports Authority of India (SAI), 

Jawaharlal Nehru Stadium Complex  

East Gate, Lodhi Rd,  

New Delhi, Delhi - 110 003  

 

Sir, 

ACCEPTANCE OF TENDER CONDITIONS 

The tender documents for the work “replacement of 400 mtr. WARM-UPsynthetic athletic 

track including certification within JN Stadium Complex” been downloaded by me/us/ 

from official website/ e-tendering site of Sports Authority of India and I/We hereby 

unconditionally accept the tender conditions and tender documents in its entirety for the 

above work. 

1. The contents of the Tender documents have been noted wherein it is clarified that 

after unconditionally accepting the tender condition in its entirety, it is not permissible 

to put any remark(s)/conditions(s) (except unconditional rebate on price, if any) in 

the tender enclosed in “Envelope-2 and the same has been followed in the present 

case. In case this provision of the tender is found violated at any time after opening 

of the Envelope 2, I/we agree that the tender shall be summarily rejected and SAI 

shall, without prejudice to any other right or remedy be at liberty to forfeit the full said 

earnest money absolutely. 

2. I/we have not made any misleading or false representation in the forms, statements 

and attachments in proof of the qualification requirements. In case this provision of 

the tender is found violated at any time before or after opening of the Price Bid/ 

Award, I/we agree that the Tender/ Award shall be summarily rejected and SAI shall, 

without prejudice to any other right or remedy be at liberty to forfeit the full said 

earnest money/ any other amount payable under this contract absolutely. 

3. The required earnest money for this work is enclosed herewith. 

 

4. If I/we will not fulfil the minimum qualifying criteria of the tender I/we not lodge any 

claim for opening of Envelope 2 of the tender. 

Yours faithfully, 

 

Dated:   

 

(Signature of the tenderer) with rubber stamp 
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To, 

 

FORM OF TENDER 

(On the letter head of the Tenderer) 

PROFORMA - II 

Sports Authority of India (SAI), 

Jawaharlal Nehru Stadium Complex  

East Gate, Lodhi Rd,  

New Delhi, Delhi - 110 003  

 

1. I/We, ………………………………………………… [Name & address of the Bidder] 

… ............................................................................................... have read the various terms and 

conditions of the Bid documents together with Addendum no(s)/Errata no(s) 

attached here with duly signed by me/us and agree to abide by the same. 

2. I/We hereby declare that we are aware of the site of work and have made ourselves 

fully conversant of the conditions therein and including the topography of area, 

soil strata at site of work, sources and availability of construction materials, rates of 

construction materials, water, electricity, all local taxes, royalties, octrois etc., 

availability of local labour (both skilled and unskilled), relevant labour rates and 

labour laws, the existing road and approaches to the site of work, requirements 

for further service roads / approaches to be constructed by me / us, the availability 

and rates of private land etc. that may be required by me / us for various 

purposes, climatic conditions, law and order situation and availability of working 

days. 

3. I/We hereby tender for execution of work “replacement of 400 mtr. WARM-

UPsynthetic athletic track including certification within JN Stadium Complex” as per 

tender documents within the time schedule of completion of work as per separately 

signed and accepted rates in the bill of quantities quoted by me/us for the 

whole work in the accordance with the Notice Inviting Tenders, conditions of 

contract, specifications of materials and workmanship, bill of quantities, Drawings, 

time schedule of completion of jobs and other documents and papers, all as in 

tender documents. 

4. It has been explained to me/ us that the time stipulated for jobs and completion 

of works in all respects and in different stages mentioned in the “Time Schedule 

for Completion of Job” and signed and accepted by me/us is the essence of 

the contract. I/We agree that in case of failure on my/our part to strictly observe the 

time of completion mentioned for jobs or any of them and the final completion 

of works in all respects according to the schedule sat out in the said “Time Schedule 

for Completion” of stipulations contained in the contract the recovery being made 

as specified therein. In exceptional circumstances extensions of time which shall 

always being in writing way, however be granted by the SAI at its entire discretion 

for some items and I/we agree that such extension of time will not be counted for 

the final completion of work as stipulated in the said “Time Schedule of Completion 

of Jobs.” 
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5. I/we agree to pay the Earnest Money Deposit, Performance Guarantee and Security 

Deposit and accept the terms and condition as laid down in the memorandum 

below in this respect. 

MEMORANDUM 

 

 

S. No. 

 

Description 
Clause 

No. 

Values/ Description to be applicable for 

relevant clause(s) 

 

1. 

 

Name of Work 

 Replacement of 400 mtr. WARM-UP 

synthetic athletic track including 

certification within JN Stadium Complex 

2. Client/Owner  Sports Authority of India (SAI) 

3. Type of Tender  Percentage Rate 

4. Estimated Cost 
As per 

NIT 

 

5. 
Earnest Money 

Deposit 

As per 

NIT 

 

 

 

6. 

 

 

Time for completion 

As per 

NIT 

Total work is to be completed within 

4 months including rainy season in 

accordance with the time schedule 

of completion of work in 

the tender document. 

 

7. 

 

Mobilization Advance 

 

9.0 

Mobilization Advance is payable 

maximum up to 10 (Ten) % of contract 

value subject to conditions 

stipulated in Clause No. 8.0 of GCC. 

8. 
Interest rate on 

Mobilization Advance 
9.0 

Simple Interest Rate of 12% (Twelve 

percent only) per annum. 

9. Validity of Tender 4.0 120 (One Hundred Twenty) days 

10.  

Performance 

Guarantee 

 

10.0 

5% of contract value to be submitted 

within 21days from the date of issue of 

LOI. Refer Clause No. 

9.0 of GCC. 

 

11. 

Security Deposit/ 

Retention Money 

 

11.0 

To be deducted @ 5% of each R.A. 

bill and will be restricted up to 5% of 

the contract value. 

 

12. 

 

Time allowed for 

starting the work 

 

43.0 

Date of start of contract shall be 

reckoned 10 days after the date of 

issue of letter/Fax/E-mail of intent/ 

acceptance of tender. 

 

13. 

 

Defect Liability Period 

 

As per NIT 

12 (Twelve) Months from the date of 

handing over of works to 

Owner/SAI. 

6. Should this tender be accepted, I/We agree to abide by and fulfill all terms and 
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conditions referred to above and in default thereof, to forfeit, and pay SAI or its 

successors or its authorized nominees such sums of money as are stipulated in the 

notice inviting tender documents. 

7. If I/We fail to commence the work immediately on issue of LOI, or I/We fail to submit 

the Performance Guarantee as per Clause 9.0 of General Conditions of Contract 

I/We agree that SAI shall, without prejudice to any other right or remedy, be at liberty 

to forfeit the said earnest money deposited with SAI besides any other action as per 

terms of registration with SAI. The SAI shall also be at liberty to cancel the notice of 

acceptance of tender if we fail to deposit the Performance Guarantee as 

contained elsewhere in the tender documents. 

8. I/We are also enclosing herewith the Acceptance Letter on the prescribed pro- 

forma as referred to in condition of e-NIT. 

Dated the day of   

 

 

 

 

SIGNATURE OF TENDERER 

NAME IN CAPITAL LETTERS  

ADDRESS  

TELEPHONE & FAX NO.  

E-mail ID  

SEAL OF TENDERER 

 

WITNESS 

 

OCCUPATION  
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PROFORMA - III 

GENERAL INFORMATION 

All individual firms and each partner of a joint venture participating in this Bid are 

requested to complete the information in this form. 

1 Name of Bidder 
 

2 Head Office Address 
 

 
Tel. No. 

 

 
Mobile No. 

 

 
Fax No. 

 

 
E-mail address 

 

3 
Address on which correspondence 

should be made 

 

 
Tel. No. 

 

 
Mobile No. 

 

 
Fax No. 

 

 
E-mail address 

 

4 Place of Incorporation / Registration 
 

 

5 

Legal status of the applicant (attach 

copies of original documents 

defining the legal status) 

 

i) Specify, if the bidder is 
 

 
a) An individual 

 

 
b) A proprietary firm 

 

 
c) A firm in partnership 

 

 d) A Limited Company or 

Corporation 

 

 e) A group of firms / joint venture 

(if yes, give complete information in 

respect of each member) 

Not Applicable 

ii) Attach a copy of Proprietorship or 

Partnership Deed or Article of 

Association or Incorporation of 

Company or JV Agreement as the 

case may be 
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6 Name of Proprietor / Partners / 

Directors with their addresses, Mobile & 

Telephone numbers, Fax No., E- 

mail address. 

 

7 Designation of individuals authorized 

to act for the organization with the 

address, Mobile & Telephone 

numbers, Fax, E-mail address. 

(Enclose legal Power of Attorney 

along with Board Resolution in case 
of Companies). 

 

8 Was the applicant ever required to 

suspend any construction for a period 

of more than six months continuously 

after commencement of the 

construction? If so, give the name of 

the project & reasons of 
suspension of work. 

 

9 Has the applicant of any constituent 

partner in case of partnership firm, 

ever abandoned the awarded work 

before its completion? If so, give name 

of the project and reasons for 
abandonment. 

 

10 i) Has the applicant, or any constituent 

partner in case of partnership firm 

ever been debarred /  b l a c k   

listed  for 

tendering in any organization at 

any time? If so, give details. 

 

ii) Debarment/black listing shall be as 

per Ministry of Finance, 

Procurement policy division office 

memorandum dated 02.11.2021. 

Provide  details  accordingly  in 
Proforma-III. 

 

11 Has the applicant or any constituent 

partner in case of partnership firm, 

ever been convicted by a court of 

Law? If so, give details. 

 

12 Credit Facility/ Bank Solvency  

13 Turn Over / Net Profit for the years 

given below: Copies of Audited 

Balance Sheets are to be enclosed 

with Proforma V. 

 

Turn Over in Lakhs 

 

Profit in Lakhs 

 
2019-20 

  

 
2020-21 
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2021-22 

  

 
2022-23 

  

 
2023-24 

  

14 Other details: (Copies to be 

enclosed) 

 

 
a) EPF No. valid up to: 

 

 b) Goods & Service Tax Registration 

No. 

 

 
c) PAN No. 

 

15 Give particulars of registration with 

Govt./Semi Govt./Public Sector 

Undertakings/Local Bodies. 

 

16 Preference to Make in India: 

The bidder shall follow percentage of 

local content used during the 

execution of work as per the order of 

Public Procurement (Preference to 

Make in India) Order 2017 & 

amendments time to time which issued 

by Department of Industrial Policy and 

Promotion under Ministry of  

Commerce  & Industry vide  No: 

P45021/2/2017-B.E-II dated 15.06.2017 

 

 

Note: Use separate sheets for providing more information if any. 

 

 

 

 

 

 

Date & Place Signature & seal of the applicant 
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PROFORMA - IV 

List of major Plant and Machinery in possession of the firm 

 

S.No. Name of Plant & Machinery / Equipment 
Available 

Owned 

*Other than 

Column No. C 

A B C D 

1. Excavator   

2. Dozer   

3. Dumper   

4. Truck   

5. Tractor with Trolley   

6. Water Tanker   

7. Batching Plant : Capacity-------   

8. Transit Mixer   

9. Site Mixers with Weigh Batcher   

10. Skip Hoist   

11. Dewatering / Water Pumps   

 

 

 

12. 

Survey Equipment:   

a) Total Station, 
  

b) Theodolite 
  

c) Level Instruments 
  

13. 
Details of Shuttering & Staging Materials 

  

14. 
Any other information** 

  

 

 

 

 

Date & Place Signature & seal of the applicant 

 

 

 

Note: 

* In case of any arrangement for getting the equipment on lease, etc., 

authenticated proof of the same is to be submitted. 

** Use separate sheets for providing more information. 
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PROFORMA - V 

Date: 

 

ANNUAL TURN OVER FOR THE LAST FIVE YEARS 

 

 

S. No. 

 

 

YEAR 

Turnover from 

Engineering 

Construction Works 

(In Rs. Lakh) 

 

Net Profit 

(In Rs. Lakh) 

 

Remarks 

(if any) 

1 2019-20 
   

2 2020-21 
   

3 2021-22 
   

4 2022-23 
   

5 2023-24 
   

 

Note: 

The bidder shall submit the attested copies of the Audited Balance Sheets along with 

Profit and Loss Statements and Auditors Report and Schedules duly certified by the 

bidder and Chartered Accountant. Certificate from the Chartered Accountant, wherever 

the Annual Turnover is certified for the relevant financial year in which the minimum criteria 

of Annual Turnover is satisfied should also be submitted. 
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PROFORMA – VI 

DETAILS OF THE SIMILAR WORKS COMPLETED IN LAST SEVEN YEARS 

 

 

 

 

S. 

No. 

 

Description 

of the Work 

with 

Contract 

No. 

Name and 

address of 

the 

Employer 

with 

Contact 

No. 

 

 

Date 

of 

award 

 

 

Stipulated 

date of 

completion 

 

Date 

of 

actual 

compl 

etion 

 

Value 

of 

compl 

eted 

work 

 

Reasons 

for 

delays, 

penalty 

if any 

 

Any 

other 

relevant 

informat 

ion 

1         

2         

3         

4         

5         

6         

 

 

Note: 

1. The Bidder shall submit the attested Copies of the Completion Certificates from 

the Client. 

2. The value of work executed should be inclusive of the value of free supply items. 



Sign. & Seal of Tenderer Page 41 of 187 SAI 

 

 

PROFORMA - VII 

DETAILS OF ON-GOING/EXISTING WORKS 

 

 

 

 

S. 

No. 

 

Description 

of the Work 

with 

Contract No. 

 

Name 

and 

address 

of the 

Employer 

 

 

Date 

of 

award 

Stipula 

ted 

date 

of 

compl 

etion 

 

Value of 

work as 

per 

order 

(In Rs.) 

Value 

of work 

compl 

eted so 

far 

(In Rs.) 

Anticip 

ated 

date of 

comple 

tion of 

work 

 

Any 

other 

relevant 

informati 

on 

1         

2         

3         

4         

5         

6         

7         

8         

9         

 

Note: 

The copies of certificates of ongoing-awarded works issued by the owner shall be attached. 

Only those works shall be considered for evaluation for which copies of the certificates 

issued by the owner are attached. 
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PAST CONTRACTUAL PERFORMANCE 

(Affidavit on non-judicial stamp paper of Rs 10/- duly attested by Notary/Magistrate) 

 

This is to certify that We, M/s [Name of the 

Bidder with address], in submission of the Bid,  [Name of Bid 

with Bid No.] 

i) have not made any misleading or false representation in the forms, statements and 

attachments in proof of the qualification requirements; 

ii) do not have records of poor performance such as abandoning the work, not 

properly completing the contract, inordinate delays in completion, litigation history 

or financial failures etc.; 

iii) have never been banned by any Central/State Govt. Departments/Public Sector 

Undertakings or Enterprises of Central/State Govt.; 

iv) have submitted all the supporting documents and furnished the relevant details as 

per the prescribed format; and 

v) have submitted all the information and the requisite documents with the Bid and 

further certify that we are fully responsible for the correctness of the information and 

documents submitted by us. 

 

 

SIGNATURE OF THE BIDDER 

SEAL 

Note: Exceptions of the above, if any, shall be clearly mentioned with details by the bidder 

for evaluation/consideration if any. 
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BANK ACCOUNT PARTICULARS FOR REFUND OF EMD THROUGH ELECTRONIC MODE 

 

S. No. Description Particulars 

1 Name of the Beneficiary 
 

2 Bank Name 
 

3 Bank Address 
 

4 Bank Branch code 
 

5 Account No. 
 

6 IFSC Code 
 

7 MICR No. 
 

 

 

 

 

 

 

Date & Place Signature & seal of the applicant 



Sign. & Seal of Tenderer Page 44 of 187 SAI 

 

 

PROFORMA - X 
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LITIGATION HISTORY 

(On the letter head of the Tenderer) 

 

 

 

 

S. 

No. 

 

 

Name 

of 

Work 

 

 

 

Client 

Type of 

Case 

(Court 

Case/Arbit 

ration 

Case) 

 

Date 

of 

Registe 

ring of 

Case 

 

Name & 

Address of 

Court / 

Arbitrator 

 

 

 

Amount 

involved 

 

 

 

Present 

Status 

 

 

Remar 

ks (if 

any) 

1 2 3 4 5 6 7 8 9 

         

 

 

 

 

Date & Place Signature & seal of the applicant 

 

Note: Applicant has to submit the details of last 5 years in respect of Court Cases / 

Arbitration Cases. 
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GST REGISTRATION DETAIL 

 

S. NO. CONTRACTOR/VENDOR DETAILS 
 

1 
Name 

 

2 
Address (As per registration with GST) 

 

 
City 

 

 
Postal Code 

 

 
Region/State (Complete State Name) 

 

3 
GSTIN ID/Provisional ID No. (Copy of 

Acknowledgement required) 

 

4 
Type of Business (As per registration with 

GST) 

 

5 
Service Accounting Code/HSN Code 

 

6 
Contact person 

 

 
Phone number and Mobile number 

 

 
Email id 

 

 
Compliance Rating (if undated by GSTN) 
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PROFORMA – XIII 

UNDERTAKING REGARDING PERCENTAGE OF LOCAL CONTENT 

 

 

Self-Certification under preference to Make in India order Certificate 
 
 
1 . In line with Government Public Procurement Order No. P-45021/2017-PP (BE-II) dated 04.06.2020 and its 
amendments, we hereby certify that we M/s_____________________ are local suppliers and the offered item having local 
content of ________________% ( excluding Net Domestic Indirect Taxes, Transportation, Insurance, Installation, 
Commissioning, Training and after sales service support like AMC/CMC etc.) as defined in above orders for the 
material against Tender/Bid No._______________ Dated    _________  
 
2. Details of location at which local value addition will be made as follows: 
___________________________________________ 
 
3. We also understand, false declaration will be breach of the code of integrity under the rule 175(1)(i)(h) of the 
General Financial Rules for which a bidder or its successors can be debarred for up to two years as per rule 151 (iii) of 
the General Financial Rules along with such other actions as maybe permissible under law. 
 
 
Thanking You 
__________________ 
(Signature, name and designation of the authorized signatory)  
(Name and seal of the Bidder) 
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Dispatch number of bank / date 

 

 

Solvency Certificate 

(On Banker’s letter Head) 

PROFORMA - XIV 

 

This is to state that to the best of our knowledge and information that M/s   

having /registered office address is 

customer of bank and has been maintaining his accounts with our branch since  . As 

per records available with the bank, M/s   can  be 

treated as solvent up to a limit of Rs.   (Rupees 

in words  ). 

 

It is clarified that the above information is issued / furnished to SAI at Customer’s request 

for their empanelment & participation in various tenders. 

 

 

 

 

Signature, Name & Designation 

Address of Bank 

 

 

BANK’S SEAL 

 

 

 

NOTE: 

1. The above certificate shall be from the RBI Scheduled Bank. 

2. In case of Partnership firm, Certificate should include names of all partners as recorded 

with the bank. 

3. The Certificate should have been issued within 6 months from original last date of the 

submission of tender but in the current financial year. 

4. Original certificates are to be submitted along with the bid documents. 
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GENERAL CONDITIONS OF CONTRACT (GCC) 
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1.0 GENERAL 

The Contract means the documents forming the tender and acceptance thereof 

and the agreement executed between the competent person on behalf of SAI and 

the contractor, together with the documents referred to therein including these 

conditions, the specifications, designs, drawings and instructions issued from time to 

time by the Engineer-In-Charge and all these documents taken together, shall be 

deemed to form one contract and shall be complementary to one another. 

1.1. SPORTS AUTHORITY OF INDIA, hereinafter called ‘SAI’ proposes to get the works 

executed as mentioned in the Contract on behalf of Owner/ Client. 

1.2. The work will be executed as per drawings “GOOD FOR CONSTRUCTION” 

prepared by the contractor and approved by SAI unless otherwise specified 

elsewhere in the tender documents. 

1.3. In the contract, the following expressions shall, unless the context otherwise 

requires, have the meaning, hereby respectively assigned to them. 

1.4. DEFINITIONS 

a)  APPLICABLE LAW" means all laws, rules, regulations, and notifications in force and 

applicable to this TENDER DOCUMENT and the subsequent contract, including 

amendments and modifications made from time to time. 

b) APPROVAL means approved in writing including subsequent written confirmation 

of previous verbal approval. 

c) ENGINEER-IN-CHARGE means the PROJECT MANAGER or an officer 

nominated by Competent Authority of SAI who shall supervise and be in-

charge of the work from time to time. 

d) WORKS OR WORK: The expression works or work shall unless there be something 

either in the subject or context repugnant to such construction, be construed 

and taken to mean the works by or by virtue of the contract contracted to 

be executed whether temporary or permanent, and whether original, 

altered, substituted or additional. 

e) “CONTRACT/AGREEMENT/MOU” means the written agreement entered between 

the purchaser and the supplier, together with all the documents mentioned 

therein and including all attachments, annexure etc. therein. 

f) CONTRACTOR, AGENCY, FIRM, COMPANY, BIDDER, CONSULTANT, SERVICE 

PROVIDER means the individual, firm or company, whether incorporated or 

not, undertaking the works and shall include the legal representative of such 

individual or the persons composing such firm or company, or the successors 

of such firm or company and the permitted assignees of such individual, firm 

or company. 

g) DRAWINGS mean the drawings referred to in the Bill of Quantities, 

specifications and any modifications of such drawings or such other drawings 
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as may from time to time be furnished or approved by SAI. 

h) "DELIVERABLES" means the measurable and verifiable outputs, reports, services, or 

any other obligation to be provided by the agency under the contract. 

i) "DELIVERABLES" means the measurable and verifiable outputs, reports, services, or 

any other obligation to be provided by the agency under the contract. 

j) “GOVERNMENT AUTHORITIES” shall mean any or all governmental authority / 

authorities of India or any subdivision thereof, whether national, federal, 

provincial, regional, state, county, municipal, local or other and any ministry, 

department, agency, entity or other body duly exercising executive, legislative, 

regulatory or administrative functions of government, including any other body 

which may exercise similar and any other municipal/ local authority having 

jurisdiction over the parties herein, and shall include any authority established 

through a statute or an act of the Government of India.  

k) LETTER OF AWARD” OR “LOA” means the letter issued by SAI to the Successful 

Bidder to undertake and execute the project in conformity with the terms and 

conditions set forth in the TENDER DOCUMENT and any subsequent amendments 

thereof.  

l) “LICENSES & PERMITS" means all statutory approvals required from local, state, or 

national authorities, including police permissions, fire safety clearances, municipal 

permits, Intellectual Property Rights, venue-related compliances, copyrights 

compliances, etc.  

m) "LIQUIDATED DAMAGES (LD)" means the predetermined compensation payable 

by the agency to SAI in case of failure to meet contractual obligations, including 

delays in service delivery.  

n) MATERIAL BREACH refers to a substantial failure to perform a contractual 

obligation that defeats the purpose of the agreement or causes significant harm 

to the other party.  

o) “MATERIAL ADVERSE EFFECT” with respect to a party means a material adverse 

change in or effect on the business, operations, financial condition, properties or 

liabilities of the party taken as a whole; provided, however, that a Material 

Adverse Effect shall not be deemed to include (i) changes as a result of the 

announcement of this transaction, (ii) events or conditions arising from changes 

in general business or economic conditions or (iii) changes in generally accepted 

accounting principles.  

p) “NOTIFICATION OF AWARD” OR “NOA” means the letter issued by SAI to the 

Successful Bidder to undertake and execute the project in conformity with the 

terms and conditions set forth in the TENDER DOCUMENT and any subsequent 

amendments thereof. 

q) “OVERLAYS" means temporary infrastructure, facilities, branding, and equipment 
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required for the successful execution of the event.  

r)  “PERFORMANCE SECURITY” means monetary or financial guarantee to be 

furnished by the successful bidder for due performance of the contract placed 

on it. Performance Security is also known as Interest free Security Deposit. 

s) SITE means the lands and other places on, under, in or through which the 

works are to be executed or carried out and any other lands or places 

provided by SAI or used for the purpose of the agreement. 

t) WRITING means any manuscript typed written or printed statement under or 

over signature and/or seal as the case may be. 

u) MONTH means English Calendar month ‘Day’ means a Calendar day of 24 

Hrs. each. 

v) CONTRACT VALUE means the sum for which the tender is accepted as per the 

letter of intent. 

w) LANGUAGE: All documents & correspondence in respect of this contract shall 

be in English Language. 

x) BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the priced and 

completed Bill of Quantities or Schedule of Quantities forming part of the 

tender. 

y) OWNER means Sports Authority of India (SAI) who has awarded the work to 

SAI as implementing agency. 

z) TENDER means the Contractor’s priced offer to SAI for the execution and 

completion of the work and the remedying of any defects therein in 

accordance with the provisions of the Contract, as accepted by the Letter of 

Intent or Award Letter. The word TENDER is synonymous with Bid and the word 

TENDER DOCUMENTS with “Bidding Documents” or “Offer Documents”. 

aa) “INSPECTING OFFICER” means the person or organisation stipulated in the 

contract for inspection under the contract and includes his/ their authorised 

representative. 

bb) “INTELLECTUAL PROPERTY RIGHTS” (IPR) means the rights of the intellectual property 

owner concerning a tangible or intangible possession/ exploitation of such 

property by others. It includes rights to Patents, Copyrights, Trademarks, Industrial 

Designs, Geographical indications (GI).  

cc) “PARTIES”: The parties to the contract are the "Contractor" and the Procuring 

Entity, as defined in this clause; 

dd) “GENERAL CONDITIONS” means the General Conditions of Contract, also referred 

to as GCC. 

ee) SPECIAL CONDITIONS means Special Conditions of Contract, which override the 
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General Conditions, also referred to as SCC. 

ff) “SIGNED” means ink signed or digitally signed with a valid Digital Signature as per 

IT Act 2000 (as amended from time to time). It also includes stamped, except in 

the case of a Letter of Award or an amendment thereof.; 

The headings in the clauses/ conditions of tender documents are for convenience 

only and shall not be used for interpretation of the clause/ condition. 

Words imparting the singular meaning only also include the plurals and vice versa 

where the context requires. Words imparting persons or parties shall include firms, 

companies and other organizations having legal capacities. 

2.0   THE CONTRACT  

Language of Contract: Unless otherwise stipulated in SCC, the contract shall be written 

in the Official Language or English. All correspondence and other contract documents, 

which the parties exchange, shall also be written/ translated accordingly in that 

language. For purposes of interpretation of the contract, the English documents/ 

translation shall prevail.  

The Entire Agreement: This Contract and its documents (referred to in GCC-clause 

2.5below) constitutes the entire agreement between the Procuring Entity and the 

contractor and supersedes all other communications, negotiations, and agreements 

(whether written or oral) of the Parties made before the date of this Contract. No agent 

or representative of either Party has the authority to make, and the Parties shall not be 

bound by or be liable for, any statement, representation, promise or agreement not 

outlined in this Contract.  

Severability: If any provision or condition of this Contract is prohibited or rendered invalid 

or unenforceable, such prohibition, invalidity or unenforceability shall not affect the 

validity or enforceability of any other provisions and conditions of this  

Contract. 2.4 Parties The parties to the contract are the contractor and the Procuring 

Entity, as defined in GCC-clause 1.2 above and nominated in the contract. 

Modifications/ Amendments of Contract: If any of the contract provisions must be 

modified after the contract documents have been signed, the modifications shall be 

made in writing and signed by the Procuring Entity, and no modified provisions shall be 

applicable unless such modifications have been done. No variation in or modification 

of the contract terms shall be made except by a written amendment signed by the 

Procuring Entity. Requests for changes and modifications may be submitted in writing 

by the contractor to the Procuring Entity. At any time during the currency of the 

contract, the Procuring Entity may suo- moto or, on request from the contractor, by 8 

written order, amend the contract by making alterations and modifications within the 

general scope of the Contract. If the contractor does not agree to the suo -moto 

modifications/amendments made by the Procuring Entity, he shall convey his views 

within 14 days from the date of amendment/ modification. Otherwise, it shall be 

assumed that the contractor has consented to the amendment. 

Any verbal or written arrangement abandoning, modifying, extending, reducing, or 

supplementing the contract or any of the terms thereof shall be deemed conditional 

and shall not be binding on the Procuring Entity unless and until the same is incorporated 

in a formal instrument and signed by the Procuring Entity, and till then the Procuring 

Entity shall have the right to repudiate such arrangements. 
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Waivers and Forbearances: The following shall apply concerning any waivers, 

forbearance, or similar action taken under this Contract:  

1) Any waiver of a Procuring Entity’s rights, powers, or remedies under this Contract must 

be in writing, dated, and signed by an authorized representative of the Procuring Entity 

granting such waiver and must specify the terms under which the waiver is being 

granted.  

2) No relaxation, forbearance, delay, or indulgence by Procuring Entity in enforcing any 

of the terms and conditions of this Contract or granting of an extension of time by Procuring 

Entity to the contractor shall, in any way whatsoever, prejudice, affect, or restrict the rights of 

Procuring Entity under this Contract, neither shall any waiver by Procuring Entity of any breach 

of Contract operate as a waiver of any subsequent or continuing breach of Contract. 

3.0 SITE VISIT AND COLLECTING LOCAL INFORMATION 

 

Before tendering, the tenderer is advised to visit the site, its surroundings to assess and 

satisfy themselves about the local conditions such as the working and other 

constraints at site, approach to the site, availability of water & power supply, 

application of taxes, cess duties and levies as applicable, nature of ground, soil and 

sub-soil condition, underground water table level, accommodations they may 

require etc., river regime, river water levels, other details of river, streams & any other 

relevant information required by them to execute complete scope of work. 

The tenderer may obtain all necessary information as to risks, weather conditions, 

contingencies & other circumstances (insurgencies etc.), which may influence or 

affect their tender prices. Tenderer shall be deemed to have considered site 

conditions whether he has inspected it or not and to have satisfied himself in all 

respect before quoting his rate and no claim or extra charges whatsoever in this 

regard shall be entertained / payable by the SAI at a later date. 

3.1. ACCESS BY ROAD 

 

Contractor, if necessary, shall build temporary access roads to the actual site of 

construction for the works at his own cost to make the site accessible. The Contractor 

shall maintain the same in motorable condition at all the times as directed by 

Engineer-In-Charge at his own cost. The contractor shall be required to permit the 

use of any roads so constructed by him for vehicles of SAI or any other agencies/ 

contractors who may be engaged on the project site, free of cost. Non- availability 

of access roads or approach to site, for the use of the contractor shall in no case 

condone any delay in the execution of work nor be the cause for any claim for 

compensation. 

3.2. HANDING OVER & CLEARING OF SITE 

 

3.2.1. The Contractor should note that area for construction may be made available in 

phases as per availability and in conjunction with pace of actual progress of work at 

site. The work may be required to be carried out in constrained situations. The work is 
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to be carried out in such a way that the traffic, people movement, if any, is kept 

operative and nothing extra shall be payable to the contractor due to this phasing / 

sequencing of the work. The contractor is required to arrange the resources to 

complete the entire project within total stipulated time. Traffic diversion, if required, 

is to be done and maintained as per specification by the contractor at his own cost 

and the contractor shall not be entitled for any extra payment, whatsoever, in this 

regard. 

3.2.2. The efforts will be made by the SAI to handover the site to the Contractor free of 

encumbrances. However, in case of any delay in handing over of the site to the 

Contractor, the SAI shall only consider suitable extension of time for the execution of 

the work. It should be clearly understood that SAI shall not consider any revision in 

contract price or any other compensation whatsoever viz. towards idleness of 

Contractor’s labour, equipment etc. 

3.2.3. The Contractor shall be responsible for removal of all over-ground and under-ground 

structures (permanent, semi-permanent and temporary) and constructions from the 

site. The cost to be incurred in this regard shall be deemed to be included in the 

quoted rate of Bill of Quantities items and contractor shall not be entitled for any 

extra payment whatsoever, in this regard. The contractor, if required, shall demolish 

old structures on the proposed site, properly. The useful material obtained from 

demolition of structures & services shall be the property of the owner/SAI and 

these materials shall be stacked in workmanship like at the place specified 

by the Engineer-In-Charge. 

3.2.4. If required, the contractor has to do site clearance, enabling work, barricading, 

diversion of Roads, shifting/ realignment of existing utility services, drains, nallahs etc. 

at his own cost as per direction of Engineer-In-Charge and the contractor shall not 

be entitled for any extra payment whatsoever in this regard. 

3.2.5. Necessary arrangements including its maintenance are to be made by the 

contractor for temporary diversion of flow of existing drain and road, as the case 

may be. The existing drain, road would be demolished, wherever required, with the 

progress of work under the scope of proposed project. The existing Road and Drain, 

which are not in the alignment of the said project but are affected and/ or need to 

be demolished during execution for smooth progress of the project, shall be 

rehabilitated to its original status and condition (including black topping) by the 

contractor at his own cost. The cost to be incurred by contractor in these regards 

shall be deemed to be included in the quoted rates of the Bill of Quantities items and 

contractor shall not be entitled for any extra payment whatsoever, in these regards. 

3.2.6. The Contractor shall be responsible to co-ordinate with service provider/ concerned 

authorities for cutting of trees, shifting of utilities and removal of encroachments etc. 

and making the site un-encumbered from the project construction area required for 

completion of work. This shall include initial and frequent follow up meetings/ 

actions/ discussions with each involved service provider/ concerned authorities. The 

contractor shall not be entitled for any additional compensation for delay in cutting 

of trees, shifting of utilities and removal of encroachments by the service provider/ 
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concerned authorities. 

3.2.7. The information about the public utilities (whether over ground or underground) like 

electrical/ telephone/ water supply lines, OFC Cables, open drain etc. is the 

responsibility of contractor to ascertain the utilities that are to be affected by the 

works through the site investigation and collection of information from the 

concerned utility owners. 

3.2.8. The contractor shall be responsible to obtain necessary approval from the respective 

authorities for shifting/ re-alignment of existing public utilities. SAI shall only assist the 

contractor for liasoning in obtaining the approval from the concerned authorities. 

Take all measures reasonably required by the various bodies to protect their services 

and property during the progress of works. It shall be deemed to be the part of the 

contract and no extra payment shall be made to the contractor for the same. 

Shifting/ re- alignment of public utilities should be done without disturbing the existing 

one. New service lines should be laid and connected before dismantling the existing 

one. 

3.2.9. Shifting/ re-alignment of existing public utilities shall be done by the contractor as per 

technical requirement of respective bodies or as per direction of Engineer-In- 

Charge. Shifting/ re-alignment of public utilities include all materials, labours, tools 

and plants and any other expenses whatsoever for the same. The cost to be incurred 

in this regard shall be deemed to be included in his quoted rates of BOQ items and 

the contractor shall not be entitled for any extra payment, whatsoever, in this regard. 

In case any of these services are shifted by the State Govt/ local authorities 

themselves for which deposit as per their estimates is to be made to them, the 

contractor shall deposit the same and the contractor shall be paid only at the rates 

quoted by them in BOQ for quantity specified in the BOQ, if such items are included 

in the BOQ irrespective of amount paid by him to the State Govt./ local authorities 

for execution of these works. In case such provision is not made in the BOQ or the 

quantity exceeds those specified in the BOQ, the same is deemed to be included in 

the rates quoted by him for other items in BOQ and nothing extra shall be payable 

to contractor on this account. 

4.0 SCOPE OF WORK 

 

4.1. The scope of work covered in this tender shall be as per the indicative Bill of 

Quantities, specifications, Concept drawings, instructions, orders issued to the 

contractor from time to time during the work. The drawings for this work, which may 

be referred for tendering, provide general idea only about the work to be performed 

under the scope of this contract. These may not be the final drawings and may not 

indicate the full range of the work under the scope of this contract. Drawings 

prepared by the contractor as “GOOD FOR CONSTRUCTION” from time to time and 

approved by the Engineer-In-Charge of SAI and according be executed according 

to any additions/ modifications/ alterations/ deletions made from time to time, as 

required by any other drawings that would be prepared by the contractor 

progressively during execution of work. It shall be the responsibility of the contractor 

to incorporate the changes that may be in this scope of work, envisaged at the time 
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of tendering and as actually required to be executed. 

4.2. The quantities of various items as entered in the “SCOPE OF WORK” / “BILL OF 

QUANTITIES” are indicative only and may vary depending upon the actual 

requirement. The contractor shall be bound to carry out and complete the stipulated 

work irrespective of the variation in individual items specified in the bill of quantities. 

5. VALIDITY OF TENDER 

 

The tender for the works shall remain open for acceptance for a period of 120 days 

from the last date of submission of tender. The earnest money will be forfeited without 

prejudice to any right or remedy, in case the contractor withdraws his tender during 

the validity period or in case he changes his offer to his benefits, which are not 

acceptable to SAI. The validity period may be extended on mutual consent. 

ACCEPTANCE OF TENDER 

 

The SAI reserves to itself the authority to reject any or all the tenders received without 

assigning any reason. The acceptance of a tender shall be effective w.e.f. the date 

on which the telegram/ e-mail, letter of intent of acceptance of the tender is put in 

the communication by the SAI. SAI also reserves the right to split the work among two 

or more parties at lowest negotiated rate without assigning any reason thereof. The 

contractor is bound to accept the portion of work as offered by SAI after split up at 

the quoted/-negotiated rates. 

6. ACCEPTANCE OF TENDER: The SAI reserves to itself the authority to reject any or all the 

tenders received without assigning any reason. The acceptance of a tender shall be 

effective w.e.f. the date on which the telegram/ e-mail, letter of intent of acceptance 

of the tender is put in the communication by the SAI. SAI also reserves the right to split 

the work among two or more parties at lowest negotiated rate without assigning any 

reason thereof. The contractor is bound to accept the portion of work as offered by SAI 

after split up at the quoted/-negotiated rates. 

 

7. SET OF CONTRACT DOCUMENTS 

 

1. Notice Inviting Tender 

2. Corrigendum(s) and Addendum (s). 

3. Pre-Qualification Documents 

4. General Conditions of Contract 

5. Special Conditions and Formats 

6. Scope of Work/BOQ/Schedule of Rates 

7. Technical Specifications 

8. Tender Drawings 

8. EARNEST MONEY DEPOSIT 

 

8.1. Earnest Money Deposit of amount as mentioned in “Memorandum to Form of 

Tender” required to be submitted as mentioned in “NIT/ Instructions to Bidders”. The 

EMD shall be valid for minimum period of 165 days (One Hundred Sixty Five days) from 

last day of submission of Tender.(add EMD Point from PMC TENDER DOCUMENT) 
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8.2. Any tender not accompanied with the requisite Earnest Money Deposit along with 

Letter of Acceptance shall be rejected and such tenderer(s) will not be allowed to 

attend the opening of bids. Conditional tenders will be summarily rejected. 

8.3. The EMD will be returned to all unsuccessful or technically unqualified tenderers after 

opening of Price Bid. EMD of successful tenderer shall be refunded after submission 

of Performance Guarantee/ initial security deposit duly confirmed from issuing bank. 

8.4. Once the tenderer has given an unconditional acceptance to the tender conditions 

in its entirety, he is not permitted to put any remark(s)/conditions(s) (except 

unconditional rebate on price, if any) in/ alongwith the tender. 

8.5. In case the condition 7.7 mentioned above is found violated at any time after 

opening of tender, the tender shall be summarily rejected and SAI shall, without 

prejudice to any other right or remedy, be at liberty to forfeit the full said Earnest 

Money absolutely. 

8.6. No interest shall be payable by the SAI on the said amount covered under 

EMD/Other Security Deposits. 

9. MOBILIZATION ADVANCE 

 

9.1 Mobilization advance, up to the maximum amount specified in the 

"Memorandum to the Form of Tender," shall be granted to the contractor upon 

submission of a non-revocable Bank Guarantee (BG) equivalent to 110% of the 

requested mobilization advance amount. The BG shall be issued by a 

Nationalized or Scheduled Bank, as per the approved list and in the prescribed 

format annexed to the tender document. The mobilization advance shall be 

subject to a simple interest rate of 12%, as stipulated in the "Memorandum to the 

Form of Tender. 

This advance shall be paid in two installments as follows: 

 

i. First Installment of 50 (Fifty) percent of total mobilization advance against Bank 

Guarantee shall be paid after the agreement is signed and upon submission of 

Performance Guarantee and its confirmation from issuing bank. 

ii. 2nd installment of balance 50 (Fifty) percent of total mobilization advances against 

Bank Guarantee will be paid after the submission of UC of 1st Intallment. 

9.2 The mobilization advance bear simple interest at the rate as mentioned in the 

MEMORANDUM and shall be calculated from the date of payment to the date 

of recovery (365 days in a year) both days inclusive, on the outstanding amount 

of advance. Recovery of such sums advanced shall be made by the deduction 

from the contractor’s bills commencing after first 10 (ten) percent of the gross 

value of the work is executed and paid, on pro-rata percentage basis to the gross 

value of the work billed beyond 10% in such a way that the entire advance is 

recovered by the time 80 (eighty) percent of the gross value of the contract is 

executed and paid, together with interest due on the entire outstanding amount 

up to the date of recovery of the installment. 
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The Mobilization Advance bank guarantee shall essentially be made atleast for the 

110% (One hundred ten percent) of total mobilization advance payable and valid 

for the contract period, and be kept renewed from time to time to cover the 

balance amount and likely period of complete recovery together with interest. 

However, the contractor can submit part bank guarantees against the mobilization 

advance in as many numbers as the proposed recovery installments equivalent to 

the amount of each installment. 

9.3 Notwithstanding what is contained in clause No. 8.1 & 8.2, no mobilization 

advance whatsoever shall be payable, if payment of mobilization advance is not 

mentioned in the memorandum to the form of tender. 

Note:- Mobilization Advance will be paid to Contractor if received from Client. 

 

10 PERFORMANCE GUARANTEE 

 

Within 10 days from the date of issue of LOA / LOI, the tenderer shall submit 

Performance Guarantee amounting to 5% (Five percent) of the awarded value of 

work in the form of Demand Draft/ Fixed Deposit in favour of SAI or Bank Guarantee 

from the Nationalized/Scheduled Bank (as per list enclosed) of equivalent value. No 

interest will be paid under any circumstances. The Performance Bank Guarantee 

shall remain valid till two months after completion of Defect Liability Period. This 

Performance Guarantee initially be submitted with the validity till two months after 

completion of Defect Liability Period due to any reason, it is the responsibility of the 

agency to get it extended one month prior to its expiry without any claim on it, in 

case of failure, SAI may get it en-cashed without giving any notice. An amount is to 

be deposited equivalent to 0.01% per day of the amount of Performance Guarantee 

for extended /delayed period of submission of Performance Guarantee. In no case 

the extension will be granted for more than 15 days. In case of non- submission of 

Performance Guarantee within stipulated / extended period, it will be presumed that 

agency is not interested in the work and EMD submitted will be forfeited without any 

notice. 

The Contractor shall submit genuine and valid Bank Guarantee to SAI. The 

Contractor agree that the contractor shall not indulge in any fraudulent activity and 

in any point of time including after being successful bidder, if any fraudulent act shall 

have been committed by the Contractor then SAI shall have full rights to forfeit the 

EMD, Security Deposit, Performance Bank Guarantee, whatsoever without any notice 

to the Contractor apart from taking action as deemed fit under terms & condition of 

contract including termination of the awarded work. 

On receipt of the Performance Guarantee in the form of DD/FDR/BG & duly 

confirmed from issuing branch, the EMD will be refunded. EMD deposited online in 

SAI Bank Account will be refunded directly to bidder’s bank account through 

Electronic mode. 
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11 SECURITY DEPOSIT 

 

The Security Deposit will be deducted from the successful contractor at the rate 

of 5% from the Gross Value of each R/A bills till it reaches 5% of the contract value. 

No interest will be paid on the Security Deposit under any circumstances. The total 

security deposit will be refunded only after expiry of defect liability period.  

12 MOBILISATION OF MEN, MATERIALS AND MACHINERY: 

 

12.1 All expenses towards mobilization at site and de-mobilization including 

bringing in equipment, work force, materials, dismantling the Equipment, clearing 

the site etc. shall be deemed to be included in prices quoted and no separate 

payment on account of such expenses shall be entertained. 

12.2 It shall be the responsibility of the Contractor to provide, operate and 

maintain all necessary construction Equipment, scaffoldings and safety, gadget, 

lifting tackles, tools and appliances to perform the work in a workman like 

and efficient manner and complete all jobs as per the specifications and 

within the schedule time of completion of work. Further, contractor shall 

also be responsible for obtaining temporary electric and water 

connection for all purposes. The contractor shall also make standby 

arrangement for water & electricity to ensure un-interrupted supply. 

12.3 It shall be the responsibility of the contractor to obtain the approval for 

any revision and/ or modification of work desired by him from SAI before 

implementation. Also such revisions and/or modifications if accepted / approved 

by the SAI shall be carried at no extra cost to SAI. 

12.4 The procurement and supply in sequence and at the appropriate time of 

all materials and consumable shall be entirely the contractor’s responsibilities and 

his rates for execution of work shall be inclusive of supply of all these items. 

12.5 It is mandatory for the contractor to provide safety Equipment and 

gadgets to its all workers, supervisory and technical staff engaged in the 

execution of the work while working. The cost of the above Equipment/ gadgets 

are deemed to be included in the rates quoted by the contractor for the items & 

works as per Bill of Quantities and contractor shall not be entitled for any extra 

cost in these regard. The above norm is to be strictly complied with at site. In case 

the contractor is found to be deficient in providing Safety Equipment/ Gadgets 

in the opinion of Engineer-In-Charge, the Engineer-In-Charge at his option can 

procure the same at the risk & cost of contractor and provide the same for the 

use of worksite and shall make the recoveries from the bills of the contractor for 

the same. The decision of the Engineer- In-Charge shall be final and binding on 

contractor in this regard. 

12.6 All designs, drawings, bill of quantities, etc., shall be prepared by the 
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contractor for approval by SAI in phased manner as the works progress. However 

it shall be the duty and responsibility of the contractor to bring to the notice of the 

SAI in writing as to any variation, discrepancy or any other changes required and 

to prepare revised drawings and designs and / or approval of the SAI in writing 

for the same. 

12.7 One copy of contract documents including drawings furnished to the 

contractor shall be kept at the site and the same shall at all reasonable times be 

available for inspection. 

12.8 All materials, construction plants and Equipment etc. once brought by the 

contractor within the project area, will not be allowed to be removed from the 

premises without the written permission of the SAI. Similarly, all enabling works built 

by the contractor for the main construction undertaken by him, shall not be 

dismantled and removed without the written authority of the SAI. 
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13 INCOME TAX DEDUCTION 

 

Income tax deductions shall be made from all payments made to the contractor 

including advances against work done, as per the rules and regulations in force, in 

accordance with the Income Tax Act prevailing from time to time. 

14 TAXES AND DUTIES 

 

The contract price is inclusive of all taxes, duties, cess and statutory levies 

payable under any law including but not restricted to Goods and Service Tax 

(GST) levied by Union and State Governments (CGST, SGST, UTGST, IGST), Labour 

Cess, Royalty, Toll Tax and any other such taxes and duties leviable by 

local/State/Union Government from time to time on all such articles, materials which 

may be used for this work or any other tax (duty etc.) paid by the contractor. 

In case of any change in rate of tax or any provision relating levy of tax resulting 

in increase in burden of tax on the contractor, the contractor shall not be 

entitled to receive any compensation for such increase in quantum of tax on the 

contractor. Similarly, no recovery shall be made from the contractor on account 

of decrease of rate of tax or any provision relating to levy of tax. 

Contractor must be registered under Goods and Service tax (GST) laws, and 

copy of the registration certificate of the same shall be submitted to SAI. 

Apart from the registration as mentioned above contractors shall also obtain all other 

necessary registrations required under any other Local/State/Union Government 

Statute, for the execution of this contract, if any. 

Contractor must submit as a compliance of GST Laws, Tax Invoice, as per applicable 

rules and regulations under the GST Act(s), failing which GST amount will be 

recovered by SAI without any recourse or prior notice from the next Invoices/ 

Security Deposit/ Bank Guarantees and/or available dues with SAI. 

The contractor/service provider shall be responsible for issuing of Tax Invoices, 

filing of statutory return and deposit of statutory taxes within the time limit as 

prescribed in law. Any interest/penalty/taxes (non availment of Input Tax Credit due 

to mismatch to GSTR2) which is required to be paid by SAI due to default by the 

Contractor/service provider to comply with the above-mentioned activity/provisions 

as prescribed in laws, rules and regulations shall be recovered from the 

Contractor/Service provider and adjustment shall be made when mismatch is 

attended and solved and credit is extended to SAI. 

Apart from compliance mentioned above, in the event of nonpayment/default 

in payment of taxes and duties and any other statutory compliances, under any 

other Local/State/Union Government Statute, SAI reserves the right to withhold 

the dues/payment of contractor and make payment to Local/State/Union 

Government authorities or to Labourers, as may be applicable. 
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It is clearly understood that the contractor is fully aware of all GST Laws and his 

liabilities and responsibilities under the said laws including but not restricted to correct 

HSN/SAC code, applicable rate of taxes of GST or otherwise on which his liability has 

to be paid and discharged. SAI shall have no liability or responsibility for any 

penalty or proceedings or any other liability levied or leviable on the contractor 

because of lower deduction or any other such non- compliance of the contractor. 

Bidders will examine the various provisions of the Central Goods and Service Tax Act, 

2017 (CGST)/ Goods and Service Tax Act (IGST)/ Union Territory Goods and Service 

Tax Act, 2017(UTGST)/ respective state’s State Goods and Service Tax Act (SGST) 

also, as notified by Central/State Government and as amended from time to time 

and applicable taxes before bidding. Bidders will ensure that full benefit of Input Tax 

Credit (ITC) likely to be availed by them is duly considered while quoting rates. 

Anti-Profiteering Clause upon implementation of GST any reduction in tax on 

account of anti-profiteering on supply of goods or services, the benefit of input 

tax credit shall be passed on to SAI by way of commensurate reduction in prices. 

In case of any law requires SAI to pay tax on the contract price on reverse charge 

basis, the amount of tax deposited by SAI would be considered as per Income 

Tax Act, GST Laws or any other law as applicable. 

Stamp duty and registration charges, if any, payable on the executed contract 

document, shall be borne by the contractor. 

15 ROYALTY ON MATERIALS 

 

The contractor shall be solely responsible for depositing the applicable royalty and 

obtaining all necessary permits from the relevant local authorities for the supply and 

use of bajri, stone, kankar, sand, and any other materials required for the execution 

of the work. The quoted rates shall be inclusive of all royalties, levies, and charges, 

and no additional claims in this regard shall be entertained by SAI under any 

circumstances 

16 RATES TO BE FIRM 

 

16.1 The Percentage / Item Rates quoted by the tenderer shall be firm and 

fixed for the entire period of completion and till handing over of the work. No 

revision to Percentage /Item Rates or any escalation shall be allowed on account 

of any increase in prices of materials, labour, POL and Overheads etc. or any 

other statutory increase during the entire contract period or extended contract 

period. 

16.2 The contractor shall be deemed to have inspected the site, it’s 

surrounding and acquainted with the nature of the ground, accessibility of the 

site and full extent and nature of all operations necessary for the full and proper 

execution of the contract, space for storage of materials, constructional plant, 

temporary works, restrictions on the plying of heavy vehicles in area, supply and 

use of labour, materials, plant, equipment and laws, rules and regulations, if any, 

imposed by the local authorities. 
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16.3 The rates and prices given in the bill of quantities are for completed and 

finished items of works and complete in all respects. It will be deemed to include 

all constructional plant, labour, supervision, materials, transport, all temporary 

works, erection, maintenance, contractor’s profit and establishment/ overheads, 

together with preparation of designs & drawings pertaining to casting yard, shop 

drawing, fabrication drawing (if required), staging form work, stacking yard, etc. 

all general risk, taxes, royalty ,duties, cess, octroi and other levies, insurance 

liabilities and obligations set out or implied in the tender documents and 

contract. 

16.4 Unless otherwise specified in the Bill of Quantities (BOQ), the contractor has 

to make his own arrangement for dewatering/ bailing out of water, effluent 

including strutting, shoring etc. at every stage of work wherever required 

including working under foul condition as per direction of Engineer-In-Charge at 

his own cost and the contractor shall not be entitled for any extra payment, 

whatsoever, in this regard. 

16.5 If required to make work site suitable for execution, contractor shall have 

to clear jungle including of rank vegetation, grass, trees etc., clear & clean 

existing drains/ canals (including strutting, shoring and packing cavities) and 

dispose them out of the site up-to any lead and lift as per direction of Engineer-In-

Charge. The contractor should inspect the site of work from this point of view. 

Unless otherwise specified in the Bill of Quantities, the cost to be incurred in this 

regard shall be deemed to be included in his quoted rates of BOQ items and the 

contractor shall not be entitled for any extra payment in this regard. 

16.6 If any temporary/ permanent structure is encountered or safety of such 

structure in the vicinity is endangered due to execution of the project, the 

contractor has to protect the structures by any means as per the directions of the 

Engineer-In-Charge. If any damage caused to any temporary or permanent 

structure(s) in the vicinity is caused due to execution of the project, the contractor 

has to make good the same by any means as per directions of the Engineer-In-

Charge. The contractor should inspect the site of work from this point of view. The 

cost to be incurred in this regard shall be deemed to be included in his quoted 

rates of BOQ items and the contractor shall not be entitled for any extra payment 

in this regard. 

17 ESCALATION/ PRICE VARIATION 

 

No claim on account of any price variation / Escalation on whatsoever ground shall 

be entertained at any stage of works. All Percentage / Item Rates as per Bill of 

Quantities (BOQ) quoted by Contractor shall be firm and fixed for entire contract 

period as well as extended period for completion of the works. No escalation/price 

variation clause shall be applicable on this contract. 

18 INSURANCE OF WORKS ETC. 

 

Contractor is required to take contractor’s all risk policy or erection all risk policy (as 
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the case may be) from an approved insurance company in the joint name with 
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SAI and bear all costs towards the same for the full period of execution of works 

including the defect liability period for the full amount of contract against all loss of 

damage from whatever cause arising other than excepted risks for which he is 

responsible under the terms of the contract and in such manner that the SAI and the 

contractor are covered during the period of construction of works and/or also 

covered during the period of defect liability for loss or damage: 

a. The work and the temporary works to the full value of such works. 

b. The materials, constructional plant, centering, shuttering and scaffolding 

materials and other things brought to the site for their full value. 

Whenever required by SAI, the contractor shall produce the policy or the policies of 

insurance and the receipts for payment of the current premiums. 

19 INSURANCE UNDER WORKMEN COMPENSATION ACT 

 

Contractor is required to take insurance cover under the Workman Compensation 

Act, 1923 amended from time to time from an approved insurance company and 

pay premium charges thereof. Wherever required by SAI the contractor shall 

produce the policy or the policies of Insurance and the receipt of payment of the 

current premiums. 

20 THIRD PARTY INSURANCE 

 

Contractor is required to take third party insurance cover for an amount of 5% (five 

percent) of contract value from an approved insurance company for insurance 

against any damage, injury or loss which may occur to any person or property 

including that of SAI, arising out of the execution of the works or temporary works. 

Wherever required by SAI the contractor shall produce the policy or the policies of 

Insurance and the receipt of payment of the current premiums. In case of failure of 

the contractor to obtain contractors all risk policy, insurance under workman 

compensation act and third-party insurance as described above within one month 

from the date of commencement of work, running account payments of the 

contractor shall be withheld till such time the contractor obtains the aforesaid 

insurance covers. 

If the Contractor could not effect a comprehensive insurance cover against risks 

which he may be required to effect under the terms of the contract, then he shall 

give his attention to get the best insurance cover available and even in case of 

effecting a wider insurance cover than the one which the subsidiary of the General 

Insurance Company could offer, such an insurance is ought to be done after the 

SAI’s approval, by or through the subsidiary of the General Insurance Company. 
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21 INDEMNITY AGAINST PATENT RIGHTS 

 

The contractor shall fully indemnify and hold SAI harmless against any and all claims, 

demands, proceedings, liabilities, damages, costs, and expenses arising from or in 

connection with any infringement of patent rights, design rights, trademarks, trade 

names, or any other protected intellectual property rights related to the construction 

plant, machinery, works, or materials used in the execution of the project, including 

temporary works. In the event of any such claim, the contractor shall be solely 

responsible for defending SAI against such proceedings and shall bear all associated 

costs, including any damages or settlements that may be awarded.  

22 LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR 

 

The contractor shall obtain a valid license under the Contract Labour (Regulation & 

Abolition) Act, 1970, and the Contract Labour (Regulation & Abolition) Central Rules, 

1971, as amended from time to time. The contractor shall ensure that the license 

remains valid throughout the execution of the work, including the Defect Liability 

Period. 

 

22.1. The contractor shall strictly comply with the provisions of the Child Labour (Prohibition 

and Regulation) Act, 1986, as amended from time to time. No worker below the age 

of 18 years shall be engaged in the execution of the contract under any 

circumstances. 

22.2. Any failure to comply with the above statutory requirements before the 

commencement of work or during execution shall render the contractor liable for 

penal action under this contract, including termination for default and forfeiture of 

any dues, in addition to statutory penalties as prescribed by law. 

   

  

 

23 LABOUR SAFETY PROVISION 

 

The contractor shall be fully responsible to observe the labour safety provisions. 

 

24 OBSERVANCE OF LABOUR LAWS 

1.0 The contractor shall be solely responsible for the observance and compliance with all 

applicable labour laws, including local laws and any other statutory provisions 

governing employment, wages, working conditions, social security, and welfare of 

workers. The contractor shall also indemnify and keep SAI indemnified against any 

consequences, liabilities, penalties, or legal actions arising due to non-compliance or 

violations of such laws.  

2.0 The contractor shall ensure timely payment to all employees, workers, and sub-

contractors, in accordance with the applicable labour laws. In the event that SAI or its 

client/owner is held liable as the "Principal Employer" for any statutory contributions or 

liabilities under government legislation or a court ruling concerning the contractor’s 
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workforce, the contractor shall fully reimburse such payments to SAI. SAI shall have the 

right to recover such amounts by deducting them from the contractor’s payments, 

security deposit, or any other dues payable. 

3.0 The contractor shall be required to submit valid proof of registration under the 

Employees' Provident Fund (EPF) Act. In the absence of a valid EPF registration 

certificate, SAI reserves the right to withhold an amount equivalent to 4.70% of the value 

of each Running Account (R/A) Bill until the contractor submits proof of EPF registration 

from the relevant authorities. If it becomes necessary for SAI to deposit the withheld 

amount with the EPF authorities as per statutory requirements, SAI shall do so. In such a 

case, the withheld amount shall not be refunded to the contractor, even upon 

subsequent submission of the EPF registration certificate. 

4.0 The contractor shall be liable to pay cess levied under the Building and other 

Construction Workers Welfare Cess Act, 1996, at such rates as may be notified by the 

Government from time to time. The SAI shall deduct at source from every Running 

Account Bill of the Contractor, the said cess, at such rates for the time being prevailing, 

which shall not exceed 2% (two percent) but not be less than 1% (one percent) of the 

cost of construction incurred by the SAI. 

25 LAW GOVERNING THE CONTRACT 

 

The Indian Laws shall govern this contract for the time being in force. 

 

26 LAWS, BY LAWS RELATING TO THE WORK 

 

The contractor shall strictly abide by the provisions, for the time being in force, of law 

relating to works or any regulations and bylaws made by any local authority or any 

water & lighting agencies or any undertakings within the limits of the jurisdiction of 

which the work is proposed to be executed. The contractor shall be bound to give 

to the authorities concerned such notices and take all approvals as may be 

provided in the law, regulations or bylaws as aforesaid, and to pay all fees and taxes 

payable to such authorities in respect thereof. 

27 EMPLOYMENT OF PERSONNEL 

 

27.1 The contractor shall employ only Indian Nationals as his representatives, 

servants and workmen after verifying their antecedents and loyalty. He shall 

ensure that no personnel of doubtful antecedents and any other nationality in 

any way are associated with the works. 

27.2 The SAI shall have full power and without giving any reason to the 

contractor, immediately to get removed any representative, agent, servant and 

workmen or employees on account of misconduct negligence or incompetence 

or whose continued employment may in his opinion be undesirable. The 

contractor shall not be allowed any compensation on this account. 

28 TECHNICAL STAFF FOR WORK 
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28.1 The contractor shall employ at his cost the adequate number of technical 

staff during the execution of this work depending upon the requirement of work. 

For this purpose the numbers to be deployed, their qualification, experience as 

decided by SAI shall be final and binding on contractor. The contractor shall not 

be entitled for any extra payment in this regard. The technical staff should be 

available at site, whenever required by SAI to take instructions. 

28.2 Within 15 days of letter of intent, the contractor shall submit a site 

organizational chart and resume including details of experience of the Project-in-

Charge and other staff proposed by him and shall depute them on the Project 

after getting approval 



Sign. & Seal of Tenderer Page 70 of 187 SAI 

 

 

from Engineer-In-Charge. If desired by the contractor at a later date, the Project-in- 

Charge and other staff whose resume is approved by SAI can be replaced with prior 

written approval of SAI and replacement shall be with equivalent or superior 

candidate only. Decision of Engineer-In-Charge shall be final and binding on the 

contractor. Even after approving the site organizational chart, the Engineer-In- 

Charge, due to nature and exigency of work, can direct the contractor to depute 

additional staff as per the requirement. 

The removal of such additional staff from the site shall only be with the prior written 

approval of Engineer-In-Charge. The contractor shall not be paid anything extra 

whatsoever on account of deployment of additional staff and decision of the 

Engineer-In-Charge shall be final and binding on the contractor. 

 

29 LAND FOR LABOUR HUTS/ SITE OFFICE AND STORAGE ACCOMMODATION 

 

29.1 The contractor shall arrange the land for temporary office, storage 

accommodation and labour huts at his own cost and get the clearance of local 

authorities for setting up of labour camp and same is deemed to be included in 

the rates quoted by the contractor for the works. The contractor shall ensure that 

the area of labour huts is kept clean and sanitary conditions are maintained as 

laid down by the local authorities controlling the area. The labour huts shall be so 

placed that it does not 
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hinder the progress of work or access to the worksite. Contractor shall give the 

vacant possession of the land utilised for this purpose back after completion of the 

work. The security deposit of the contractor shall be released only after contractor 

demolishes all structures including foundations and gives back clear vacant 

possession of this land. 

29.2 In the event the contractor has to shift his labour campus at any time 

during execution of the work on the instructions of local authorities or as per the 

requirement of the work progress or as may be required by SAI, he shall comply 

with such instructions at his cost and risk and no claim whatsoever shall be 

entertained on this account. 

29.3 FURNISHED OFFICE ACCOMMODATION & MOBILITY AND COMMUNICATION 

TO BE PROVIDED BY CONTRACTOR TO SAI 

On account of furnished Project Office equipped with all facilities such as telephone, 

fax, internet, photocopier, computer/ laptop & printer along with operator, regular 

electric & purified drinking water supply and inspection vehicle etc. as per the 

requirement of the project an amount equal to 1.00 % of gross bill from all running 

account & final bill will be recovered. 

The contractor shall also make sufficient arrangement for Photography/ 

Videography preferably by maintaining a camera/video camera at site so that 

video photographs can be taken of a specific activity at any point of time. The 

contractor shall also provide software like MS Project etc. for the purpose of 

preparing progress report etc. 

29.4 The contractor shall make all arrangements for ground breaking 

ceremony/ inaugural function etc. for the project as required and the cost 

towards it deemed to be included in his rates/offer. 

30 WATCHING AND LIGHTING 

 

The contractor shall at his own cost take all precautions to ensure safety of life and 

property by providing necessary barriers, lights, watchmen etc. during the progress 

of work as directed by Engineer-In-Charge. 

31 HEALTH & SANITARY ARRANGEMENTS 

 

In case of all labour directly or indirectly employed in work for the performance on 

the contractor’s part of this contract, the contractor shall comply with all rules 

framed by Govt. from time to time for the protection of health and sanitary 

arrangements for workers. 

32 WORKMEN’S COMPENSATION ACT 

 

The contractor shall at all times indemnify SAI and Owner against all claims for 

compensation under the provision of Workmen’s Compensation Act or any other law 

in force, for any workmen employed by the contractor or his sub-contractor in 
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carrying out the contract and against all costs and expenses incurred by the SAI 

therewith. 

33 MINIMUM WAGES ACT 

 

The contractor shall strictly comply with all provisions of the Minimum Wages Act, 

1948, the Contract Labour (Regulation & Abolition) Act, 1970, along with the rules 

framed thereunder, and any other applicable labour laws or local laws governing 

contract labour. The contractor shall also ensure compliance with any amendments 

or new legislations that may be enacted during the execution of the contract. Failure 

to adhere to these statutory requirements shall render the contractor liable for 

penalties, legal action, and any financial liabilities arising therefrom, and SAI shall 

have the right to recover such amounts from the contractor’s payments, security 

deposit, or other dues 
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34 LABOUR RECORDS 

 

The contractor shall submit by the 4th & 19th of every month to the Engineer-In- 

Charge of SAI a true statement, showing in respect of the second half of the 

proceeding month and the first half of the current month, respectively, of the 

following data: 

a) The number of the labour employed by him (category-wise). 

b) Their working hours. 

c) The wages paid to them. 

d) The accidents that occurred during the said fortnight showing the 

circumstances under which they happened and the extent of damage and 

injury caused. 

e) The number of female workers who have been allowed Maternity Benefits and 

the amount paid to them. 

f) Any other information required by Engineer-In-Charge. 

 

 

35 MEASUREMENTS OF WORKS 

 

Unless otherwise mentioned in the bill of quantities the measurements of works shall 

be done as per MOST/ CPWD specifications (as specified in Technical Specification 

of the Tender) and if the same is not given in the CPWD / MOST Specifications, the 

same shall be measured as per latest relevant BIS codes in force. The quantity of steel 

reinforcement and the structural steel sections incorporated in the work shall be 

measured & paid on the basis of standard coefficients of sections as per BIS Codes 

of practice. 

 

36 WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 

 

If required to complete the work as per time schedule, the contractor may  carrying 

out work on Sunday and Holidays or during night, in this regard the contractor will 

intimate the Engineer-In-Charge or his representative  in advance and obtain his 

permission. The contractor shall have no claim on this account whatsoever. If work 

demand, the contractor shall make arrangements to carry out the work on Sundays, 

Holidays and in two, three shifts at no extra cost to SAI. 

37 NO IDLE CHARGES TOWARDS LABOUR OR P&M ETC. 

 

No idle charges or compensation shall be paid for idling of the contractor’s labour, 

staff or P&M etc. on any ground or due to any reason whatsoever. SAI will not 

entertain any claim in this respect. 

38 WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, DRAWINGS AND ORDERS 

ETC. 
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The contractor shall execute the whole and every part of the work in the most 

substantial and workman like manner both as regards materials and otherwise in 

every respect in strict accordance with the specifications. The contractor shall also 

conform exactly, fully and faithfully to the design, drawings and instructions in writing 

in respect of the work assigned by the Engineer-In-Charge and the contractor shall 

be furnished free of charge one copy of the contract documents together with 

specifications, designs, drawings. 

The contractor shall comply with the provisions of the contract and execute the 

works with care and diligence and maintain the works and provide all labour and 

materials, tools and plants including for measurements and supervision of all works, 

structural plans and other things of temporary or permanent nature required for such 

execution and maintenance in so far as the necessity for providing these is specified 

or is reasonably inferred from the contract. The contractor shall take full responsibility 

for adequacy, suitability and safety of all the works and methods of construction. 

39 DIRECTION FOR WORKS 

 

39.1 All works to be executed under the contract shall be executed under the 

directions and subject to approval in all respects of the Engineer-In-Charge of SAI 

who shall be entitled to direct at what point or points and in what manner the 

works are to be commenced and executed. 

39.2 The Engineer-In-Charge and his representative shall communicate or 

confirm their instructions to the contractor in respect of the execution of work 

during their site inspection in a ‘Works Site Order Book’ maintained at the site 

office of Engineer-In- Charge. The contractor or his authorized representative shall 

confirm receipt of such instructions by signing against the relevant orders in the 

book. 
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40 ORDER OF PRECEDENCE OF DOCUMENTS 

 

In case of difference, contradiction, discrepancy, dispute with regard to Conditions 

of Contract, Specifications, Drawings, Bill of Quantities and Rates quoted by the 

Contractor and other documents forming part of the contract, the following shall 

prevail in order of precedence. 

i) Letter of Intent, Letter of Award, Work Order, Agreement along with 

statement of agreed variations and its enclosures. 

ii) Bill of Quantity / Schedule of Quantities. 

iii) Special Conditions of Contract. 

iv) Technical Specifications (General, Additional and Technical Specification) as 

give in Tender documents. 

v) General Conditions of Contract. 

vi) Drawings. 

vii) CPWD Specifications (as specified in Technical Specification of the Tender) 

update with correction slips issued up to last date of receipt of tenders. 

viii) Relevant B.I.S. Codes. 

 

41 TIME SCHEDULE & PROGRESS 

 

41.1 Time allowed for carrying out all the works as entered in the tender shall 

be as mentioned in the Tender conditions. The Date of Start of contract shall be 

reckoned 10 days after the date of issue of letter/FAX/E-mail of 

intent/acceptance of tender. Time shall be the essence of the contract and 

contractor shall ensure the completion of the entire work within the stipulated 

time of completion. 

41.2 The contractor shall also furnish within 10 days of date of receipt of letter 

of Intent, a CPM network/ PERT chart/ Bar Chart along with quarterly milestones 

and resources plan for man, material & machinery to achieve the milestones for 

completion of work within stipulated time. This will be duly got approved from 

Concerned Zonal/Unit Office of SAI. This approved Network/ PERT Chart shall form 

a part of the agreement. Achievement of milestones as well as total completion 

has to be within the time period allowed. 

41.3 Contractor shall mobilize and employ sufficient resources for completion 

of all the works as indicated in the agreed BAR CHART/Network. No additional 

payment will be made to the contractor for any multiple shift work or other 

incentive methods contemplated by him in his work schedule even though the 

time schedule is approved by the Engineer-In-Charge. 

41.4 During the currency of the work the contractor is expected to adhere to 

the time schedule on milestone and total completion and this adherence will be 

a part of Contractor’s performance under the contract. During the execution of 

the work contractor is expected to participate in the review and updating of the 

Network/ BAR CHART undertaken by the SAI. These reviews may be undertaken 

at the 
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discretion of SAI either as a periodical appraisal measure or when the quantum of 

work order on the contractor is substantially changed through deviation orders or 

amendments. The review shall be held at site or any of the offices of SAI/ owner / 

consultant at the sole discretion of SAI. The contractor will adhere to the revised 

schedule thereafter. The approval to the revised schedule resulting in a completion 

date beyond the stipulated date of completion shall not automatically amount to a 

grant of extension of time to the contractor. 

41.5 Contractor shall submit Fortnightly/ Monthly (as directed by Engineer-In-

Charge) progress reports (5 copies) on a computer-based program (program 

and software to be approved by Engineer-In-Charge) highlighting status of 

various activities and physical completion of work. 

41.6 The contractor shall send completion report with as built drawings and 

maintenance schedule to the office of Engineer-In-Charge, of SAI in writing within 

a period of 30 days of completion of work. 

42 WATER AND ELECTRICITY 

 

The contractor shall make his own arrangement for Water & Electrical Power for 

construction and other purposes at his own cost and pay requisite electricity and 

water charges. The contractor shall also make standby arrangement for water & 

electricity to ensure un-interrupted supply. (SAI at its Discretion may provide water, 

electricity and tie in connections at a single point on chargeable basis as per 

prevailing departmental/concerned authority rates) 

43 MATERIALS and EQUIPMENT TO BE PROVIDED BY THE CONTRACTOR 

 

The contractor shall, at his own expense, provide all materials and equipment’s 

required including Cement & Steel for the works. 

The contractor shall at his own expense and without delay; supply to the Engineer-In- 

Charge samples of materials to be used on the work and shall get the same 

approved in advance. All such materials to be provided by the Contractor shall be 

in conformity with the specifications laid down or referred to in the contract. The 

contractor shall, if required by the Engineer-In-Charge furnish proof, to the 

satisfaction of the Engineer-In-Charge that the materials so comply. 

The contractor shall at his risk and cost, submit the samples of materials to be tested 

or analyzed and bear all charges and cost of testing unless specifically provided or 

otherwise elsewhere in the contract or specifications. The Engineer-In-Charge or his 

authorized representative shall at all times have access to the works and to all 

workshops and places where work is being prepared or from where materials, 

manufactured articles or machinery are being obtained for the works and the 

contractor shall afford every facility and every assistance and cost in obtaining the 

right and visit to such access. 
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The Engineer-In-Charge shall have full powers to require the removal from the 

premises of all materials, which in his opinion are not in accordance with the 

specifications and in case of default, the Engineer-In-Charge shall be at liberty to 

employ at the expense of the contractor, other persons to remove the same without 

being answerable or accountable for any loss or damage that may happen or arise 

to such materials. The Engineer-In-Charge shall also have full power to require other 

proper materials to be substituted thereof and in case of default, the Engineer-In- 

Charge may cause the same to the supplies and all costs which may require such 

removal and substitution shall be borne by the contractor. 

43.1 CEMENT AND CEMENT GODOWN 

 

Cement shall be procured by Contractor confirming to BIS: 8112 Specification latest 

edition or Grades as directed by the Engineer-In-Charge. The cement shall be 

procured directly from the reputed manufacturers/ stockiest, which will have to be 

got approved from SAI in advance. Relevant vouchers and test certificates will be 

produced as and when required. The cement shall be stored by the contractor in such 

suitable covered and lockable stores, well protected from climate and atmospheric 

affect. The cement godown shall be constructed by the contractor as per CPWD 

specifications at his own cost. The cement in bags shall be stored in godowns in easy 

countable position. Cement bags shall be used on first in first out basis. Cement 

stored for beyond 90 days will be required to be tested at contractors cost, before 

use in works. 

43.2 STEEL & STEEL STOCKYARD 

 

Steel confirming to BIS specifications (latest edition) shall be procured by the 

contractor directly from reputed manufacturers The manufacturer has to give a 

certificate that the material supplied is not a re-rolled product. The contractor will 

produce relevant vouchers & test certificates. Re-rolled sections will not be allowed. 

Reinforcement steel, structural steel shall be stored and stacked in such manner so 

as to facilitate easy identification, removal etc. The contractor shall take proper care 

to prevent direct contact between the steel and the ground/ water for which he 

shall provide necessary arrangement at his own cost including ensuring proper 

drainage of area to prevent water logging as per directions of the Engineer-In- 

Charge. Steel shall also be protected, by applying a coat of neat cement slurry over 

the bars for which no extra payment shall be made. 

Test certificates for each consignment of steel shall be furnished and tests to be got 

carried out from the authorized laboratory as per the directions of Engineer-In- 

Charge, before incorporating the materials in the work. 
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44 SCHEDULE OF QUANTITIES / BILL OF QUANTITIES/ QUANTITY VARIATION 

 

44.1 The work under this contract shall be carried out as per BOQ cum rate 

schedule. In case the description /specification as per BOQ are found to be 

incomplete CPWD/MOST specifications shall be followed. Quantities mentioned 

in the rate schedule are approx. only and liable for variation due to change of 

scope of work/variation in schedule of quantities, changes in design etc. The 

tenderers shall under take to execute actual quantities as per advise of SAI 

engineer and accordingly the final contract price shall be worked out on the 

basis of quantities actually executed at site in payments will also be regulated for 

the same. The quantities indicated against each item may vary to any extent 

and no compensation will be payable in variation of individual quantity to the 

extent sanction is available. 

44.2 All items of work in the bill of quantities/ schedule of quantities shall be 

carried out as per the CPWD/MOST specifications, drawings and instructions of 

the Engineer-In- Charge of SAI and the rates shall include for supply of required 

materials including proper storage, consumables, skilled & unskilled labour, 

supervision and tools, tackles, plant & machinery complete as called for in the 

detailed specifications and conditions of the contract. The Contractor without 

the approval of the SAI shall execute no item, which is not covered in the bill of 

quantities. In case any Extra/Substituted Item is carried out without specific 

approval, the same will not be paid. 

45 ANTI-TERMITE TREATMENT & WATER PROOF TREATMENT 

 

45.1 Pre-construction treatment shall be carried out in co-ordination with the 

building work and shall be executed in such a manner that the civil works are not 

hampered or delayed by the anti-termite treatment. The treatment shall be 

carried out as detailed in BIS: 6313 (Part-II) latest revision. The waterproof 

treatment shall be of type and specifications as given in the schedule of 

quantities. 

45.2 The treatment against water-proofing of basement, roofs, water retaining 

areas and termite infestation shall be and remain fully effective for a period of 

not less than 10 (Ten) years to be reckoned from the date of expiring of the Defect 

Liability Period, prescribed in the contract. At any time during the said guarantee 

period if SAI finds any defects in the said treatment or any evidence of re-

infestation, dampness, leakage in any part of buildings or structure and notifies 

the contractor of the same, the contractor shall be liable to rectify the defect or 

give re-treatment and shall commence the work or such rectification or re-

treatment within seven days from the date of issue of such letter to him. If the 

contractor fails to commence such work within the stipulated period, the SAI may 

get the same done by another agency at the Contractor’s cost and risk and the 

decision of the Engineer-In-Charge of SAI for the cost payable by the contractor 

shall be final and binding upon him. 
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45.3 Re-treatment if required shall be attended to and carried out by the 

Contractor within seven days of the notice from Engineer-In-Charge of SAI. 

45.4 The SAI reserves the right to get the quality of treatment checked in 

accordance with recognized test methods and in case it is found that the 

chemicals with the required concentration and rate of application have not been 

applied, or the water proof treatment is not done as per specifications, the 

contractor will be required to do the re- treatment in accordance with the 

required concentration & specifications at no extra cost failing which no payment 

for such work will be made. The extent of work thus rejected shall be determined 

by SAI. 

45.5 Water proofing and anti-termite treatment shall be got done through 

approved / specialized agencies only with prior approval of Engineer-In-Charge. 

45.6 The contractor shall make such arrangement as may be necessary to safe 

guard the workers and residents of the building against any poisonous effect of 

the chemicals used during the execution of the work. 

45.7 During the execution of work, if any damage shall occur to the treatment 

already done, either due to rain or any other circumstances, the same shall be 

rectified and made good to the entire satisfaction of Engineer-In-Charge by the 

contractor at his costs and risks. 

45.8 The contractor shall make his own arrangement for all Equipment required 

for the execution of the job. 

45.9 The contractor whose tender is accepted shall execute Guarantee Bond 

in the prescribed form as appended for guaranteeing the anti-termite treatment 

and water proof treatment. 

46 INDIAN STANDARDS 

 

Wherever any reference is made to Indian Standards (IS) in the specifications, 

drawings, or bill of quantities, it shall be deemed to refer to the latest edition of the 

relevant Indian Standard, including all amendments, as applicable on the last date 

of receipt of the tender documents. The contractor shall be responsible for ensuring 

full compliance with these standards in the execution of the work. Any deviation from 

the prescribed IS specifications shall require prior written approval from SAI, failing 

which the work shall be considered non-compliant and subject to rectification at the 

contractor’s cost. 

47 CENTERING & SHUTTERING 

 

Marine waterproof plywood only or steel plates of minimum thickness as approved 

by Engineer- In-Charge shall be used for formwork. The shuttering plates shall be 

cleaned and oiled after every repetition and shall be used only after obtaining 

approval of SAI’s Engineers at site. The number of repetitions allowed for plywood 

and steel shuttering shall be at the discretion of Engineer-In-Charge of SAI depending 
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upon the condition of shuttering surface after each use and the decision of Engineer-

In- Charge in this regard shall be final and binding on the contractor. No claim 

whatsoever on this account shall be admissible. 
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48 PROPRIETARY MATERIALS 

 

48.1 The following proprietary materials shall be brought to site after the 

approval of SAI. 

i) Water Proofing Compound 

ii) Cement 

iii) Steel 

iv) Bitumen 

v) Primer/Paints/Varnish etc. 

vi) Chemical for anti-termite treatment 

vii) Any other materials as per discretion of the SAI. 

 

48.2 The quantity of proprietary materials shall be measured and recorded in 

the Measurement Books and signed by the Contractor and the Engineer-In-

Charge as a check to ensure that the required quantities as required for 

execution of works as per specifications have to be brought to site for 

incorporation in the work. 

48.3 Proprietary materials brought at site shall be stored as directed by SAI and 

those already recorded in Measurement Book, shall be suitably marked for 

identification. 

48.4 The contractor shall ensure that the proprietary materials are brought to 

site in original sealed containers or packing bearing manufacturer’s markings and 

brands (except where the quantity required is a fraction of the smallest packing). 

Materials not complying with this requirement shall be rejected. The empty 

containers of such proprietary materials shall not be destroyed/ disposed-off 

without the permission of SAI. 

48.5 The contractor shall produce receipted vouchers showing quantities of the 

materials to satisfy Engineer-In-Charge that the materials comply with the 

specifications. These vouchers shall be endorsed, dated and initialed by 

Engineer-In-Charge giving the contract number and name of work and a 

certified copy of each such voucher signed both by SAI and the Contractor shall 

be kept on record. 

49 RECORDS OF CONSUMPTION OF MATERIALS 

 

49.1 For the purpose of keeping a record of materials (Steel & Cement) 

received at site and consumed in works, the contractor shall maintain a properly 

bound register in the form approved by the SAI, showing columns like quantity 

received and used in work and balance in hand etc. This register shall be signed 

daily by the contractor’s representative and SAI’s representative. 

49.2 The register of material shall be kept at site in the safe custody of SAI’s 

Engineer during progress of the work. This provision will not, however, absolve the 

contractor from the quality of the final product. 
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49.3 In case cement or steel quantity consumed is lesser as compared to the 

theoretical requirement of the same as per MOST/CPWD (as the case may be) 

specifications/ norms, the work will be devalued and/ or a penal rate (i.e. double 

the rate at which cement/ steel purchased last) recovery for lesser consumption 

of cement/ steel shall be made in the rates of the work done subject to the 

condition that the tests results fall within the acceptable criteria as per 

MOST/CPWD (as the case may be) specifications otherwise the work shall have 

to be dismantled and redone by the contractor at no extra cost. 

In case of cement, if actual consumption is less than 98% of the theoretical 

consumption, a recovery shall be affected from the contractor’s dues at the penal 

rate (Prescribed under relevant clauses of I.S. Code) for the actual quantity, which is 

lower than 98% of theoretical consumption. 

50 MATERIALS AND SAMPLES 

 

50.1  The contractor shall submit samples/ specimens out of approved makes 

of materials/ products to the Engineer-In-Charge for prior approval. In 

exceptional circumstances Engineer-In-Charge may allow alternate equivalent 

makes/ brands of products/ materials at his sole discretion. The final choice of 

brand/ make shall remain with the Engineer-In-Charge, whose decision in this 

matter shall be final and binding and nothing extra on this account shall be 

payable to the Contractor. 

50.2 In case no make or brand of any materials, articles, fittings and 

accessories etc. is specified, the same shall comply with the relevant Indian 

Standard Specifications and shall bear the ISI/BIS mark. The Engineer of SAI and 

the owner shall have the discretion to check quality of materials and Equipment 

to be incorporated in the work, at source of supply or site of work and even after 

incorporation in the work. They shall also have the discretion to check the 

workmanship of various items of work to be executed in this work. The contractor 

shall provide the necessary facilities and assistance for this purpose. 

The above provisions shall not absolve the contractor from the quality of final 

product and in getting the material and workmanship quality checked and 

approved from the Engineer-In-Charge of SAI. 

50.3 The contractor shall well in advance, produce samples of all materials, 

articles, fittings, accessories etc. that he proposes to use and get them approved 

in writing by SAI. The materials articles etc. as approved shall be labeled as such 

and shall be signed by SAI and the Contractor’s representative. 

50.4 The approved samples shall be kept in the custody of the Engineer-In-

Charge of SAI till completion of the work. Thereafter the samples except those 

destroyed during testing shall be returned to the contractor. No payment will be 

made to the 



Sign. & Seal of Tenderer Page 83 of 187 SAI 

 

 

contractor for the samples or samples destroyed in testing. 

 

50.5 The brands of all materials, articles fittings etc. approved together with the 

names of the manufacturers and firms from which supplies have been arranged 

shall be recorded in the site order book. 

50.6 The contractor shall set up and maintain at his cost, a field-testing 

laboratory for all day- to-day tests at his own cost to the satisfaction of the 

Engineer-In-Charge. This field- testing laboratory shall be provided with 

equipment and facilities to carry out all mandatory field tests as per MOST/CPWD 

(as the case may be) specifications. The laboratory building shall be constructed 

and installed with the appropriate facilities; Temperature and Humidity controls 

shall be available wherever necessary during testing of samples. 

All Equipment shall be provided by the Contractor so as to be compatible with the 

testing requirements specified. The Contractor shall maintain all the Equipment in 

good working condition for the duration of the contract. 

The Contractor shall provide approved qualified personnel to run the laboratory for 

the duration of the Contract. The number of staff and equipment available must at 

all times be sufficient to keep pace with the sampling and testing programme as 

required by the Engineer-In-Charge. 

The Contractor shall fully service the site laboratory and shall supply everything 

necessary for its proper functioning, including all transport needed to move 

equipment and samples to and from sampling points on the site, etc. The Contractor 

shall re- calibrate all measuring devices whenever so required by the Engineer-In- 

Charge and shall submit the results of such measurements without delay. All field 

tests shall be carried out in the presence of SAI representative. All costs towards 

samples, materials, collection, transport, manpower, testing etc. shall be borne by 

the Contractor and are deemed to be included in the rates quoted by him in the bill 

of quantities. 

51 TESTS AND INSPECTION 

 

51.1 The contractor shall be responsible for carrying out all mandatory tests as 

per the approved specifications, technical documents, and directions of SAI 

during the execution of the work.  

51.2 All tests on materials shall be conducted in accordance with the 

standards prescribed by CPWD (Central Public Works Department), MOST 

(Ministry of Surface Transport), and the relevant Indian Standard (IS) Codes, 

including all amendments applicable as of the last date of submission of tender 

documents. 

51.3 The contractor shall arrange for all necessary tests at a field testing 

laboratory or any other recognized institution/laboratory, as directed by SAI. All 

testing charges, laboratory fees, and associated expenses shall be borne solely 

by the contractor. 
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51.4 All tests, whether conducted on-site or at external laboratories, relating 

to the execution of the work and supply of materials, shall be performed by the 

contractor or by SAI at the contractor’s expense. 

51.5 Failure to conduct the required tests or non-compliance with test results 

shall be considered a breach of contract, and SAI shall have the right to reject 

defective materials, halt work, impose penalties, or take any other necessary 

remedial action at the risk and cost of the contractor. 

. 

52. WORKS TO BE OPEN TO INSPECTION 

 

All works executed or under the course of execution in pursuance of this contract shall at all 

times be open to inspection and supervision of the SAI and its designated representatives. 

The work during its progress or after its completion may also be inspected, by Chief 

Technical Examiner of Government of India (CTE) and/ or an inspecting authority of State 

Government of State in which work is executed and/or by third party checks by owner/ 

clients. The compliance of observations/ improvements as suggested by the inspecting 

officers of SAI/CTE/ State Authorities/ Owners shall be obligatory on the part of the 

Contractor at the cost of contractor. Any rectifications, modifications, or corrective actions 

required pursuant to such inspections shall be executed at the sole cost and responsibility of 

the contractor, without any additional financial liability on SAI and failure to comply with 

inspection observations or corrective measures may lead to penalties, withholding of 

payments, rejection of work, or termination of contract as deemed necessary by SAI. 

53. BORROW AREAS 

 

The contractor shall make his own arrangements for borrow pits and borrow disposal 

areas including their approaches and space for movement of man, machinery, 

other Equipment as required for carrying out the works. The contractor shall be 

responsible for taking all safety measures, getting approval, making payment of 

royalties, charges etc. and nothing extra shall be paid to the contractor on this 

account and rates quoted by the contractor for various items of bill of quantities shall 

deemed to include the same. 

54. BITUMEN WORK 

 

The contractor shall collect the total quantity of tar or bitumen required for the work 

as per standard formula, before the process of painting started and shall 

hypothecate it to the Engineer-In-Charge. Although the materials are hypothecated 

to SAI, the Contractor undertakes the responsibility for their proper watch, safe 

custody and protection against all risks. The materials shall not be removed from site 

of work without the consent of the Engineer-In-Charge in writing. 

55. CARE OF WORKS 

 

From the commencement to the completion of works and handing over, the 

contractor shall take full responsibility for care thereof all the works and in case of 

any damage/loss to the works or to any part thereof or to any temporary works due 
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to lack of precautions or due to negligence on part of Contractor, the same shall be 

made good by the Contractor. 

56. WORK IN MONSOON AND DEWATERING 

 

The execution of the work may entail working in the monsoon also. The contractor 

must maintain labour force as may be required for the job and plan and execute 
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the construction and erection according to the prescribed schedule. No special/ 

extra rate will be considered for such work in monsoon. The contractor’s rate shall be 

considered inclusive of cost of dewatering required if any and no extra rate shall be 

payable on this account. 

57. NO COMPENSATION FOR CANCELLATION/ REDUCTION OF WORKS 

 

If at any time after the commencement of the work the SAI shall for any reason 

whatsoever is required to abandon the work or is not require the whole work thereof 

as specified in the tender to be carried out, the Engineer-In-Charge shall give notice 

in writing of the fact to the contractor, who shall have no claim to any payment of 

compensation whatsoever on account of any profit or advantage which he might 

have derived from the execution of the work in full, but which he did not derive in 

consequence of the full amount of the work not having been carried out or fore- 

closure, neither shall he have any claim for compensation by reason of any 

alterations having been made in the original specifications, drawings, designs and 

instructions which shall involve any curtailment of the work as originally 

contemplated. Provided that the contractor shall be paid the charges on the 

cartage only of materials actually and bonafide brought to the site of the work by 

the contractor and rendered surplus as a result of the abandonment or curtailment 

of the work or any portion thereof and then taken back by the contractor, provided 

however, that the Engineer-In-Charge shall have in all such cases the option of 

taking over all or any such materials at their purchase price or at local current rates 

whichever may be less. In the case of such stores having been issued by SAI and 

returned by the Contractor to SAI, credit will be given to him by the Engineer-In- 

Charge at rates not exceeding those at which they were originally issued to him after 

taking into consideration any deduction for claims on account of any deterioration 

or damage while in the custody of the contractor and in this respect the decision of 

the Engineer-In-Charge shall be final. 

58. RESTRICTION ON SUBLETTING 

 

a. The contractor shall not sublet or assign the whole or part of the works 

except where otherwise provided, by the contract and even then only 

with the prior written consent of the SAI and such consent if given shall not 

relieve the contractor from any liability or obligation under the contract 

and he shall be responsible for the acts, defaults or neglects of any sub-

contractor, his agents, servants or workman as full as if they were the acts, 

defaults or neglects of the contractor, his agent, servants or workman 

provided always that the provision of labour on piece work basis shall not 

be deemed to be a subletting under this clause. 

b. The contractor may entrust specialized items of works to the agencies 

specialized in the specific trade. The contractor shall give the names and 

details of such firm whom it is going to employ for approval of SAI. These 

details shall include the expertise, financial status, technical manpower, 

equipment, and resources and list 
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of works executed and on hand of the specialist agency. 

 

59. PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION 

 

The contractor shall not erect, construct, or install any unauthorized buildings, structures, 

temporary shelters, or any other installations anywhere within the project site without prior 

written approval from SAI. No building, structure, or facility constructed by the contractor 

shall be occupied, used, or retained by the contractor, its employees, workers, or sub-

contractors beyond the permitted scope and duration of the contract. In case of any 

unauthorized construction or occupation, SAI reserves the right to:  

 

A. Remove/Demolish such unauthorized structures at the contractor’s cost and risk.  

B. Levy penalties or withhold payments until compliance is ensured.  

C. Initiate legal proceedings or terminate the contract for repeated violations. 

 

Upon completion of the contract, the contractor shall ensure that the project site is 

cleared of all temporary structures, debris, and unauthorized constructions and 

restored to its original condition as per SAI’s instructions 

60. CO-ORDINATION WITH OTHER AGENCIES 

 

Work shall be carried out in such a manner that the work of other Agencies operating 

at the site is not hampered due to any action of the Contractor. Proper co-ordination 

with other Agencies will be Contractor’s responsibility. In case of any dispute, the 

decision of SAI shall be final and binding on the contractor. No claim whatsoever shall 

be admissible on this account. 

61. SETTING OUT OF THE WORKS 

 

The contractor shall be responsible for the true and proper setting out of the works 

and for the correctness of the position, levels, dimensions and alignment of all parts 

of the works. If at any time during the progress of works, shall any error appear or 

arise in the position, levels, dimensions or alignment of any part of the works, the 

contractor shall at his own expenses rectify such error to the satisfaction of Engineer- 

In-Charge. The checking of any setting out or of any line or level by the engineers of 

SAI shall not in any way relieve the contractor of his responsibility for the correctness. 

62. NOTICE BEFORE COVERING UP THE WORK 

 

The contractor shall give not less than seven days’ notice before covering up or 

otherwise placing beyond the reach of measurement any work, to the Engineer-In- 

Charge in order that the same may be inspected and measured. If any work is 

covered up or placed beyond the reach of inspection/ measurement without such 

notice or his consent being obtained the same shall be uncovered at the 

contractor’s expenses and he shall have to make it good at his own expenses. 

63. SITE CLEARANCE 

 

The contractor shall ensure that the working site is kept clean and free of obstructions 
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for easy access to job site and also from safety point of view. Before handing over 

the work to the SAI, the contractor shall remove all temporary structures like the site 

offices, cement godown, stores, labour hutments etc., scaffolding rubbish, left over 

materials tools and plants, Equipment etc., clean and grade the site to the entire 

satisfaction of the Engineer-In-Charge. If this is not done the same will be got done 

by SAI at his risk and cost. 
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The contractor shall clean all floors, remove cement/ lime/ paint drops and deposits, 

clean joinery, glass panes etc., touching all painter’s works and carry out all other 

necessary items of works to make the premises clean and tidy before handing over 

the building, and the Percentage/ Item Rates quoted by the contractor shall be 

deemed to have included the same. 

64. VALUABLE ARTICLES FOUND AT SITE 

 

All gold, silver and other minerals of any description and all precious stones, coins, 

treasure, relics, antiques and all other similar things which shall be found in, under or 

upon the site, shall be the property of the Owner/ Government and the contractor 

shall duly preserve the same to the satisfaction of Engineer-In-Charge and shall from 

time to time deliver the same to such person or persons indicated by the SAI. 

65. MATERIALS OBTAINED FROM DISMANTLEMENT TO BE OWNER’S PROPERTY 

 

All materials like stone, boulders and other materials obtained in the work of 

dismantling, excavation etc. will be considered owner/ government property and 

may be issued to the contractor by the owner/ SAI, if required for use in this work at 

rate s approved by SAI or the contractor may be asked to dispose these items at his 

cost. 

66. SET-OFF OF CONTRACTOR’S LIABILITIES 

 

SAI shall have the right to deduct or set off the expenses incurred or likely to be 

incurred by it in rectifying the defects and/or any claim under this agreement against 

the Contractor from any or against any amount payable to the contractor under this 

agreement including Security Deposit and proceeds of Performance Guarantee. 

67. MATERIALS PROCURED WITH THE ASSISTANCE OF SAI 

 

If any material for the execution of this contract is procured with the assistance of SAI 

either by issue from its stores or purchase made under orders or permits or licenses 

obtained by SAI, the contractor shall hold and use the said materials economically 

and solely for the purpose of this contract and shall not dispose them without the 

permission of Engineer-In-Charge. The contractor, if required by the SAI, shall return 

all such surplus or unserviceable materials that may be left with him after the 

completion of the contract or at its termination on whatsoever reason, on being paid 

or credited such price as the SAI shall determine having due regard to the conditions 

of materials. 

68. ALTERATION IN SPECIFICATION, DESIGN & DRAWING 

 

68.1 The Engineer-In-Charge shall have power to make any alterations 

in, omissions from, additions to or substitutions for, the original 

specifications, drawings, designs and 
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instructions that may appear to him to be necessary during the progress of the work, 

and the contractor shall carry out the work in accordance with any instructions 

which may be given to him in writing signed by the Engineer-In-Charge and such 

alterations, omissions, additions, or substitutions shall not invalidate the contract and 

any altered, additional or substituted work which the contractor may be directed to 

do in the manner above specified as part of the work shall be carried out by the 

contractor on the same conditions in all respects on which he agreed to do the main 

work. The time for the completion of the work shall be extended in the proportion 

that the altered, additional or substituted work bears to the original contract work, 

and the certificate of the Engineer-In-Charge shall be conclusive as to such 

proportion. Over and above this, a further period to the extent of 25 percent of such 

extension shall be allowed to the contractor. The rates for such additional, altered or 

substituted work under this clause shall be worked out in accordance with the 

following provisions in their respective order: 

i) The rates for the additional, altered or substituted work are specified in the contract 

for the work, the contractor is bound to carry out the additional, altered or 

substituted work at the same rates as are specified in the contract for the work. 

ii) If the rates for the additional, altered or substituted work are not specifically provided 

in the contract for the work, the rates will be derived from the rates for a nearest 

similar item of work as are specified in the contract for the work. In case of composite 

tenders where two or more schedule of quantities/ bill of quantities form part of the 

contract, the rates shall be derived from the nearest similar item in the schedule of 

quantities / bill of quantities of the particular part of work in which the deviation is 

involved failing that from the lowest of the nearest similar item in other schedule of 

quantity. The opinion of the Engineer-In-Charge as to whether or not the rate can be 

reasonably so derived from the item in this contract will be final and binding on the 

contractor. 

iii) If the altered, additional or substituted work includes any work for which no rate is 

specified in the contract for the work and which cannot be derived in the manner 

specified in sub para (i) and (ii) from the similar class of work in the contract then 

such work shall be carried out at the rates entered in the Schedule of Rates (DSR- 

latest) plus the percentage above or below to the quoted rates. 

iv) If the rates for the altered, additional or substituted work cannot be determined in 

the manner specified in sub-clauses (i) to (iii) above, then the contractor shall, within 

7 days of the date of receipt of order to carry out the work, inform the Engineer-In- 

Charge of the rate which it is his intention to charge for such class of work, supported 

by analysis of the rate or rates claimed, and the Engineer-In-Charge shall determine 

the rate or rates on the basis of prevailing market rates of the material, Labour, T&P 

etc. plus 15% (Fifteen percent) to cover the contractors supervision, overheads and 

profit and pay the contractor accordingly. The opinion of the Engineer-In-Charge as 

to the current market rates of materials and quantum of 
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labour involved per unit of measurements will be final and binding on the contractor. 

However, the Engineer-In-Charge, by notice in writing, will be at liberty to cancel his 

order to carry out such class of work and arrange to carry it out in such manner as 

he may consider advisable. But under no circumstances, the contractor shall 

suspend the work on the plea of non-settlement of rates of items falling under the 

clause. 

69. ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK 

 

If it shall appear to the Engineer-In-Charge or his authorized subordinate in charge of 

the work or to the Chief Technical Examiner or to any other inspecting agency of 

Government/ State Government/ Owner where the work is being executed, that any 

work has been executed with unsound, imperfect, or unskillful workmanship or with 

materials of any inferior description, or that any materials or articles provided by him 

for the execution of the work are unsound or of a quality inferior to that contracted 

for or otherwise not in accordance with the contract, the contractor shall on 

demand in writing which shall be made within six months of the completion of the 

work from the Engineer-In-Charge specifying the work, materials or articles 

complained of notwithstanding that the same may have been passed, certified and 

paid for forthwith rectify, or remove and reconstruct the work so specified in whole 

or in part as the case may require or as the case may be, remove the materials or 

articles so specified and provide other proper and suitable materials or articles at his 

own proper charge and cost, and in the event of his failing to do so within a period 

to be specified by the Engineer-In-Charge in his demand aforesaid, then the 

Contractor shall be liable to pay compensation at the rate of one percent of the 

estimated amount put to tender for every day not exceeding ten days, while his 

failure to do so shall continue and in the case of any such failure, the Engineer-In- 

Charge may rectify or remove and re-execute the work or remove and replace with 

others, the material or articles complained of as the case may be at the risk and 

expense in all respects of the contractor. 

70. POSSESSION PRIOR TO COMPLETION 

 

a. SAI shall have the right to take possession of or use any completed or 

partially completed work or part of the work. Such possession or use shall 

not be deemed to be any acceptance of any work not completed in 

accordance with the contract agreement. 

If such prior possession or use by SAI delays the progress of work an equitable 

adjustment in the time of completion will be made and the contract agreement shall 

be deemed to be modified accordingly. The decision of SAI in this case shall be final 

binding and conclusive. 
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b. When the whole of the works or the items or the groups of items of work 

for which separate periods of completion have been specified have been 

completed the contractor will give a notice to that effect to the Engineer-

In-Charge in writing. The Engineer-In-Charge shall within 7 days of the date 

of receipt of such notice inspect the works and either the Engineer-In-

Charge issues to the contractor a completion certificate stating the date 

on which in his opinion the works were completed in accordance with the 

contract or gives instructions in writing to the contractor specifying the 

balance items of work which are required to be done by the contractor 

before completion certificate could be issued. The Engineer-In-Charge 

shall also notify the contractor of any defect in the works affecting 

completion. 

c. The contractor shall during the course of execution prepare and keep 

updated a complete set of ‘as built’ drawings to show each and every 

change from the contract drawings, changes recorded shall be 

countersigned by the Engineer-In- Charge and the contractor. Four 

copies of ‘as built’ drawings shall be supplied to SAI by the contractor 

within 30 days of the completion. All costs incurred in this respect shall be 

borne by the contractor only. 

71. COMPENSATION FOR DELAY AND REMEDIES 

 

a. If the contractor fails to maintain the required progress in terms of relevant 

clause of Special Conditions of Contract, to complete the work and clear 

the site on or before the contract or extended date of completion, he 

shall, without prejudice to any other right or remedy available under the 

law to the SAI on account of such breach, pay as agreed compensation 

the amount calculated at the rates stipulated below or such smaller 

amount as the Engineer-In-Charge (whose decision in writing shall be final 

and binding) may decide on the amount of tendered value of the work 

for every completed day / week (as applicable) that the progress remains 

below that specified in the relevant clause in Special Conditions of 

Contract or that the work remains incomplete. This will also apply to items 

or group of items for which a separate period of completion has been 

specified.  

1. 0.5% per week 

 

Provided always that the total amount of compensation for delay to be paid under 

this Condition shall not exceed 10% of the Tendered Value of work or of the Tendered 

Value of the item or group of items of work for which a separate period of completion 

is originally given. The amount of compensation may be adjusted or set- off against 

any sum payable to the Contractor under this or any other contract with SAI. 
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72. CANCELLATION / DETERMINATION OF CONTRACT IN FULL OR PART 

 

Subject to other provisions contained in this clause the Engineer-In-Charge may, 

without prejudice to his any other rights or remedy against the contractor in respect 

of any delay, inferior workmanship, any claims for damages and / or any other 

provisions of this contract or otherwise, and whether the date of completion has or 

has not elapsed, by notice in writing absolutely determine the contract in any of the 

following cases: 

i) If the contractor having been given by the Engineer-In-Charge a notice in writing to 

rectify, reconstruct or replace any defective work or that the work is being performed 

in an inefficient or otherwise improper or un-workmanlike manner shall omit to 

comply with the requirement of such notice for a period of seven days thereafter; or 

ii) If the contractor has, without reasonable cause, suspended the progress of the work 

or has failed to proceed with the work with due diligence so that in the opinion of 

the Engineer-In-Charge (which shall be final and binding) he will be unable to secure 

completion of the work by the date for completion and continues to do so after a 

notice in writing of seven days from the Engineer-In-Charge; or 

iii) If the contractor fails to complete the work within the stipulated date or items of work 

with individual date of completion, if any stipulated, on or before such date(s) of 

completion and does not complete them within the period specified in a notice 

given in writing in that behalf by the Engineer-In-Charge; or 

iv) If the contractor persistently neglects to carry out his obligations under the contract 

and / or commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or take effective steps to remedy it within 7 days 

after a notice in writing is given to him in that behalf by the Engineer-In-Charge; or 

v) If the contractor shall offer or give or agree to give to any person in SAI service or to 

any other person on his behalf any gift or consideration of any kind as an inducement 

or reward for doing or forbearing to do or for having done or forborne to do any 

action in relation to the obtaining or execution of this or any other contract from SAI; 

or 

vi) If the contractor shall obtain a contract with SAI as a result of wrong tendering or 

other non-bonafide methods of competitive tendering; or 

vii) If the contractor being an individual, or if a firm, any partner thereof shall at any time 

be adjudged insolvent or have a receiving order or order for administrative of his 

estate made against him or shall take any proceedings for liquidation or composition 

(other than a voluntary liquidation for the purpose of amalgamation or 

reconstruction) under any Insolvency Act for the time being in force or make any 

conveyance or assignment of his effects or composition or arrangement for the 
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benefit of his creditors or purport so to do, or if any application be made under any 

Insolvency Act for the time being in force for the sequestration of his estate or if a 

trust deed be executed by him for benefit of his creditors; or 

viii) If the contractor being a company, shall pass a resolution or the Court shall make an 

order for the winding up of the company, or a receiver or manager on behalf of the 

debenture holders or otherwise shall be appointed or circumstances shall arise which 

entitle the Court or debenture holders to appoint a receiver or manager; or 

ix) If the contractor shall suffer an execution being levied on his goods and allow it to 

be continued for a period of 21 days; or 

x) If the contractor assigns, transfers, sublets (engagement of labour on a piece- work 

basis or of the labour with materials not to be incorporated in the work, shall not be 

deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 

sublet or otherwise parts with the entire works or any portion thereof without and prior 

written approval of the Engineer-In-Charge. 

xi) If the Contractor submit non-genuine and invalid or fraudulent/ forge documents, 

Bank Guarantee etc. to SAI. 

xii) When the contractor has made himself liable for action under any of the cases 

aforesaid, the Engineer-In-Charge may without prejudice to any other right or 

remedy which shall have accrued or shall accrue hereafter to SAI, by a notice in 

writing, cancel the contract as a whole or only such items of work in default from the 

Contract. 

The Engineer-In-Charge shall on such cancellation by the SAI have powers to: 

a) Take possession of site and any materials, constructional plant, implements, stores, 

etc. thereon; and/ or 

b) Carry out the incomplete work by any means at the risk and cost of the contractor; 

and/ or 

c) To determine or rescind the contract as aforesaid (of which termination or rescission 

notice in writing to the contractor under the hand of the Engineer-In-Charge shall be 

conclusive evidence). Upon such determination or rescission the full security deposit 

recoverable under the contract shall be liable to be forfeited and un-used materials, 

construction plants, implements, temporary buildings, etc. shall be taken over and 

shall be absolutely at the disposal of the SAI. If any portion of the Security Deposit has 

not been paid or received it would be called for and forfeited; and/ or 

d) To employ labour paid by the Department and to supply materials to carry out the 

work or any part of the work debiting the contractor with the cost of the labour and 

the price of the materials (of the amount of which cost and price certified by the 

Engineer-In-Charge shall be final and conclusive) against the contractor and 



Sign. & Seal of Tenderer Page 95 of 187 SAI 

 

 

crediting him with the value of the work done in all respects in the same manner and 

at the same rates as if it had been carried out by the contractor under the terms of 

his contract. The certificate of the Engineer-In-Charge as to the value of the work 

done shall be final and conclusive against the contractor provided always that 

action under the sub-clause shall only be taken after giving notice in writing to the 

contractor. Provided also that if the expenses incurred by the department are less 

than the amount payable to the contractor at his agreement rates, the difference 

shall not be paid to the contractor; and/ or 

e) After giving notice to the contractor to measure up the work of the contractor and 

to take such whole, or the balance or part thereof as shall be un-executed or 

delayed with reference to the General Conditions of Contract Clause / relevant 

clause of Special Conditions of Contract, out of his hands and to give it to another 

contractor to complete in which case any expenses which may be incurred in excess 

of the sum which would have been paid to the original contractor if the whole work 

had been executed by him (of the amount of which excess the certificate in writing 

of the Engineer-In-Charge shall be final and conclusive) shall be borne and paid by 

the original contractor and may be deducted from any money due to him by SAI 

under his contract or on any other account whatsoever or from his security deposit or 

the proceeds of sales of unused materials, construction plants, implements temporary 

buildings etc. thereof or a sufficient part thereof as the case may be. If the expenses 

incurred by the SAI are less than the amount payable to the contractor at his 

agreement rates, the difference shall not be paid to the contractor; and/ or 

f) By a notice in writing to withdraw from the contractor any items or items of work as 

the Engineer-In-Charge may determine in his absolute discretion and get the same 

executed at the risk and cost of the contractor. 

Any excess expenditure incurred or to be incurred by SAI in completing the works or 

part of the works or the excess loss or damages suffered or may be suffered by SAI 

as aforesaid after allowing such credit shall without prejudice to any other right or 

remedy available to SAI in law be recovered from any moneys due to the contractor 

on any account, and if such moneys are not sufficient the contractor shall be called 

upon in writing and shall be liable to pay the same within 30 days. 

If the contractor shall fail to pay the required sum within the aforesaid period of 30 

days, the Engineer-In-Charge shall have the right to sell any or all of the contractor’s 

unused materials, constructional plant, implements, temporary buildings, etc. and 

apply the proceeds of sale thereof towards the satisfaction of any sums due from 

the contractor under the contract and if thereafter there be any balance 

outstanding from the contractor, it shall be recovered in accordance with the 

provisions of the contract and law. 
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Any sums in excess of the amounts due to SAI and unsold materials, constructional 

plant etc. shall be returned to the contractor, provided always that if cost or 

anticipated cost of completion by SAI of the works or part of the works is less than 

the amount which the contractor would have been paid had he completed the 

works or part of the works, such benefit shall not accrue to the contractor. 

In the event of anyone or more of the above courses being adopted by the 

Engineer-In-Charge the contractor shall have no claim to compensation for any loss 

sustained by him by reasons of his having purchased or procured any materials or 

entered into any engagements or made any advances on account or with a view 

to the execution of the work or the performance of the contract. And in case action 

is taken under any of the provision aforesaid the contractor shall not be entitled to 

recover or be paid any sum for any work thereof or actually performed under this 

contract unless and until the Engineer-In-Charge has certified in writing the 

performance of such work and the value payable in respect thereof and he shall 

only be entitled to be paid the value so certified. Provided further that if any of the 

recoveries to be made, while taking action as per (d) and/or (e) above, are in excess 

of the security deposit forfeited, these shall be limited to the amount by which the 

excess cost incurred by the Department exceeds the security deposit so forfeited. 

73. CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION IS NOT TAKEN 

 

In any case in which any of the powers conferred upon the Engineer-In-Charge by 

relevant clause thereof, shall have become exercisable and the same are not 

exercised, the non-exercise thereof shall not constitute a waiver of any of the 

conditions hereof and such powers shall not withstanding be exercisable in the event 

of any future case of default by the contractor and the liability of the contractor for 

compensation shall remain unaffected. In the event of the Engineer- In-Charge 

putting in force all or any of the powers vested in him under the preceding clause 

he may, if he so desires after giving a notice in writing to the contractor, take 

possession of (or at the sole discretion of the Engineer-In-Charge which shall be final 

and binding on the contractor) use as on hire (the amount of the hire money being 

also in the final determination of the Engineer-In-Charge) all or any tools, plant, 

materials and stores, in or upon the works, or the site thereof belonging to the 

contractor, or procured by the contractor and intended to the used for the 

execution of the work / or any part thereof, paying or allowing for the same in 

account at the contract rates, or in the case of these not being applicable, at 

current market rates to be certified by the Engineer-In-Charge, whose certificate 

thereof shall be final, and binding on the contractor and/or direct the contractor or 

his authorized agent to remove such tools, plant, materials, or stores from the 

premises (within a time to be specified in such notice) in the event of the contractor 

failing to comply with any such requisition, the Engineer-In-Charge may remove 

them at the contractor’s expense or sell them by auction or private sale on account 
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of the contractor and his risk in all respects and the certificate of the Engineer-In- 

Charge as to the expenses of any such removal and the amount of the proceeds 

and expenses of any such sale shall be final and conclusive against the contractor. 

74. TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY 

 

The time allowed for execution of the Works as specified in the terms of contract or 

the extended time in accordance with these conditions shall be the essence of the 

contract. The execution of the works shall commence from the 10th Day or such time 

period as mentioned in Letter of Intent/ Award after the date on which the Engineer- 

In-Charge issues written orders to commence the work. If the Contractor commits 

default in commencing the execution of the work as aforesaid, the Executing 

Agency shall without prejudice to any other right or remedy available in law, be at 

liberty to forfeit the earnest money absolutely. 

i. Within 10 (Ten) days of Letter of Intent, the Contractor shall submit 

a Time and Progress Chart (CPM/ PERT/ Quantified Bar Chart) 

along with quarterly milestones and resources plan for man, 

material & machinery to achieve the milestones and get it 

approved by the Engineer-In-Charge. The Chart shall be prepared 

in direct relation to the time stated in the contract documents for 

completion of items of the works. It shall indicate the forecast 

(milestones) of the dates of commencement and completion of 

various items, trades, sections of the work and may be amended 

as necessary by agreement between the Engineer-In-Charge and 

the Contractor within the limitations of time stipulated in the 

contract documents, and further to ensure good progress during 

the execution of the work. 

The compensation for delay as per Clause No. 72 shall be leviable at intermediate 

stages also, in case the required progress is not achieved to meet the above time 

deadlines of the completion period and/ or milestones of time and progress chart, 

provided always that the total amount of compensation for delay to be paid under 

this condition shall not exceed 10% of the tendered value of work”. 

ii. If the work(s) be delayed by: 

i) Force-majeure, or 

ii) Abnormally bad weather, or 

iii) Serious loss or damage by fire, or 

iv) Civil commotion of workmen, strike or lockout, affecting any of the trades employed 

on the work, or 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-In- 

Charge in executing work not forming part of the Contract, or 

vi) Non-availability of stores, which are responsibility of the SAI or, 

vii) Non-availability or break down of tools and plant to be supplied or supplied by 
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SAI or, any other cause which, in the absolute discretion of the SAI, is beyond 
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the Contractor’s control, then upon the happening of any such event causing delay, 

the Contractor shall immediately give notice thereof in writing to the Engineer-In-

Charge but shall nevertheless use constantly his best endeavors to prevent or make 

good the delay and shall do all that may be reasonably required to the satisfaction 

of the Engineer-In-Charge to proceed with the works. 

iii. Request for extension of time, to be eligible for consideration, shall 

be made by the contractor in writing within fourteen days of the 

happening of the event causing delay on the prescribed form. 

The Contractor will indicate in such a request the period for which extension is 

desired. In any such case SAI may give a fair and reasonable extension of time for 

completion of work. Such extension shall be communicated to the Contractor by the 

Engineer-In-Charge in writing, within 3 months of the date of receipt of such request. 

75. WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM CONTRACTOR 

 

a. Whenever any claim or claims for payment of a sum of money arises out 

of or under the contract against the contractor, SAI shall be entitled to 

withhold and also have a lien to retain such sum or sums in whole or in part 

from the security, if any, deposited by the contractor and for the purpose 

aforesaid, SAI shall be entitled to withhold the security deposit, if any, 

furnished as the case may be and also have a lien over the same pending 

finalization or adjudication of any such claim. In the event of the security 

being insufficient to cover the claimed amount or amounts or if no security 

has been taken from the contractor, SAI shall be entitled to withhold and 

have a lien to retain to the extent of such claimed amount or amounts 

referred to above, from any sum or sums found payable or which may at 

any time thereafter become payable to the contractor under the same 

contract or any other contract with SAI pending finalization or 

adjudication of any such claim. 

b. It is an agreed term of the contract that the sum of money or moneys so 

withheld or retained under the lien referred to above by the Engineer-In-

Charge or SAI will be kept withheld or retained as such by the Engineer-In-

Charge or SAI till the claim arising out of or under the contract is 

determined by the competent court and that the contractor will have no 

claim for interest or damages whatsoever on any account in respect of 

such withholding or retention under the lien referred to above and duly 

notified as such to the contractor. For the purpose of this clause, where the 

contractor is a partnership firm or a limited company, the Engineer-In-

Charge or the SAI shall be entitled to withhold and also have a lien to 

retain towards such claimed amount or amounts in whole or in part from 

any sum found payable to any partner/limited company, as the case may 

be whether in his individual capacity or otherwise. 
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SAI shall have the right to cause an audit and technical examination of the works and 

the final bills of the contractor including all supporting vouchers, abstract, etc., to be 

made after payment of the final bill and if as a result of such audit and technical 

examination any sum is found to have been overpaid in respect of any work done 

by the contractor under the contract or any work claimed to have been done by 

him under the contract and found not to have been executed, the contractor shall 

be liable to refund the amount of over-payment and it shall be lawful for SAI to 

recover the same from him in the manner prescribed in clauses above or in any other 

manner legally permissible; and if it is found that the contractor was paid less than 

what was due to him under the contract in respect of any work executed by him 

under it, the amount of such under payment shall be duly paid by SAI to the 

contractor, without any interest thereon whatsoever. 

76. LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

 

Any sum of money due and payable to the contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by 

the Engineer-In-Charge or by SAI against any claim of the Engineer-In- Charge or SAI 

in respect of payment of a sum of money arising out of or under any other contract 

made by the contractor with the Engineer-In-Charge or the SAI. It is an agreed term 

of the contract that the sum of money so withheld or retained under this clause by 

the Engineer-In-Charge or the SAI will be kept withheld or retained as such by the 

Engineer-In-Charge or the SAI or till his claim arising out of the same contract or any 

other contract is either mutually settled or determined by the arbitration clause or by 

the competent court, as the case may be, and that the contractor shall have no 

claim for interest or damages whatsoever on this account or on any other ground in 

respect of any sum of money withheld or retained under this clause and duly notified 

as such to the contractor. 

77. DEFECTS LIABILITY PERIOD 

 

The contractor shall be responsible for the rectification of defects in the works for a 

period of twelve months from the date of taking over of the works by the Owner/ 

Client. Any defects discovered and brought to the notice of the contractor forthwith 

shall be attended to and rectified by him at his own cost and expense. In case the 

contractor fails to carry out these rectifications, the same may without prejudice to 

any other right or remedy available, be got rectified by SAI at the cost and expense 

of the contractor. 

78. FORCE MAJEURE 

 

For purposes of this Clause, “Force Majeure” means an event beyond the control of 

the Successful bidder and not involving the Successful bidder’s fault or negligence 

and not foreseeable. Such events may include, but are not limited to, acts done in 

sovereign or contractual capacity, wars or revolutions, fires, floods, epidemics, 

pandemics quarantine restrictions, lockdowns and freight embargoes. The 

Successful Bidder shall not be liable for imposition of any such sanction so long the 
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delay and/or failure of the Successful Bidder in fulfilling its obligations under the 

contract is the result of an event of Force Majeure.  

If a Force Majeure situation arises, the Successful Bidder shall promptly notify SAI, 

New Delhi in writing of such conditions and the cause thereof within 7 (seven) days 

of occurrence of such event. Unless otherwise directed by SAI, New Delhi in writing, 

the Successful Bidder shall continue to perform its obligations under the contract as 

far as reasonably practical and shall seek all reasonable alternative means for 

performance not prevented by the Force Majeure event.  

If the performance in whole or in part or any obligation under this contract is 

prevented or delayed by any reason of Force Majeure for a period exceeding 60 

(sixty) days, SAI may at its option terminate the contract without any financial 

repercussion on either side.  

During the period of the Successful Bidder’s inability to perform the obligations 

under the Agreement as a result of an event of Force Majeure and timely 

intimation by the Bidder, SAI shall assess the situation and then decide the 

application of Force Majeure. Once the duration is defined under the Force 

Majeure category/ situation no payments are expected to be made by the Bidder  

In case due to a Force Majeure event SAI, New Delhi is unable to fulfil its 

contractual commitment and responsibility, SAI, New Delhi will notify the Successful 

Bidder accordingly.  

During the period of their inability to perform the obligations under the Agreement 

as a result of an event of Force Majeure and timely intimation by the Bidder, SAI shall 

assess the situation and then decide the application of Force Majeure. Once the 

duration is defined under the Force Majeure category/ situation no payments are 

expected to be made by the Bidder. 

79. GOVERNING LAWS AND JURISDICTION 

This Contract, its meaning and interpretation, and the relation between the Parties 

shall be governed by the Laws of India for the time being in force. The agreement 

shall be executed at New Delhi on non-judicial stamp paper purchased in New Delhi 

and the Court (s) at New Delhi alone will have jurisdiction to deal with matters arising 

there from, to the exclusion of all other courts. 

80. Dispute Resolution Mechanism 

 

Any dispute, controversy or claims arising out of or relating to this Agreement or the 

breach, termination or invalidity thereof, shall be settled through following 

mechanism: 

a) Firstly, the aggrieved party shall write a letter to the other party detailing its 

grievances and calling upon the other party to amicably resolve the dispute by 

convening a joint meeting. Accordingly, the parties as per their convenience shall 

jointly convene the said meeting(s), wherein minutes of the said meeting(s) shall be 

prepared and countersigned by all the parties. It is mandatory to prepare minutes of 

meeting(s) and to be countersigned by all the parties, irrespective of the outcome 

of the said meeting(s). 

b) In the event the parties are unable to reach on any settlement in the said meeting(s), 
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then the aggrieved party shall mandatory resort to pre-litigation mediation 

mechanism with Delhi High Court Mediation Cell, New Delhi. 

c) Unilateral appointment of arbitrator is wrong, hence, replace it with the following- “If any 

difference or disputes arises under this TENDER DOCUMENT and/or the Agreement, as the case 

may be, which cannot otherwise be amicable resolved between the parties through Mediation, 

then such dispute shall be settled by way of arbitration and either Party shall be entitled to refer 

the dispute to Arbitration under Arbitration & Conciliation Act, 1996 or any statutory 

modifications or re-enactment thereof in force. The Arbitration shall be conducted before 

Arbitral Tribunal comprising of a sole arbitrator to be appointed with the mutual consent of the 

Parties or appointed by Hon’ble High Court of Delhi while deciding an application under Section 

11 of the Act. The arbitration proceedings shall be conducted as per Arbitration and 

Conciliation Act, 1996, or any statutory modification or re-enactment then in effect”. 

d) The venue for arbitration shall be India International Arbitration Center, New Delhi in 

accordance with the D.O. No. A-60011/50/2023-ADR dated 05.04.2024 and the 

courts of New Delhi shall be vested with exclusive jurisdiction and the seat/venue of 

arbitration shall be at New Delhi and the language of arbitration proceedings and 

that of all documents and communications between the parties shall be English.  

e) The arbitration award shall be final, and the judgment thereupon may be entered in 

the courts of competent jurisdiction or application may be made to such court for a 

judicial acceptance of the award and an order of enforcement, as the case may 

be.  

f) Each party shall bear the cost of preparing and presenting its case and the cost of 

arbitration, including fees and expenses of the arbitrator shall be shared equally by 

both the parties unless the award otherwise provides. It is further agreed between 

the parties hereto that such arbitration proceedings shall be completed within a 

period of eight (8) calendar months from the date of reference.  

g) The parties shall continue to perform their respective obligations under this contract 

during the pendency of the Arbitration proceedings except in so far as such 

obligations are the subject matter of Arbitration proceedings.  

h) SAI shall have the right to bring an action seeking injunctive or other equitable relief 

before the courts at New Delhi, India if it reasonably believes that damages may not 

be an adequate remedy for any breach by the Bidder. 

i) It is expressly acknowledged and agreed that the Sports Authority of India (SAI) acts 

solely as an intermediary between the Sub-Contractor/Sub-Consultant and the Principal 

Employer/Client. Consequently, SAI shall bear no financial, legal, or contractual liability 

arising from any dispute, claim, or obligation under this agreement. In the event of any 

dispute arising under this agreement that is referred to Arbitration, the Principal 

Employer/Client shall be mandatorily impleaded as a necessary party to such arbitration 

proceedings, subject to the corresponding arbitration clause in the 

Contract/Agreement/Work Order/Arrangement between the Principal Employer/Client 

and SAI. 

j) Liability for Arbitration Costs and Award: Any arbitral award, including but not limited to 

costs, damages, penalties, or financial liabilities imposed upon SAI, shall be the sole 

responsibility of the Principal Employer/Client. SAI shall have the right to recover any 

costs, legal expenses, or liabilities incurred due to arbitration from the Principal 

Employer/Client. If for any reason the Principal Employer/Client cannot be impleaded, 

this shall not affect the validity or enforceability of other provisions of the Arbitration 

Clause, which shall remain binding and fully enforceable. 
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81. SUSPENSION OF WORKS 

 

(a) The contractor shall, on receipt of the order in writing of the Engineer-In-Charge, 

suspend the progress of the works or any part thereof for such time and in such 

manner as the Engineer-In-Charge may consider necessary for any of the following 

reasons: 

i) On account of any default on part of the contractor, or 

ii) For proper execution of the works or part thereof for reason other than the default of 

the contractor, or 

iii) For safety of the works or part thereof. 

 

The contractor shall, during such suspension, properly protect and secure the work 

to the extent necessary and carry out the instructions given in that behalf by the 

Engineer-In-Charge. 

(b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above. 

i) The contractor shall be entitled to an extension of the time equal to the period of 

every such suspension plus 25%. No adjustment of contract price will be allowed for 

reasons of such suspension. 

ii) In the event of the Contractor treating the suspension as an abandonment of the 

Contract by SAI, he shall have no claim to payment of any compensation on 

account of any profit or advantage which he may have derived from the execution 

of the work in full. 

82. CLARIFICATION AFTER TENDER SUBMISSION 

 

Tenderers are strictly prohibited from directly or indirectly contacting SAI, its 

employees, or representatives by any means regarding any matter related to the 

bid during the period the bids are under evaluation. Any unauthorized 

communication or attempt to influence the evaluation process shall result in 

immediate disqualification of the bidder. If clarifications are required, SAI shall reach 

out to the bidder in writing or through an officially designated mode of 

communication. Any response by the bidder must be strictly in accordance with the 

format and timelines prescribed by SAI. The Tender Scrutiny Committee, duly 

constituted and authorized by SAI, shall be solely responsible for evaluating bids and 

processing the award of work, seeking clarifications from bidders, if necessary, in an 

official capacity, and ensuring transparency and adherence to tender norms. Any 

attempt by a bidder to influence the decision-making process, either directly or 

indirectly, may result in immediate rejection of the bid, blacklisting of the bidder from 

future tenders and forfeiture of Earnest Money Deposit (EMD), if applicable. 
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83. ADDENDA/ CORRIGENDA 

 

Addenda/Corrigenda to the tender documents may be issued prior to the date of 

opening of the tender to clarify or effect modification in specification and/or 

contract terms included in various tender documents. The tenderer shall suitably take 

into consideration such Addenda/Corrigenda while submitting his tender. The 

tenderer shall return such Addenda/ Corrigenda duly signed and stamped as 

confirmation of its receipt and submit along with the tender document. All addenda/ 

Corrigenda shall be signed and stamped on each page by the tenderer and shall 

become part of the tender and contract documents. 

84. QUALITY ASSURANCE PROGRAMME 

 

To ensure that the services under the scope of this contract are in accordance with 

the specifications, the Contractor shall adopt Quality Assurance Programme to 

control such activities at the necessary points. The contractor shall prepare and 

finalise such Quality Assurance Programme within 15 days from letter of intent. SAI shall 

also carryout quality audit and quality surveillance of systems and procedures of 

Contractor’s quality control activities. A Quality Assurance Programme of Contractor 

shall generally cover the following: 

a) His organization structure for the management and implementation of the 

proposed Quality Assurance Program. 

b) Documentation control system. 

c) The procedure for purpose of materials and source inspection. 

d) System for site controls including process controls. 

e) Control of non-conforming items and systems for corrective actions. 

f) Inspection and test procedure for site activities. 

g) System for indication and appraisal of inspection status. 

h) System for maintenance of records. 

i) System for handling, storage and delivery. 

j) A quality plan detailing out quality practices and procedures, relevant 

standards and ccceptance levels for all types of work under the scope of this 

contract. 

The Contractors in the formats appended hereto shall submit all the quality reports. 

Checklist enclosed here in this document shall be followed while carrying out 

Construction activities (items). If any item is not covered by the Checklist/ Formats 

appended hereto, the Format for the same may be developed and submitted to 

Engineer-In-Charge for approval and the same shall be adopted. These filled in 

formats shall be prepared in two copies and duly signed by representatives of 

contractor and SAI. All the costs associate with Printing of Formats and testing of 
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materials required as per technical specifications or by Engineer-In-Charge shall be 

included in the Contractor’s quoted rates in the Schedule/ Bill of quantities. 

85. APPROVAL OF TEMPORARY / ENABLING WORKS 

 

The setting and nature of all offices, huts, access road to the work areas and all other 

temporary works as may be required for the proper execution of the works shall be 

subject to the approval of the Engineer-In-Charge. 

All the Equipment, labour, material including cement, reinforcement and the 

structural steel required for the enabling/ temporary works associated with the entire 

contract shall have to be arranged by the Contractor only. Nothing extra shall be 

paid to the Contractor on this account and the percentage/ item rates quoted by 

the Contractor for various items in the Bill of Quantities shall be deemed to include 

the cost of enabling works. 

86. CONTRACT COORDINATION PROCEDURES, COORDINATION MEETINGS AND PROGRESS 

REPORTING 

The Contractor shall prepare and finalize in consultation with SAI, a detailed contract 

coordination procedure within 15 days from the date of issue of Letter of Intent for 

the purpose of execution of the Contract. 

The Contractor shall have to attend all the meetings at any place in India at his own 

cost with SAI, Owners/ Clients or Consultants of SAI/ Owner/ Client during the 

currency of the Contract, as and when required and fully cooperate with such 

persons and agencies involved during these discussions. The Contractor shall not 

deal in any way directly with the Clients/ Owners or Consultants of SAI/ Owner/ 

Clients and any dealing/ correspondence if required at any time with Clients/ 

Owners/ Consultants shall be through SAI only. 

During the execution of the work, Contractor shall submit at his own cost a detailed 

Monthly Progress Report to the Engineer-In-Charge of SAI by 5th of every month. The 

format of monthly progress report shall be as approved by Engineer-In-Charge of SAI. 

87. CONTRACT AGREEMENT 

 

The Contractor shall execute and enter into a formal Contract Agreement with the 

Sports Authority of India (SAI) within twenty (20) days from the date of receipt of the 

Letter of Intent or within such extended period as may be granted at the sole 

discretion of SAI. The cost of stamp papers, stamp duty, registration charges, or any 

other applicable expenses related to the execution of the contract shall be borne 

exclusively by the Contractor. In the event that the Contractor fails to sign the 

agreement within the stipulated period or any extended period as granted by SAI, 

or fails to commence the work within ten (10) days from the date of receipt of the 

Letter of Intent, SAI shall have the absolute right to forfeit the Earnest Money Deposit 

(EMD) submitted by the Contractor, and the Letter of Intent shall stand withdrawn 

without any further notice or liability on the part of SAI. 
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88. MANNER OF EXECUTION OF AGREEMENT 

 

i. The contract agreement as per prescribed Proforma as enclosed to the tender 

documents shall be signed at the office of the SAI within 20 days from the date of 

receipt of Letter of Intent. The Contractor shall produce for signing of the Contract, 

appropriate Power of Attorney and the requisite documents/materials. Unless and 

until a formal contract is prepared and executed, the Letter of Intent read in 

conjunction with the Bidding Documents will constitute a binding contract. 

ii. The agreement will be signed in two originals and the Contractor shall be provided 

with one signed original and the other signed original will be retained by the SAI. 

Contractor has to provide 02 (two) numbers of non-judicial stamp papers of requisite 

value purchased from New Delhi. 

iii. The cost of agreement between the parties shall be borne by the contractor 

89. PURCHASE PREFERENCE TO PUBLIC SECTOR ENTERPRISES 

 

SAI reserves its right to extend Purchase Preference to Central Public Sector 

Enterprises (CPSE s) as per policy of Government of India, if any, as applicable on this 

work. The tenderers are requested to go through latest instructions of Government of 

India on its preference policy for CPSU s before quoting for the tender. 

90. CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED 

 

Where the contractor is a partnership firm, the previous approval in writing of the 

Engineer-In-Charge shall be obtained before any change is made in the constitution 

of the firm. Where the contractor is an individual or a Hindu Undivided Family business 

concern such approval as aforesaid shall likewise be obtained before the contractor 

enters into any partnership agreement where under the partnership firm would have 

the right to carry out the works hereby undertaken by the contractor. If previous 

approval as aforesaid is not obtained, the contract shall be deemed to have been 

assigned in contravention of Clause 59.1 hereof and SAI shall be entitled to take 

action under Clause 72.2 (xi). 

 

91. CORRUPT OR FRAUDULENT PRACTICE 

SAI mandates that all bidders, successful bidders, and stakeholders involved in the 

procurement and execution of contracts adhere to the highest standards of ethics. In 

pursuance of this policy, SAI reserves the right to reject any proposal for award if it 

determines that the bidder recommended for award has engaged in corrupt, fraudulent, 

collusive, or coercive practices during the bidding process. Furthermore, SAI may declare 

a firm ineligible or blacklist it either indefinitely or for a specified period if it is found at any 

time to have engaged in such malpractices or exhibited gross or deliberate negligence 

in competing for or executing the contract.  

For the purposes of this clause:  

(a) "Corrupt practice" includes the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the actions of any person connected with 
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the selection process. This also includes offering employment or engaging, directly or 

indirectly, any official of SAI who has been associated with the selection process, the 

Letter of Award (LoA), or any matters arising therefrom, within one year from the date 

of resignation, retirement, or cessation of service from SAI. Engaging, during or after 

the selection process, any person who has served as a legal, financial, or technical 

advisor to SAI concerning the Request for Proposal (TENDER DOCUMENT) shall also be 

deemed as corrupt practice.  

(b) "Fraudulent practice" refers to any misrepresentation, omission, suppression, or 

incomplete disclosure of facts intended to influence the selection process.  

(c) "Coercive practice" includes harming, threatening to harm, or impairing any 

person or property, directly or indirectly, to influence any participant’s action or 

decision in the selection process.  

(d) "Undesirable practice" includes establishing contact with any person connected 

with SAI to canvass, lobby, or influence the selection process, or engaging in activities 

that lead to a conflict of interest.  

(e) "Restrictive practice" refers to forming cartels, arriving at arrangements, or 

engaging in any conduct that manipulates or restricts fair competition in the selection 

process.  

 

SAI reserves the unequivocal right to cancel the contract if it is found to have been obtained through 

misrepresentation, concealment, or suppression of material facts by the bidder. In such a case, any bid 

security or performance security submitted by the bidder shall be forfeited, and appropriate legal and 

administrative action shall be initiated against the defaulting party
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LABOUR SAFETY PROVISION 

 

The contractor shall be fully responsible to observe the labour safety provisions as per 

prevailing act and amended from time to time. 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except such short period work as 

can be done safely from ladders. When a ladder is used an extra mazdoor shall be 

engaged for holding the ladder and if the ladder is used for carrying materials as 

well, suitable footholds and handholds shall be provided on the ladder and the 

ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 

vertical). 

2. Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, swung or 

suspended from an overhead support or erected with stationery support shall have 

a guard rail properly attached or bolted, braced and otherwise secured at least 90 

cm. (3 feet) high above the floor or platform of such scaffolding or staging and 

extending along the entire length of the outside and ends thereof with only such 

opening as may be necessary for the delivery of materials. Such scaffolding or 

staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

3. Working platforms, gangways, and stairways should be so constructed that they 

should not sag unduly or unequally, and if the height of the platform or the gangway 

or the stairway is more than 3.6m (12 feet) above ground level or floor level, they 

should be closely boarded, should have adequate width & should be suitable 

fastened as described in (2.0) above. 

4. Every opening in the floor of a building or in a working platform shall be provided 

with suitable means to prevent the fall of persons or materials by providing suitable 

fencing or railing whose minimum height shall be 90 cm (3 feet). 

5. Safe means of access shall be provided to all working platforms and other working 

places. Every ladder shall be securely fixed. No portable single ladder shall be over 

9m. (30 feet) in length while the width between side rails in rung ladder shall in no 

case be less than 29 cm. for ladder up to and including 3m (10 feet) in length. For 

longer ladders this width should be increased at least 1/4” for each additional 30 cm 

(1 ft.) of length. Uniform step spacing shall not exceed 30 cm (12”). Adequate 

precautions shall be taken to prevent danger from electrical equipment. No 

materials on any of the sites of the work shall be so stacked or placed as to cause 

danger or inconvenience to any person or the public. The contractor shall provide 

all necessary fencing and lights to protect the public from accident, and shall be 

bound to bear the expenses of defence of every suit, action or other proceeding at 

law that may be brought by any person for injury sustained owing to neglect of the 

above precautions and to pay any damages and cost which may be awarded in 
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any such suit, action or proceedings to any such person or which may, with the 

consent of the Contractor, be paid to compensate any claim by any such person. 

6. EXCAVATION AND TRENCHING 

 

All trenches, 1.2 mts. (four feet) or more in depth, shall at all times be supplied with at 

least one ladder for each 30m. (100 feet) in length or fraction thereof, Ladder shall 

be extended from bottom of the trench to at least 90 cm (3feet) above the surface 

of the ground. The side of the trenches, which are 1.5m (5 feet) or more in depth shall 

be stepped back to give suitable slope or securely held by timber bracing, so as to 

avoid the danger or sides to collapsing. The excavated materials shall not be placed 

within 1.5m (5 feet) of the edges of the trench or half of the depth of the trench 

whichever is more. Cutting shall be done from top to bottom. Under no 

circumstances undermining or undercutting shall be done. 

7. DEMOLITION 

 

Before any demolition work is commenced and also during the progress of the work: 

 

a) All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 

b) No electric cable or apparatus that is likely to be a source of danger or a 

cable or apparatus used by the operator shall remain electrically charged. 

c) All practical steps shall be taken to prevent danger to persons employed from 

risk or fire or explosion or flooding. No floor, roof or other part of the building 

shall be overloaded with debris or materials as to render it unsafe. 

8. All necessary personal safety Equipment as considered adequate by the Engineer- 

In-Charge should be kept available for the use of persons employed on the site and 

maintained in a condition suitable for immediate use, and the contractor should 

take adequate step to ensure proper use of equipment by those concerned. The 

following safety equipment shall be invariably provided. 

8.1. Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

8.2. Those engaged in white washing and mixing or stacking of cement bags or any 

materials that are injurious to the eye shall be provided with protective goggles. 

8.3. Those engaged in welding works shall be provided with welders protective eye 

shields. 

8.4. Stone breakers shall be provided with protective goggles and protective clothing 

and seated at sufficiently safe interval. 
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8.5. When workers are employed in sewers and manholes, which are in active use, the 

Contractors shall ensure that the manhole covers are opened and ventilated atleast 

for an hour before the workers are allowed to get into the manholes, and the 

manholes so opened shall be cordoned off with suitable railing and provided with 

warning signals or boards to prevent accident the public. In addition, the contractor 

shall ensure that the following safety measures are adhered to: 

a. Entry for workers into the line shall not be allowed except under supervision of JE or 

any other higher officer. 

b. At least 5 to 6 manholes upstream and downstream should be kept open for at least 

2 to 3 hours before any man is allowed to enter into the manholes for working inside. 

c. Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper, which changes colour in the presence of such gases and gives indication of 

their presence. 

d. Presence of Oxygen should be verified by lowering a detector lamp into the 

manhole. In case, no Oxygen is found inside the sewer line, workers should be sent 

only with Oxygen Kit. 

e. Safety belt with rope should be provided to the workers. While working inside the 

manholes such rope should be handled by two men standing outside to enable him 

to be pulled out during emergency. 

f. The area should be barricaded or cordoned of by suitable means to avoid mishaps 

of any kind. Proper warning signs should be displayed for the safety of the public 

whenever cleaning works are undertaken during night or day. 

g. No smoking or open flames shall be allowed near the blocked manhole being 

cleaned. 

h. The malba obtained on account of cleaning of blocked manholes and sewer lines 

should be immediately removed to avoid accidents on account of slippery nature 

of the malba. 

i. Workers should not be allowed to work inside the manhole continuously. He should 

be given rest intermittently. The Engineer-In-Charge may decide the time up to 

which a worker may be allowed to work continuously inside the manhole. 

j. Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

 

k. Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air-blowers are recommended for ventilating the manholes. The 

Motors for these shall be vapour proof and of totally enclosed type. Non sparking 

gas engines also could be used but they should be placed at-least 2 meters away 

from the opening and on the leeward side protected from wind so that they will not 
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be a source of friction on any inflammable gas that might be present. 

 

l. The workers engaged for cleaning the manholes/ sewers should be properly trained 

before allowing working in the manhole. 

m. The workers shall be provided with Gumboots or non-sparking shoes, bump helmets 

and gloves non sparking tools, safety lights and gas masks and portable air 

blowers (when necessary). They must be supplied with barrier cream for anointing 

the limbs before working inside the sewer lines. 

n. Workmen descending a manhole shall try each ladder step or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of 

the rung fixed to manhole well. 

o. If a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

p. The extent to which these precautions are to be taken depend on individual situation 

but the decision of the Engineer-In-Charge regarding the steps to be taken in this 

regard in an individual case will be final. 

8.6. The Contractor shall not employ men and women below the age of 18 years on the 

work of painting with products containing lead in any form wherever men above the 

age of 18 are employed on the work of lead painting the following precautions 

should be taken. 

8.6.1. No paint containing lead or lead products shall be used except in the form of paste 

or readymade paint. 

8.6.2. Suitable facemasks should be supplied for use by the workers when paint is applied 

in the form of spray or a surface having lead paint is dry rubbed and scrapped. 

8.6.3. Overalls shall be supplied by the Contractor to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during the cessation of 

work. 

8.6.4.  

a. White lead, sulphate or lead work products containing those pigments shall not be 

used in painting operation except in the form of paste or of paints ready for use. 

b. Measures shall be taken whenever required in order to prevent danger arising from 

the application of paint in the form of spray. 

c. Measures shall be taken, whenever practicable to prevent danger arising out of dust 

caused by dry rubbing down and scrapping. 
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8.6.5.  

a. Adequate facilities shall be provided to enable working painter to wash during and 

on cessation of work. 

b. Suitable arrangements shall be made to prevent clothing put off during working 

hours being spoiled by painting materials. 

8.6.6.  

a Cases of lead poisoning and of suspected lead poisoning shall be notified and shall 

be subsequently verified by a medical man appointed by the competent authorities 

of the Consultant. 

b The SAI may require when necessary a medical examination of workers. 

 

c Instructions with regard to the special hygienic precautions to be taken in the 

painting trade shall be distributed to working painters. 

9. When the work is done near any place where there is risk of drowning, all necessary 

Equipment should be provided and kept ready for use and all necessary steps taken 

for prompt rescue of any person in danger and adequate provisions should be made 

for prompt first aid treatment of all injuries likely to be obtained during the course of 

the work. 

10. Use of hoisting machines and tackle including their attachment encourage and 

supports shall conform to the following standard of conditions. 

10.1.  

 

a. These shall be of good mechanical construction, sound material and adequate 

strength and free from patent, defects and shall be kept required in good working 

order. 

b. Every rope used in hoisting or lowering materials or as a means of suspension shall be 

of durable quality and adequate strength, and free from patent defects. 

10.2. Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in-charge of any hoisting machine 

including any Scaffolding, winch or giving signals to operator. 

10.3. In case of every hoisting machine and of every chain ring hook, shackle swivel and 

pulley block used in hoisting or as means of suspension the safe working load shall be 

ascertained by adequate means. Every hoisting machine and all gear referred to 

above shall be plainly marked with the safe working load. In case of a hoisting 

machine having a variable safe working load, each safe working load and the 

conditions under which it is applicable shall be clearly indicated. No part of any 

machine or any gear referred to above in this paragraph shall be loaded beyond 

the safe working load except for the purpose of testing. 
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10.4. In case of SAI machines, the safe working load shall be notified by the Engineer- In-

Charge. As regards Contractor’s machines the Contractor shall notify the safe 

working load of the machine to the Engineer-In-Charge whenever he brings any 

machinery to site of work and get verified by the Engineer-In-Charge. 

11. Motors gearing, transmission electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguard, hosting appliances should 

be provided with such means as will reduce to the minimum the risk of accidental 

descent of the load. Adequate precautions should be taken to reduce the minimum 

the risk of any part of a suspended load becoming accidentally displaced. When 

workers are employed on electrical installations, which are already energized, 

insulating mats, wearing apparel, such as gloves sleeves and boots as may be 

necessary be provided. The worker should not wear any rings, watches and carry 

keys or other materials, which are good conductors of electricity. 

12. All scaffolding, ladders, and other safety devices mentioned or described herein shall 

be maintained in safe condition and no scaffold ladder or equipment shall be 

altered or removed while it is in use. Adequate washing facilities should be provided 

at or near places of work. 

13. These safety provisions should be brought to the notice of all concerned by display 

on a notice board at a prominent place of work spot. The person responsible for 

compliance of the safety codes shall be named therein by the contractor. 

14. To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the Contractor shall be open to inspection 

by the or their representatives. 

15. Notwithstanding the above Clauses from (i) to (xiv) there is nothing in these to 

exempt the contractor from the operations of any other Act or Rule in force in the 

Republic of India. 

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS FOR 

WORKERS 

1.0 APPLICATION 

These rules shall apply to all building and construction works in which 20 (twenty) or 

more workers are ordinarily employed or are proposed to be employed in any day 

during the period during which the contractor work is in progress. 

2.0 DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed 

or are proposed to be employed in connection with construction work on any day 

during the period during which the contractor work is in progress. 
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3.0 FIRST-AID FACILITIES 

3.1 At every work place first aid facilities shall be provided and maintained, so as to be 

easily accessible during working hours, First-Aid boxes at the rate of not less than one 

box per 150 contract labour or part thereof ordinarily employed. 

3.2 The First-Aid boxes shall be distinctly marked with a red cross on white ground and 

shall contain the following Equipment: 

3.2.1  

a) For work places in which number of contract labour employed does not exceed 50, 

each First-Aid box shall contain the following Equipment: 

i) 6 small sterilized dressings. 

ii) 3 medium size sterilized dressings. 

iii) Large size sterilized dressings. 

iv) 3 large sterilized burn dressings. 

v) 1 (30 ml) bottle containing a two percent alcoholic solution of iodine. 

vi) 1(30 ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label. 

vii) 1 snakebite lancet. 

viii) (30 gms) bottle of potassium permanganate crystals. 

ix) 1 pair of scissors. 

x) 1 copy of the First-Aid leaf-let issued by the Director General, Factory Advise Service 

& Labour Institutes, Government of India. 

xi) 1 bottle containing 100 tablets (each of 5 grams) of aspirin. 

xii) Ointment for burns. 

xiii) A bottle of suitable surgical antiseptic solution. 

 

3.2.2 For work places in which the number of contract labour exceed 50. Each First-Aid 

box shall contain the following Equipment: 

i) 12 small sterilized dressings. 

ii) 6 medium size sterilized dressings. 

iii) 6 large size sterilized dressings. 

iv) 6 large size sterilized burn dressings. 

v) 6 (15 gms) packet sterilized cotton wool. 

vi) 1 (60 ml.) bottle containing a two percent iodine alcoholic solution. 

vii) 1 (60 ml.) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 

viii) 1 rolls of adhesive plaster. 

ix) 1 snake – bite lancet. 

x) 1 (30 gms.) bottle of potassium permanganate crystals. 

xi) 1 pair of scissors. 

xii) 1 copy of the First-Aid leaf-let issued by the Director General, Factory Advice Service 

and Labour Institutes, Government of India. 

xiii) A bottle containing 100 tablets (each of 5 grams) of aspirin. 
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xiv) Ointment for burns. 

xv) A bottle of suitable surgical antiseptic solution. 

 

3.3 Adequate arrangements shall be made for immediate recoupment of the 

equipment when necessary. 

3.4 Nothing except the prescribed contents shall be kept in the First Aid box. 

3.5 The First Aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 

3.6 A person in charge of the First-Aid box shall be a person trained in First-Aid treatment, 

in work places where the number of labour employed is 150 or more. 

3.7 In work places where the number of labour employed is 500 or more and hospital 

facilities are not available within easy distance of the works, first-Aid Posts shall be 

established and run by a trained Compounder. The Compounder shall be on duty 

and shall be available at all hours when the workers are at work. 

3.8 Where work places are situated in places, which are not towns of cities, a suitable 

motor transport shall be kept readily available to carry injured person or persons 

suddenly taken ill to the nearest hospital. 

4.0 DRINKING WATER 

4.1 In every work place, there shall be provided and maintained at suitable places, 

easily accessible to labour, a sufficient supply of cold water fit for drinking. 

4.2 Where drinking water is obtained from an intermittent public water supply, each work 

place shall be provided with storage where such drinking water shall be stored. 

4.3 Every water supply of storage shall be at a distance of not less than 50 feet from any 

latrines drain or other source of pollution, Where water has to be drawn from an 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn from it for 

drinking. All such wells shall be entirely closed in and be provided with a trap-door 

which shall be dust and water-proof. 

4.4 A reliable pump shall be fitted to each covered well, trap-door shall be kept locked 

and opened only for cleaning or inspection which shall be done at least once a 

month. 

5.0 WASHING FACILITIES 

5.1 In every work place adequate and suitable facilities for washing shall be provided 

and maintained for the use of labour employed herein. 

5.2 Separate and adequate screening facilities shall be provided for the use of male 

and female workers. 

5.3 Such facilities shall be conveniently accessible & shall be kept clean and hygienic 

condition. 
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6.0 LATRINES AND URINALS 

6.1 Latrines shall be provided in every work place on the following scale, namely: 

a) Where females are employed there shall be at least one latrine for every 25 females. 

 

b) Where males are employed, there shall be at least one latrine for every 25 males. 

 

Provided that where the number of males or females exceeds 100, it shall be 

sufficient if there is one latrine for 25 males or females, as the case may be, up to the 

first 100, and one for every 50 thereafter. 

6.2 Every latrine shall be under cover and so partitioned off as to secure privacy, and 

shall have a proper door and fastenings. 

6.3 Construction of Latrines: The inside walls shall be constructed of masonry or some 

suitable heat resisting non-absorbent materials and shall be cement washed inside 

and outside at least once a year. Latrine shall not be a standard lower than borehole 

system. 

6.4  

(a) Where workers of both sexes are employed, there shall be displayed outside each 

block of latrine and urinal, a notice in the language understood by the majority of 

the workers “For Men only” or “For Women only” as the case may be. 

(b) The notice shall also bear the figure of man or of women, as the case may be. 

 

6.5 There shall be at least one urinal for male workers up to 50and one for female workers 

up to 50 employed at a time. Provided that where the number of male or female 

workmen, as the case may be, exceeds 500, it shall be sufficient if there is one urinal 

for every 50 males or females up to the first 500 and one for every 100 or part thereof, 

thereafter. 

6.6  

a) The latrines and urinals shall be adequately lighted and shall be maintained in a 

clean and sanitary condition at all times. 

b) Latrines and urinals other than those connected with a flush sewerage system shall 

comply with the requirements of the Public Health Authorities. 

6.7 Water shall be provided by means of a tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

6.8 Disposal of Excreta 

Unless otherwise arranged for by the local sanitary authority arrangements for proper 

disposal of excreta by incineration at the work place shall be made by means of a 

suitable incinerator. Alternatively excreta may be disposed off by putting a layer of 

night soil at the bottom of a pucca tank prepared for the purpose and covering it 

with a 15 cm layer of waste or for refuse and then covering it with a layer of earth for 

fortnight (when it will turn into manure). 
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6.9 The Contractor shall, at his own expense, carry out all instruction issued to him by the 

Engineer-In-Charge to effect proper disposal of night soil and other conservancy 

work in respect of the Contractor’s workmen or employees on the site. The 

Contractor shall be responsible for payment of any charges, which may be levied 

by Municipal or Cantonment Authority for execution of such work on his behalf. 

7.0 PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost four suitable sheds, two for males 

and the other two for rest separately for the use of man and women labour. The 

height of each shelter shall not be less than 3 meters from the floor level to the lowest 

part of the roof. These shall be kept clean and the space provided shall be on the 

basis of 0.6 sqm. per head, provided that the Engineer-In-Charge may permit, 

subject to his satisfaction, a portion of the building under construction or other 

alternative accommodation to be used for the purpose. 

8.0 CRECHES 

8.1 At every work place, at which 20 or more women workers are ordinarily employed, 

there shall be provided two rooms of reasonable dimensions for the use of their 

children under the age of six years. One room shall be used as a playroom for the 

children and the other as their bedrooms. 

The rooms shall be constructed on standard not lower than the following: 

i) Thatched roof 

ii) Mud floor and walls 

iii) Planks spread over the mud floor and covered with matting 

 

8.2 The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places clean. 

8.3 The Contractor shall supply adequate number of toys and games in the playroom 

and sufficient number of cots and beddings in the bedroom. 

8.4 The Contractor shall provide one Ayah to look after the children in the crèche when 

the number of women workers does not exceed 50 and two when the number of 

women workers exceeds 50. 

8.5 The use of the rooms/earmarked as crèche shall be restricted to children, their 

attendant and mother of the children. 

9.0 CANTEENS 

9.1 In every work place where the work regarding the employment of contract labour is 

likely to continue for six months and wherein contract labour numbering one 

hundred or more are ordinarily employed, an adequate canteen shall be provided 

by the Contractor for the use of such labour. 

9.2 The canteen shall be maintained by the Contractor in an efficient manner. 
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9.3 The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 

9.4 The canteen shall be sufficiently lighted at all times when any person has access to 

it. 

9.5 The floor shall be made of smooth and impervious material and inside walls shall be 

lime washed or colour washed at least once in each year provided that the inside 

walls of the kitchen shall be lime-washed every four months. 

9.6 The premises of the canteen shall be maintained in a clean and sanitary condition. 

9.7 Waste Water shall be carried away in suitable covered drains and shall not be 

allowed to accumulate so as to cause a nuisance. 

9.8 Suitable arrangements shall be made for the collection and disposal of garbage. 

9.9 The dining hall shall accommodate at a time 30 persons of the labour working at 

time. 

9.10 The floor area of the dining hall, excluding the area occupied by the service counter 

and any furniture except tables and chair shall not be less than one square meter 

per dinner to be accommodated. 

9.11  

a) A portion of the dining hall and service counter shall be partitioned off and reserved 

for women workers in proportion to their number. 

b) Washing places for women shall be separate and screened to secure privacy. 

 

9.12 Sufficient tables, stool, chairs or benches shall be available for the number of dinners 

to be accommodated. 

9.13  

a) There shall be provided and maintained sufficient utensils, crockery, furniture and 

any other equipment necessary for the efficient running of the canteen. 

b) The furniture, utensils and other equipment shall be maintained in a clean and 

hygienic condition. 

9.14  

a) Suitable clean clothes for the employees serving in the canteen shall be provided 

and maintained. 

b) A service counter, if provided, shall have top of smooth and impervious material. 

c) Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipment. 

9.15 The foodstuffs and other items to be served in the canteen shall be in conformity 

with the normal habits of the labour. 

9.16 The charge for foodstuffs, beverages and any other items served in the canteen 
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shall be based on ‘No profit No loss’ and shall be conspicuously displayed in the 

canteen. 

9.17 In arriving at price of foodstuffs, and other articles served in the canteen, the 

following items shall not be taken into consideration as expenditure, namely: 

a) The rent of land building. 

b) The depreciation and maintenance charges for the building and equipment 

provided for the canteen. 

c) The cost of purchase, repair and replacement of equipment including furniture, 

crockery, cutlery and utensils: 

d) The water charges and other charges incurred for lighting and ventilation: 

e) The interest and amounts spent on the provision and maintenance and equipment 

provided for in the canteen. 

9.18 The accounts pertaining to the canteen shall be audited once in every 12 months 

by registered accountants and auditors. 

10.0 ANTI MALARIAL PRECAUTIONS 

The Contractor shall at his own expense, conform to all anti-malarial instructions 

given to him by the Engineer-In-Charge including the filling up of any borrow pits 

which may have been dug by him. 

11.0 AMENDMENTS 

SAI reserves the absolute right to amend, modify, or supplement these rules from time 

to time and to issue such directions as it may deem necessary for the effective 

implementation and administration of the provisions herein. Any such amendments 

or directions shall be binding on all parties concerned and shall be aimed at 

resolving any difficulties or ambiguities that may arise in the interpretation or 

execution of these rules, without prejudice to the rights and obligations already 

established under the contract 



Sign. & Seal of Tenderer Page 120 of 187 SAI 

 

 

CONTRACTOR’S LABOUR REGULATIONS 

 

1.0 SHORT TITLE 

These regulations may be called the Contractor “Labour Regulations”. 

 

2.0 DEFINITIONS 

2.1 “Workman” means any person employed by the SAI or its Contractor directly or 

indirectly through a sub-contractor, with or without the knowledge, of the SAI to do 

any skilled, semi-skilled, un-skilled, manual, supervisory, technical or clerical work for 

hire or reward, whether, the terms of employment are expressed or implied but does 

not include any person- 

a) Who is employed mainly in a managerial or administrative capacity; or 

 

b) Who being employed in a supervisory capacity draws wages exceeding Rupees Two 

thousand Five hundred per person or exercises either by the nature of the duties 

attached to the office or by reason of powers vested to him, functions mainly of 

managerial nature. 

c) Who is an outworker, that is to say, a person to whom any articles or materials are 

given out by or on behalf of the principal employer to be made up cleaned, 

washed, altered, ornamental finished, repaired, adopted or otherwise processed for 

sale for the purpose of the trade or business of the principal employer and the 

process is to be carried out either in the home of the out worker or in some other 

premises, not being premises under the control and management of the principal 

employer. 

 

2.2 “Fair Wages” means wages whether for time or piecework fixed and notified under 

the provisions of the minimum Wages Act from time to time. 

2.3 “Contractor” shall include every person who undertake to produce a given result 

other than a mere supply of goods or articles of manufacture through labour or who 

supplies labour for any work and includes a sub-contractor. 

2.4 “Wages” shall have the same meaning as defined in the Payment of Wages Act. 

2.4.1 Normally working hours of an adult employee should not exceed 9 hours a day. The 

working day shall be so arranged that inclusive of interval for rest, if any, it shall not 

spread over more than 12 hours on any day. 

2.4.2 When an adult worker is made to work for more than 9 hours on any day or for more 

than 48 hours in any week he shall be paid overtime for the extra hours put in by him 

at double the ordinary rate of wages. 

2.4.3 Every worker shall be given a weekly holiday on a Sunday, in accordance with the 

provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time, 

irrespective of whether such worker is governed by the Minimum Wages Act or not. 
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2.4.4 Whether the Minimum Wages prescribed by the Government under the Minimum 

Wage Act are not inclusive of the wages for the weekly day of rest, the worker shall 

be entitled to rest day wages at the rate applicable to the next preceding day, 

provided he has worked under the same contractor for a continuous period of not 

less than 6 days. 

2.4.5 Here a contractor is permitted by the Engineer-In-Charge to allow a worker to work 

on a normal weekly holiday, he shall grant a substitute holiday to him for the whole 

day on one of the five days immediately before or after the normal weekly holidays 

and pay wages to such worker for the work performed on the normal weekly holiday 

at overtime rate. 

3.0 DISPLAY OF NOTICE REGARDING-WAGES, ETC. 

The contractor shall before he commences his work on contract, display and 

correctly maintain and continue to display and correctly maintain in a clean and 

legible condition in conspicuous places on the work, notices in English and in the 

local Indian languages spoken by the majority of the workers, giving the minimum 

rates of wages fixed under the Minimum Wages Act, the actual wages being paid, 

the hours of work for which such wages are earned, wage period, dates of payment 

of wages and other relevant information as per Appendix ‘A’. 

4.0 PAYMENT OF WAGES 

4.1 The contractor shall fix wage periods in respect of which wages shall be payable. 

4.2 No wage period shall exceed one month. 

4.3 The wages of every person employed as labour in an establishment or by a 

contractor where less than one thousand, such persons are employed shall be paid 

before the expiry of the seventh day and in other cases before the expiry of tenth 

day after the last day of the wage period in respect of which the wages are payable. 

4.4 Where the employment of any worker is terminated by or on behalf of the contractor 

the wages earned by him shall be paid before the expiry of the second working day 

from the date on which his employment is terminated. 

4.5 All payments of wages shall be made on a working day at the work premises and 

during the working time and on a date notified in advance and in case the work is 

completed before the expiry of the wage period, final payment shall be made within 

48 hours of the last working day. 

4.6 Wages due to every worker shall be paid to him direct or to other person authorized 

by him in this behalf. 

4.7 All wages shall be paid in current coin or currency or in both. 

4.8 Wages shall be paid without any deductions of any kind except those specified by 

the Central Government by general or special order in this behalf or permissible 

under the Payment of Wages Act 1956. 
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4.9 A notice showing the wage period and the place and time of disbursement of 

wages shall be displayed at the place of work and a copy sent by the contractor to 

the Engineer-In-Charge under acknowledgment. 

4.10 It shall be the duty of the contractor to ensure the disbursement of wages in the 

presence of the Engineer or any other authorized representatives of the Engineer-In- 

Charge who will be required to be present at the place and time of disbursement of 

wages by the contractor to workmen. 

4.11 The contractor shall obtain from the Engineer or any other authorized representative 

of the Engineer-In-Charge as the case may be, a certificate under his signature at 

the end of the entries in the “Register of Wages” or the “Wage-cum-Muster Roll” as 

the case may be in the following form: 

“Certified that the amount shown in column No…......... has been paid to the 

workmen concerned in my presence on …........................ at...................................... ” 

5.0 FINES AND DEDUCTIONS, WHICH MAY BE MADE FROM WAGES 

5.1 The wages of a worker shall be paid to him without any deduction of any kind except 

the following– 

a) Fines 

b) Deductions for absence from duty i.e. from the place or the places where by the 

terms of his employment he is required to work. The amount of deduction shall be in 

proportion to the period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed 

persons for custody, or from loss of money or any other deduction which he is 

required to account where such damage or loss is directly attributable to his neglect 

or default. 

d) Deduction for recovery of advances or for adjustment of over payment of wages, 

advances granted shall be entered in a register. 

e) Any other deduction, which the Central Government may from time to time allow. 

 

5.2 No fines should be imposed on any workers in respect of such acts and omissions on 

his part as have been approved by the Chief Labour Commissioner. 

NOTE: An approved list of Acts and Omissions for which fines can be imposed is 

enclosed at Appendix-I. 

5.3 No fine shall be imposed on a worker and no deduction for damage or loss shall be 

made from his wages until the worker has been given an opportunity of showing 

cause against such fines or deductions. 

5.4 The total amount of fine, which may be imposed in any one-wage period on a 

worker, shall not exceed an amount equal to three paise in Rupees of the total 

wages, payable to him in respect of that wage period. 
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5.5 No fine imposed on any worker shall be recovered from him in installment, or after 

the expiry of sixty days from the date on which it was imposed. 

5.6 Every fine shall be deemed to have been imposed on the day of the act or omission 

in respect of which it was imposed. 

6.0 LABOUR RECORDS 

6.1 The contractor shall maintain a “Register of persons employed” on work on contract 

in Form XIII of the CL (R&A) Central Rules 1971 (Appendix-B). 

6.2 The contractor shall maintain a “Muster Roll” register in respect of all workmen 

employed by him on the work under contract in from XVI of the CL (R&A) Rules 1971 

(Appendix-C). 

6.3 The contractor shall maintain a “Wage Register” in respect of all workmen employed 

by him on the work in form (Appendix-D). 

6.4 Register of accidents – The contractor shall maintain a register of accidents in such 

form as may be convenient at the work place but the same shall include the 

following particulars: 

a) Full particulars of the labourers who met with accident 

b) Rate of wages 

c) Sex 

d) Age 

e) Nature of accident and cause of accident 

f) Time and date of accident 

g) Date and time when he/she admitted in Hospital 

h) Date of discharge from the Hospital 

i) Period of treatment and result of treatment 

j) Percentage of loss of earning capacity and disability as assessed by Medical Officer 

k) Claim required to be paid under Workmen’s Compensation Act 

l) Date of payment of compensation 

m) Amount paid with details of the person to whom the same was paid 

n) Authority by whom the compensation was assessed 

o) Remarks 

 

6.5 Register of Fines – The contractor shall maintain a “Register of Fines” in the form 

(Appendix-H). 

6.6 The contractor shall display in a good condition and in a conspicuous place of work 

the approved list of Acts and Omission for which fines can be imposed (Appendix-I). 

6.7 Register of Deductions – The contractor shall maintain a “Register of Deductions” for 

damage or loss in form (Appendix-J). 

6.8 Register of Advances – The contractor shall maintain a “Register of Advances” in 

form (Appendix-K). 
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6.9 Register of Overtime – The contractor shall maintain a “Register of Overtime” in form 

(Appendix-L). 

7.0 ATTENDANCE CARD-CUM WAGE SLIP 

7.1 The contractor shall issue an attendance card-cum-wage slip to each workman 

employed by him in the specimen form at (Appendix-E). 

7.2 The card shall be valid for each wage period. 

7.3 The contractor shall mark the attendance of each workman on the card twice each 

day, once at the commencement of the day and again after the rest interval, 

before he actually starts work. 

7.4 The card shall remain in possession of the worker during the wage period under 

reference. 

7.5 The contractor shall complete the wage slip portion on the reverse of the card at 

least a day prior to the disbursement of wages in respect of the wage period under 

reference. 

7.6 The contractor shall obtain the signature or thump impression of the worker on the 

wage slip at the time of disbursement of wages and retain the card with himself. 

8.0 EMPLOYMENT CARD 

The contractor shall issue an Employment Card in form to each worker within three 

days of the employment of the worker (Appendix-F). 

9.0 SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue 

to the workman whose services have been terminated, a service certificate in from 

Appendix-G. 

10.0 PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 and 7 shall be 

preserved in original for a period of three years from the date of last entries made in 

them and shall be made available for inspection by the Engineer-In-Charge, Labour 

Officer. 

11.0 POWER OF LABOUR OFFICERS TO MAKE INVESTIGATIONS INQUIRY 

The Labour Officer or any other person authorized by SAI on its behalf shall have 

power to make inquires with a view to ascertaining and enforcing due and proper 

observance of the Fair Wage Clauses and the Provisions of Regulations. He shall 

investigate into any complaint regarding the default made by the contractor or sub- 

contractor in regard to such provision. 
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12.0 Inspection of Book and Slips 

The contractor shall allow inspection of all the prescribed labour records to any of his 

workers or to his agent at a convenient time and place after due notice is received 

or to the Labour officer or any other person, authorized by the Central Government 

on his behalf. 

13.0 Submission of Returns 

The contractor shall submit periodical returns as may be specified from time to time. 

 

14.0 Amendments 

The SAI may from to time, add or amend the regulations and on any question as to 

the application, interpretation or effect of these regulations the decision of the Zonal 

Manager concerned shall be final. 

15.0 Contractor has to follow all the rules & regulations as per Labour Act and maintain 

all the records in the proper formats by obtaining from concerned labour 

department/office which are to be produced before the Owner / SAI / labour 

officers for inspection as & when asked. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
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GENERAL 

The following special conditions shall be read in conjunction with General Conditions 

of Contract, if there are any provisions in these Special Conditions, which are at 

variance with the provisions of General Conditions of Contract, the provisions in these 

Special Conditions shall prevail. 

(1) The work in general shall be carried out as per CPWD/MORTH/WA specification 

updated with correction slips issued up to last date of submission of tender. 

(2) For items not covered under CPWD/MORTH/WA Specification, as above, the work 

shall be done as per latest relevant ISI /BIS Codes of practice. 

1.0 INTRODUCTION 

LOCATION/ APPROACH TO SITE 

The proposed site is in JlN Stadium in the state/Union Territory of New Delhi. 

 

2.0 LETTER OF UNDERTAKING 

The tender shall be accompanied by Letter of Acceptance of tender conditions as 

per proforma given in this tender document. 

3.0 Any tender not accompanied by Letter of Acceptance in accordance with 

aforesaid provision of Notice Inviting Tender and Instructions to Tenderer shall be 

rejected. 

4.0 Once the Tenderer has given an unconditional acceptance to the tender conditions 

in its entirety, he is not permitted to put any remark(s)/ conditions(s)(except 

unconditional rebate on price ,if any) in/along with the tender. 

5.0 SITE VISIT AND COLLECTING LOCAL INFORMATION 

Before tendering, the tenderer is advised to visit the site, its surrounding, access and 

satisfy themselves about the local conditions such as approach roads to the site, 

availability of water & power supply, application of taxes, duties and levies as 

applicable, nature of ground, soil and sub-soil condition, underground water table 

level, accommodations they may require, river regime, river water levels, other 

details of river, streams & any other relevant information required by them to execute 

complete scope of work. The tenderer may obtain all necessary information as to risks, 

contingencies & other circumstances (insurgencies etc.) which may influence or 

affect their tender. Tenderer shall be deemed to have considered site conditions 

whether he has inspected it or not and to have satisfied himself in all respect before 

quoting his rates and no claim or extra charges whatsoever in this regard shall be 

entertained / payable by the SAI at a later date. 

6.0 GST & TURNOVER TAX ETC. 

As per GCC conditions 
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7.0 TRANSFER OF BID DOCUMENTS 

Transfer of bid documents purchased by one intending bidder to another is not 

permissible. 

8.0 The SAI reserves the right to award the work to a single party or to split the work 

amongst two or more parties as deemed necessary without assigning any reason 

whatsoever. 

9.0 NO ESCALATION PAYMENT / PRICE VARIATION ADJUSTMENT 

The rates quoted by the contractor shall be firm and fixed for entire contract period 

as well as extended period for completion of works. All rates as per Scope of Work/ 

Bill of Quantities (BOQ) shall be firm & fixed for entire contract period as well as for 

extended period for completion of the project. No claim on account of any price 

variation / escalation on whatsoever ground shall be entertained at any stage of 

works. 

10. FALL CLAUSE 

The Contractor undertakes that it has not offered, and shall not offer, similar services to 

any other organization, government agency, or private entity at rates lower than those 

quoted in its bid to the Sports Authority of India (SAI) for the same scope of work. If at any 

time during the period of contract, the Contractor offers or provides similar services at 

lower rates to any other entity, SAI shall have the right to seek an immediate reduction in 

the contract price to match such lower rates from the date such lower rates were 

offered. Further, in the event of any such reduction, SAI shall also have the right to recover 

the excess amount paid from the Contractor, along with an interest of 12% per annum, 

calculated from the date of such payment until the date of recovery. The Contractor 

shall notify SAI in writing of any such instances of lower pricing within seven (7) days of 

offering the same. Failure to comply with this clause shall constitute a material breach of 

contract, entitling SAI to terminate the contract at its sole discretion and take necessary 

legal and administrative action, including blacklisting the Consultant from participating 

in future tenders. The Contractor shall also indemnify and keep indemnified SAI against 

any financial loss, damages, or liabilities arising from its failure to adhere to the provisions 

of this Fall Clause. The decision of SAI in this regard shall be final and binding. 

11. The rates and prices to be tendered in the bill of quantities/ scope of work are for 

completed and finished items of works and complete in all respects. It will be 

deemed to include all constructional plant, labour, supervision, materials, transport, 

all temporary works, erection, maintenance, contractor’s profit and establishment / 

overheads, together with preparation of designs drawings pertaining to casting yard 

(if required). Staging from work, stacking yard, etc., all general risk, taxes, GST, royalty, 

duties, cess, octroi and other levies, insurance liabilities and obligations set out or 

implied in the tender documents and   contract. 

12. The materials products used on the works shall be one of the approved 

makes/brands out of list of manufacturers / brands /makes given in the tender 

documents. The contractor shall submit samples /specimens out of approved makes 

of materials / products to the Engineer-In-Charge for prior approval. In exceptional 



Sign. & Seal of Tenderer Page 129 of 187 SAI 

 

 

circumstances Engineer-In-Charge may allow alternate equivalent makes / brands 

of products / materials at his sole discretion. The final choice of brand / make shall 

remain with the Engineer-In-Charge, whose decision in the matter shall be final and 

binding and nothing extra on this account shall be payable to the contractor. 

Incase single brand / make are mentioned, other equivalent makes brands may be 

considered by the Engineer-In-Charge with prior approval. Incase of variance in 

CPWD’s specification from approved products makes specification, the 

specification of approved products make shall prevail for which nothing shall be 

paid extra to the contractor. 

13. Within 10 (Ten) days of issuance of Letter of Intent, the Contractor shall submit a Time 

and Progress Chart (CPM/ PERT/ Quantified Bar Chart) along with monthly milestones 

and resources plan for man, material & machinery to achieve the milestones and 

get it approved by the Engineer-In-Charge. The chart shall be prepared in direct 

relation to the time stated in the contract documents for completion of item of the 

works. It shall indicate the forecast (milestones) of the dates of commencement and 

completion of various items, trades, sections of the work and may be amended as 

necessary by agreement between the Engineer-In- 
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Charge and the Contractor within the limitations of time stipulated in the Contract 

documents, and further to ensure good progress during the execution of the work. 

14. AMENITIES TO BE PROVIDED BY CONTRACTOR TO SAI 

On account of furnished Unit Office equipped with all facilities such as telephone, 

fax, internet, photocopier, computer/ laptop & printer along with operator, regular 

electric & purified drinking water supply etc. as per the requirement of the project 

an amount equal to 1.00 % of gross bill from all running account & final bill will be 

recovered. 

15. The contractor if required shall demolish old structures on the proposed site properly. 

The useful material shall be the property of the Owner/ SAI and these materials shall 

be stacked in workmanship like at the place specified by the Engineer-In- Charge. 

16. The contractor shall provide safety equipment and gadgets to all their workers, 

supervisors and technical staff engaged in the execution of the work while working. 

The equipment and gadgets shall also be provided to SAI by the contractor at his own 

cost for use of SAI officials and /or workforce. 

The cost of the above Equipment /gadgets shall be included in the rates quoted by 

the contractor for the items & works as per Bill of Quantities and contractor shall not 

be entitled for any extra cost in this regard. The above norm is to be strictly complied 

with at site. In case the contractor is found to be deficient in providing safety 

equipment/ gadgets in opinion of Engineer-In-Charge, the Engineer-In-Charge at his 

option can procure the same at the risk & cost of contractor and provide the same 

for the use at work site and shall make the recoveries from the bills of the contractor 

for the same. The decision of the Engineer-In-Charge shall be final and binding on 

contractor in this regard. 

17. The tenderer shall quote his rates inclusive of all taxes, GST, turnover tax/ sales tax on 

works and Labour Cess payable to Central/ State Government along with other 

taxes, duties, levies etc. in conjunction with other terms and conditions. 

18. If required, the contractor has to do site clearance, enabling work, barricading, 

shifting / realignment of existing utility services etc at his own cost and the contractor 

shall not be entitled for any extra payment whatsoever in this regard. 

19. In case of any sort of anomalies and/or typing error in the nomenclature, rates & 

description etc. of the items indicated in the Price Bid / BOQ of scheduled items must 

be read as per respective schedule such as DSR-latest 

20. Contractor has to submit a Construction Programme within 10 days of issue of 

LOA/LOI. Contractor has to make provision for double shift, to complete the work in 

the stipulated time with lighting arrangement for night shift. 
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21. Unless otherwise provided in the schedule of quantity, rates tendered by the 

contractor shall be all inclusive and shall apply to all heights, lifts, leads, & depths of 

the building and nothing extra shall be paid to him on this account. 

22. All drawings shall at all times be properly correlated before executing any work. 

However, in case of any discrepancy in the item given in the scope of work/ 

schedule of the quantities appended with the tender and architectural drawings 

relating to relevant item, the former shall prevail unless and otherwise given in writing 

by the Engineer-In-Charge. 

23. The contractor shall be required to produce samples of all building materials and 

fittings sufficiently in advance to obtain approval of the Engineer-In-Charge. 

24. The contractor shall comply with proper and legal orders and directions of the local 

or public authority or municipality and abide by their rules and regulations and pay 

all fees and charges which he may be liable. 

25. The rate of all items in which use of cement is involved inclusive of all charges for 

curing. 

26. MODE OF PAYMENT 

Payment will be done according to the following stages: 

 

Sl. No. Stage of Construction Amount Payable 

Col. 1 Col. 2 Col. 3 

1. Submission of Conceptual Drawings along with 

the approved GFC Drawings of related 

services along with approved TDS and samples 

of all items as per the make list.  

 

3% of quoted price 

2. Removal of existing old Synthetic Athletics 

Track, Dismantling of existing track field 

Equipment, Removal of the existing bituminous 

concrete layer, Disposal of the removed 

existing synthetic athletic surface material/ 

unserviceable/ wastage material/ scraped 

material/ other material from site. 

2% of quoted price 

3. Cold Milling of Asphaltic Surface/Pavement 

(Removal of BC/DBM or any asphaltic material 

from road Surface/Concrete Surface) in 

thickness of 30mm. 

Removal of existing drain covers, cleaning of 

drain channel, cleaning of chambers. 

5% of quoted price 
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4. Providing and applying Tack Coat, Providing 

and laying Bituminous Concrete, Preparation 

of bituminous surface before laying of 

synthetic track, Providing and fixing of ''WA'' 

(formerly known as IAAF) approved track field 

original equipment manufacturer at site along 

with submission of original bills & test reports of 

materials 

10% of quoted price 

5. Testing for base surface level undulations by 

survey of the prepared bituminous surface within 

the acceptable tolerance level of Road work but 

beyond the acceptable tolerance of World 

Athletics Class-1 Certification, identification of 

high or low points under 4M and 1M straightedge, 

AND rectification of the same by appropriate spot 

levelling method including but not limited to 

grinding, cutting, patch work, seal coat, etc. to 

achieve surface level gradients and evenness as 

per the requirements of World Athletics surface 

tolerance levels as per clause 3.1.3.2 of the World 

Athletics Track & Field Facilities Manual. 

10% of quoted price 

6. Procuring and delivering ''WA'' (formerly known 

as IAAF) approved Synthetic Athletics Track 

Prefabricated Mondo Track material at site 

along with submission of Import Packing List, Bill 

of Lading, Certificate o f  Q u a l i t y  

C o n f o r m i t y  f r o m  Supplier/ 

M a n u f a c t u r e r , T e s t  R e p o r t s  o f  

Materials and Material Insurance in the name 

of SAI 

50% of quoted price 

7. Procuring and delivering ''WA'' (formerly known 

as IAAF) approved Synthetic Athletics Track 

Cast-in-situ Track material at site along with 

submission of Import Packing List, Bill of Lading, 

Certificate o f  Q u a l i t y  

C o n f o r m i t y  f r o m  Supplier/ 

M a n u f a c t u r e r , T e s t  R e p o r t s  o f  

Materials and Material Insurance in the name 

of SAI 

8. Installation of ''WA'' (formerly known as IAAF) 

approved Synthetic Athletics Track 

Prefabricated Mondo Track system at 

competition area including line marking on the 

surfaces all complete along with track and 

field equipment installation, 

guarantee/warranty certificate 
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9. Installation of ''WA'' (formerly known as IAAF) 

approved Synthetic Athletics Track Cast-in-situ 

Track system at non-competition area all 

complete along with guarantee/warranty 

certificate 

10% of quoted price 

10. After testing and obtaining “WA” Class-I 

Certification 

10% of quoted price 

 

 

27. The rate quoted by the contractor shall be deemed to be inclusive of all taxes as per 

the laws applicable in the State/ Central Government and charges of TPQA. 

28. The stamp duty if any on the contract agreement levied by the Government or any 

other statutory body shall be paid by the contractor. 

29. The contractor shall obtain all the statutory clearance / permission / licenses on 

behalf of SAI from different Government and civic bodies for implementation of the 

project. 

30. The contractor shall submit to SAI monthly report indicating physical and financial 

progress by 10th of every month. 

31. The contractor shall confirm that the activities proposed under the project shall 

conform to all Environmental Legislations, any judicial orders in force at the site of 

work including the Environment and Social Safeguard measures as per the NGRBA 

framework. 

32. The contractor shall obtain the required statutory approval on behalf / in the name 

of Owner/ Client (if applicable). 

33. It shall be responsibility of the contractor to submit the 6 sets of completion drawings, 

service drawings etc. to SAI after completion of work with the consultation of 

engaged architect by SAI. 

34. The contractor shall be responsible for obtaining connections of water, sewerage 

and electricity from the concerned authority to ensure their proper commissioning so 

that no defects in operation of connections exist, by carrying out necessary tests etc. 

SAI/ Client/ Owner will render requisite assistance in making application etc. 
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for the purpose. 

35. Operation and Maintenance (O&M) Manual shall be part of construction contracts 

and to be provided by the contractor. 

Review from time to time the performance of construction during the Defects Liability 

Period (12 months) and get rectification done by the CONTRACTOR, if necessary at 

no extra cost and for this purpose the contractor shall submit adequate Bank 

Guarantee under the Construction Contract. 

36. The contractor shall not be at liberty to release any news, information, advertisement 

and propaganda etc., regarding this AGREEMENT to the Press or any other 

broadcasting media, except with the prior written APPROVAL from SAI. 

37. The contractor and their personnel shall not, either during the term or after expiration 

of the AGREEMENT, disclose any proprietary or confidential information relating to 

the network, AGREEMENT or Client’s business or operations without the prior written 

consent of SAI. 

38. The contractor shall provide all information, news and pre-post work photos/video to 

SAI. 

39. During the performance of SERVICES hereunder, the contractor shall take 

out/carry/maintain insurance as “Builder All Risk Insurance”. 
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SPECIFICATIONS 

GENERAL 

The entire works shall be done as per CPWD specifications with up to date correction. 

However in the event of any discrepancy in the description of any item as given in the 

Schedule of Quantities appended with the tender and the specifications relating to the 

relevant item as per CPWD specifications mentioned above the former shall prevail. If the 

specifications for any item are not available in the CPWD specifications cited above 

relevant IS specifications shall be followed. In case IS specifications are also not available, 

the decision of the Engineer-In-Charge given in written based on acceptable sound 

engineering practice and local usage shall be final and binding on the contractor. 

1.0 The work shall be executed and measured as per metric dimensions given in the 

Schedule of Quantities, drawings etc. (FPS units wherever indicated are for guidance 

only). 

2.0 The following modifications to the above specifications and some additional 

specifications shall however apply: 

i) All stone aggregate and stone ballast shall be of hard stone variety to be obtained 

from approved queries at or any other source to be got approved by the Engineer- 

In-Charge. 

ii) Sand to be used for cement concrete work, mortar for masonry and plaster work 

shall be of standard quality. Sand shall be obtained from any source to be got 

approved by the Engineer-In-Charge and screened as required. The same shall 

consist of hard silicious material. It shall be clean and if the sand brought to site is dirty 

it must be washed clean in water and should conform to Clause 3.1.5.1 of CPWD 

specifications 91-92 or latest edition for fine sand and Clause 3.1.5.4 of CPWD 

specification 91-92 for coarse sand except for grading purposes. 

3.0 Wherever any reference to any Indian Standard specification occurs in the 

documents relating to this contract the same shall be inclusive of all amendments 

issued their to or revisions thereof if any upto the date of receipt of tenders. 

4.0 The rates for different items of works shall be for all heights and depth of the building 

except where otherwise specified in the items of work. 

The work will be carried out in accordance with the architectural drawings and 

structural drawings, to be issued by the Engineer-In-Charge. The structural and 

architectural drawings shall have to be properly noticed between architectural and 

structural drawings, final decision in writing of the Engineer-In-Charge shall be 

obtained by the contractor. For items where so required sample shall be prepared 

before starting the particular items of work for prior approval of the Engineer-In- 

Charge and nothing extra shall be payable on this account. 
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5.0 Articles manufactured by reputed firms and approved by the Engineer-In-Charge 

shall only be used. Only articles classified as “First Quality” by the manufactures shall 

be used unless otherwise specified. Preference shall be given to those articles which 

bear ISI certification marks. In case articles bearing ISI certification marks are not 

available the quality of samples brought by the contractor shall be judged by the 

standards laid down in the relevant CPWD specifications. For items not covered by 

CPWD specifications relevant IS standards shall apply. 

6.0 The contractor shall give a performance test of installations as per specification 

before the work is finally accepted and nothing extra whatsoever shall be payable 

to contractor on this account. 

7.0 The work shall be carried out in a manner complying in all aspects with the 

requirements of relevant bye-laws of the Municipal Committee/ SAI/ Development 

Authority/ Improvement Trust under the jurisdiction of which the work is to be executed 

or as directed by the Engineer-In-Charge and nothing extra shall be paid on this 

account. 

8.0 Other agencies doing work of electrification, external service other building work, 

horticulture work etc. for this project will also simultaneously execute the works and 

the contractor shall afford necessary facilities for the same. The contractor shall 

leave such necessary holes, openings etc. for laying/buying in the work pipes, 

cables, conduits, clamps, boxes and hooks for an clamps etc. as may be required 

for the electric and sanitary work etc. and nothing extra over the agreement rates 

shall be paid for the same. 

9.0 Unless otherwise specified in the scope of work/ schedule of quantities the rates for 

all items of the work shall be considered as inclusive of pumping out or balling out 

water if required for which no extra payment will be made. This will include water 

encountered from any source such as rains, floods, subsoil water table being high 

due to any other cause whatsoever. 

10.0 Any cement slurry added over base surface or for continuation of concerning for 

better bond is added to have been in built in the item (unless otherwise/explicitly 

stated) and nothing extra shall be payable (or) extra cement considered with 

consumption on its account. 

11.0 The rate for all items in which the use of cement is involved is inclusive of charges for 

curing. 

12.0 The foundation trenches shall be kept free from water while all the works below 

ground level are in progress. 

13.0 The fineness modulus of sand to be used in different works shall be as follows: 

i) Course Sand Fineness Modulus as specified in the item like between 2.5 to 3.5 for 

plain concrete, RCC work, flooring work etc. 
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ii) Fine Sand Fineness modulus as specified in the item like between 1.2 to 1.6 for finishing 

coat of cement, plaster, skirting clade etc. The coarse sand to be used at site shall 

be of light golden colour. 

14.0 BRICK WORKS 

Bricks shall generally conform to specification for brick class 7.5. Brick shall not absorb 

water more than 20% of their own dry weight after 24 hours immersion in cold water. 

Both the faces of wall of thickness more than 23 cm shall be kept in the proper plane. 

Wall of half bricks thickness or less shall be measured separately and paid in sqm. 

Half brick thickness shall be taken as 115 mm. Brick wall beyond half brick thickness 

shall be measured in multiple of half brick (i.e. 115 mm) which shall be deemed to 

be inclusive of mortar joints. When a fraction of half brick occurs due to architectural 

reasons or otherwise as per the requirements of the Department the same shall be 

measured as half brick work provided such fraction exceeds 2 cm fraction upto 2 

cm thickness shall be made up in mortar and paid for as per specified thickness 

under brick work. Bricks shall be obtained from the source to be approved by 

Engineer-In-Charge and shall be of best quality, well burnt, ground moulded bricks 

available in the locality. 

15.0 RCC WORK 

In respect of projected balconies, projected slabs at roof level and projected 

verandah the payment for the RCC work shall be made under the item of RCC slabs. 

The payment for centering and shuttering of such items shall similarly be paid under 

the item of centering and shuttering of RCC slab. Nothing extra shall be paid for the 

side shuttering at the edges of these projected balconies and projected verandahs. 

All the exposed edge shall however be finished as per specifications and nothing 

extra shall be paid for this. 

In the item of RCC walls, railings and roofs etc. nothing extra shall be paid for making 

designs as per patterns given by Architects or for thickness of sections. 

The rates for railing are inclusive of all the labour and the materials including of the 

item, portion of the railing which is embedded in the masonry or RCC shall not be 

included for measurements. 

16.0 PRECAST RCC 

 

The compaction of the concrete shall be done by vibrations, table or external 

vibrator as approved by Engineer-In-Charge. The rate quoted for the item shall 

include the element both for formwork and mechanical vibration. 

The water will be tested with regard to its suitability for use in RCC work and nothing 

extra will be paid for on this account. 

The rate of item of reinforcement in RCC work includes all operations including 
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straightening, cutting, bending, binding with ancaled wire and placing in position at 

all the floors weight all leads and lifts complete. 

17.0 FLOORING 

The rate of items of flooring is inclusive of providing sunk flooring in bath rooms, 

kitchen etc. and nothing extra on this account is admissible. 

18.0 WATER SUPPLY SANITARY INSTALLATION 

Sanitary fittings, paints and other materials shall be obtained from one of the firms on 

the list of approved manufacturers of CPWD and shall bear ISI mark. The materials 

shall be tested as per provision in relevant IS codes. The contractor’s rates for items 

involving the use of the above materials shall be deemed to cover the cost of 

samples. 

The SCI pipe and G.I. pipe wherever necessary shall be fixed to RCC columns, beams 

etc. with raw plugs and nothing extra shall be paid for this. 

G.I. pipes if stipulated for issue in the schedule of material can be issue in such sizes 

or its equivalent metric size as considered fit and the issue rate recoverable from the 

contractor will remain the same. The contractor will not be paid anything extra on 

this account and nothing will be deducted for using the size of G.I. pipes issued and 

the items will be paid as per agreement rate for the same item. 

The contractor shall be responsible for the protection of the sanitary and water 

supply fittings and other fittings and fixtures against pilferage and breakage during 

the period of installation and there after until the building is handed over. 

Water tanks, taps, pipes fittings and accessories should conform to bye-law and 

specification of the Municipal bodies SAI etc. The contractor should engage 

licenced plumbers for the work and got the material (fixtures fittings) tested by the 

municipal bodies/SAI authorities wherever required at his cost, the work shall be 

carried out according to the municipal bye-law. 

19.0 VARIATION CONSUMPTION OF MATERIALS 

The variation in consumption of material shall be governed as per CPWD 

specification and clauses of the contract to the extent applicable. The following 

specific clauses shall govern the variation in consumption of pie lead. 

20.0 VARIATION IN CONSUMPTION OF PIG LEAD 

 

20.1. The pig lead for caulking of joints of SCI pipes shall be issued as per theoretical 

consumption for SCI pipes of sizes 400mm, 75mm, 50mm, 0.88 kg at 0.98 kg and 0.77 

kg per joint respectively. Over and above the theoretical quantities of lead as 

marked out, variation of 5% shall be allowed for wastage etc. Any difference 

between the actual consumption of pig lead and theoretical consumption worked 

out on the above basis/c the authorized variation shall be recovered at double the 

issue rate. Where the pig lead is arranged by the contractor, variation of 5% will be 
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allowed. In case variation is on higher side 5% will be allowed. In case the variation is 

on lower side the quantity of pig lead used less shall be recovered from the 

contractor at market rate to be determined by Engineer-In-Charge whose decision 

in the matter will be final. 

20.2. The theoretical quantity of cement to be utilized in item of concrete involving use of 

shingle aggregate and mixed by volume batching shall be computed on the basis 

of the co-efficient cement to be used in different items of the work provided in DSR 

2023 reducing each of the co-efficient by 5% however where the concrete is mixed 

by weight batching no such reduction shall be made from the theoretical co- 

efficient given in DSR 2023 for concrete with crushed stone aggregate. 

21.0 CONDITIONS 

The contractor will have to work according to the programme of work decided by 

the Engineer-In-Charge. The contractor shall also construct a sample unit complete 

in all respects within three months from the date of award of work and this samples 

unit shall be got approved from the Engineer-In-Charge before mass construction is 

taken up. No extra claim what so ever beyond the payments due at agreement 

rates will be entertained from the contractor on this account. 

The contractor shall take instructions from the Engineer-In-Charge regarding 

collection and stacking of materials in any place. No excavated earth or building 

material shall be stacked on areas where other buildings, roads, services of 

compound walls are to construct. 

Royalty at the prevalent rates shall have to be paid by the contractor on the 

boulders, metal, shingle, sand and bajri etc. or any other material where royalty is 

payable collected by him for the execution of work direct to the revenue authority 

of the State Government concerned. 

The contractor shall make his own arrangements for obtaining electric/water 

connections, if required and make necessary payments directly to the Department 

concerned. 

The contractor must take all precautions to avoid all accidents by exhibiting 

necessary day and night caution boards, speed limit, red flag, red lights and 

providing barriers. He shall be responsible for all damages and accidents caused 

due to negligence on this regard. No hindrance shall be caused to traffic during the 

execution of work. 

The contractor shall maintain in perfect condition all works executed till the 

completion of the entire work allotted to him. Where phased delivery is 

contemplated the provisions mentioned above will apply to each phase. 

No compensation shall be payable to the contractor for any damage caused by 

rains, lightening wind, storm, floods tornados, earthquakes or other natural calamity 

during execution of work. He will make good all such damages at his own cost and 

no claim on this account will be entertained. 
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The contractor shall clear the site thoroughly of all scaffolding materials and rubbish 

etc. left out of his work and dress the site around the building to the satisfaction of 

the Engineer-In-Charge before the work is considered as complete. 

All material obtained from Govt. stores or other work shall be get checked from the 

Engineer-In-Charge or his representative on receipt of the same at site and before 

they are actually used. 

 

If as per municipal rules the huts for labour are not to be erected at the site of work 

by the contractors. The contractor are required to provide such accommodation as 

is acceptable to local bodies and nothing extra shall be paid on this account. 

The centering and shuttering required for RCC work will be brought to site by the 

contractor well in advance so that the progress of the upper floors is not hampered 

due to non-availability of the same. Nothing extra shall be paid for this. 

The contractor must see the proposed site for the work and study specifications and 

conditions carefully before tendering. No claim of any sort shall be entertained on 

account of any site conditions or ignorance of specifications and conditions. 

The site is available and tenderer should see the approached and conditions of the 

same. If any approach from main road is required at site or existing approach is to 

be improved and maintained for cartage and materials by the contractors the same 

shall be provided, improved and maintained by the contractor at his own cost. 

Machine made shutters shall be got approved from the Engineer-In-Charge at 

factory site before carting the same to the site of work. The shutter damaged during 

the cartage shall not allow to be used in the work and shall be removed by the 

contractor at his own cost and no claim whatsoever shall be entertained in this 

regard. 

22.0 CONDITIONS FOR ISSUE OF MATERIALS 

 

The size of the cement godown indicated in the sketch on P 398 of CPWD 

specification 1977 is only for guidance. The actual size of the godown shall be as per 

site requirements and nothing extra will be paid for the same. The decision of the 

Engineer-In-Charge regarding the capacity needed will be final. 

The contractor shall be fully responsible for the safe custody of the material issued to 

him even if the materials are under double lock system. 

The account daily receipts and issues of cement shall be maintained in a register in 

the prescribed Proforma to be supplied by the SAI signed daily by the contractor or 

his authorized agent in of its correctness. 

The contractor shall construct suitable godowns/ yards at the site of work for storing 

all other materials so as to be safe against damage by sun, rain, dampness, fire, theft 

etc. at his own cost and also employ necessary watch and ward establishment for 

the purpose at his cost. Materials to be charged directly to work and stipulated for 
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issue free of cost shall also be issued to contractor as soon as they are received at 

site or at the stipulated place of issue the provisions of this clause will equally and 

fully be applicable to those items as well. 

 

Issue of steel of diameter above 10mm will be regulated on sectional weight basis, 

weight being calculated with the help of the above table. However for bars MS/tor 

steel upto and including 10mm, the following procedure shall be adopted. The 

average sectional weight for each dia shall be arrived at from samples from each 

lot of steel to be modified to take into account the variation between the actual 

and the standard co-efficient given above and the contractors account will be 

debited by the cost of this modified quantity only. The description of the Engineer-In- 

Charge shall be final for the procedure to be followed for determining the average 

sectional weight of each lot. Quantity of each diameter of steel received at site of 

work each day will constitute the single lot for this purpose. 

For standard sectional weights of steel standard tables referred in para 5.3.3 in 

specifications for works 1991-92 volume1 to be considered for conversion of length 

of various sizes of MS or tor steel bars in to weight steel bars to be issued would be 

only for reinforcement works in RCC & not to cover any other items. 

23.0 CLARIFICATION REGARDING PLINTH LEVEL 

 

The following works shall be treated as works relating to foundations: 

 

a) For buildings, compound walls, plinth level (or) 1.2 meter (4 feet) above ground level 

whichever is lower excluding items of flooring and DPC but including base concrete 

below the floors. 

b) For abutment, piers, retaining walls of culverts and bridges, wall of water reservoirs. 

The floor level or where floor is not determinate upto 1.2 metre above bed level. 

c) For retaining walls where the floor level is not determinate upto 1.2 meters above 

average ground level or bed level. 

d) For roads all items of excavation and filling including treatment sub base and soiling 

work. 

e) For water supply lines, sewer lines, underground storm water drain and similar works, 

all items of work below ground level except items of pipe work and masonry work. 

f) For open storm water drains all items of work. 

 

24.0 TESTING OF MATERIALS: 

 

a) The contractor shall produce all the materials in advance so that there is sufficient 

time for testing of the materials and clearance of the same before use in work. 

b) Samples of various materials required for testing shall be provided free of charge by 

the contractor. Testing charges, if any, shall be borne by the contractor. All other 
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expenditure required to be incurred for taking the samples, conveyance, packing 

etc. shall be borne by the contractor himself. 

c) In case there is any discrepancy in frequency of testing as given in list of mandatory 

tests and that in individual sub-heads of work as per CPWD specifications 2009 (Vol. I 

& II) or latest edition the higher of the two frequencies of testing shall be followed 

and nothing extra shall be payable to the contractor on this account. 

d) The contractor shall be responsible to arrange at his own cost all necessary tools and 

plants required for execution of the work. 

e) With a view to avoid controversy about quality of cement concrete as revealed in 

the test results of 7 days cubes falling short of the prescribed standard by over 10% 

and 20% and pending testing of balance 3 cubes for 28 days as final confirmatory 

acceptance test crushed samples of cement concrete from the failed 7 days cubes 

should be preserved in a sealed bag. 
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Appendix – ‘A’ 

 

LABOUR BOARD 

 

S. No. Description 
 

1. Name of Work  

2. Name of Contractor  

3. Address of Contractor  

4. Name and Address of Unit  

5. Name of Labour Enforcement Officer  

6. Address of Labour Enforcement Officer  

7. Date:  

 

 

 

S. No 

 

Category 
Minimum 

Wages Fixed 

Actual 

Wages Fixed 

Numbers 

Present 

 

Remarks 

      

      

      

 

 

Weekly Holiday  

Wage Period  

Date of Payment of Wages  

Working Hours  

Rest Interval  
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Appendix – ‘B’ 

 

FORM 13  

See Rule 75 

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 

 

Sl. No. Description  

 Name and Address of Contractor  

 Name and Address of Establishment in/ 

under which contract is carried on 

 

 Nature and Location of Work  

 Name & Address of Principal Employer  

1. Sl. No.  

2. Name and Surname of Workman  

3. Age & Sex  

4. Father’s/ Husbands Name  

5. Nature of Employment / Designation  

6. 
Permanent home address of the workman 

(village and Taluka and District) 

 

7. Local Address  

8. Date of Commencement of Employment  

9. 
Signature or thumb impressions of the 

workman 

 

10. Date of termination of employment  

11. Reasons for termination  

12. Remarks  
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Appendix – ‘C’ 

 

FORM XVI  

[See Rule 78(2) (193)] 

MUSTER ROLL 

 

Sl. No. Description  

 Name and address of contractor  

 Name and address of establishment 

in/under 

 

 which contract is carried on  

 Nature and location of work  

 Name and Address of Principal 

Employer 

 

 For the month / fortnight  

1. S. No.  

2. Name of the workman  

3. Sex  

4. Father’s/Husband’s Name  

5. 
Dates (1, 2, 3, 4, 5, ------------ 12, 13, 14, 

15) 

 

6. Remarks  
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Appendix – ‘D’ 

 

FORM XVII  

[See Rule 78(2) (03)] 

REGISTER OF WAGES 

 

 Name and address of contractor  

 Name and address of establishment in/under which 

contract is carried on 

 

 Nature and location of work  

 Name and Address of Principal Employer  

 Wage period: per month/ fortnightly  

1 Sl. No.  

2 Name of Workman  

3 Serial No. in the register of workman  

4 Designation /nature of work done  

5 Nos. of days worked  

6 UNITs of work done  

7 Daily rate of wages/ piece rate  

8 Basic rate of Wages  

9 Dearness allowance  

10 Overtime  

11 Other cash payments (Nature of payments to be 

indicated) 

 

12 Total  

13 Deduction if any (indicate nature)  

14 Net amount paid  

15 Signature thumb impression of the workman  

16 Initials of contractor or his representatives  
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FORM XIX  

[SEE RULE 78 (2) (B)] 

W A G E S L I P 

 

 Name and address of contractor  

 Name and Father’s/Husband's Name of 

workman 

 

 Nature and location of work  

 For the Week/Fortnight/Month ending  

1 No. of days worked  

2 
No. of UNITs worked in case of piece rate 

works 

 

3 Rate of daily wages/piece rate  

4 Amount of overtime wages  

5 Gross wages payable  

6 Deductions if any  

7 Net amount of wages paid  

   

 Sign of the Contractor  

 Received the sum of Rs.------------------------  

 towards my wages for the above period.  

 

 

 

 

 

 

 

 

Signature of workman: 
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WAGE CARD 

 

Wage Card No. & Date of Issue 

Month/Fortnight 

Name and address of Contractor  

Nature of work with location Designation 

Name of workman  

 

 

 

 

Rate of Wages 

 

Dates Morning Evening Rate Amount Initials 

1 2 3 4 5 6 

 

 

 

 

 

 

 

 

Received from the sum of Rs .....................................................on account of my wages. 

 

 

 

Signature 

 

 

 

 

 

The wage card is valid for one month from the date of issue. 
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Appendix – ‘F’ 

 

FORM XIV  

(See Rule 76) 

EMPLOYMENT CARD 

 

Sl. No. Description  

 Name and address of contractor  

 Name and address of establishment 

under which the contract is carried 

out 

 

 Nature and location of work  

 Name and address of Principal 

Employer 

 

1 Name of the workman  

2 
Sl. No in the register of workman 

employed 

 

3 Nature of Employment/Designation  

4 
Wage rate (with particulars of unit in 

case of piece work) 

 

5 Wage Period  

6 Tenure of employment  

7 Remarks  

 

 

 

 

 

 

Signature of Contractor 
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Appendix – ‘G’ 

 

Form XV  

(See Rule 77) 

SERVICE CERTIFICATE 

 

Name and address of contractor  

Nature and location of work  

Name and address of workman  

Age or date of birth  

Identification Marks  

Father’s/Husband's Name  

Name and address of establishment in/under which 
 

contract is carried on  

Name and address of Principal Employer  

Total period of which employed  

 

 

 

 

S. No. From To Nature of Work 
Rate of 

Wages 
Remarks 

      

 

 

 

 

With particulars of unit in case of piece work) 

 

 

 

 

 

 

 

Signature 
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Appendix – ‘H’ 

 

Form XII  

[See Rule 78 (2) (D)] 

REGISTER OF FINES 

 

Name and address of contractor  

Name and address of establishment in/ 

under which contract is carried on 

 

Nature and location of work  

Name and address of workman  

Name and address of Principal Employer  

 

 

S. 

No. 
Name of Father’s / 

Designation/ 

Nature 
Act/Omission Date of Offence 

 
Workman 

Husband 

Name 
of Employment 

 for which Fine 

Imposed 

1 2 3 4 5 6 

      

      

      

 

 

8 
Whether workman showed causes 

against fine 

 

9 
Name of person in whose presence 

employees explanation was heared 

 

10 Wages period and wages payable  

11 Amount of fine imposed  

12 Date on which fine realized  

13 Remarks  
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Appendix – ‘I’ 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

In accordance with rule of Labour Regulations, to be displayed prominently at the site of 

work both in English and local language. 

 

1 
Willful insubordination or disobedience, whether alone or in combination with 

other. 

2 
Theft, fraud or dishonestly in connection with contractors beside a business or 

property. 

3 Taking or giving bribes or any illegal gratifications. 

4 Habitual of Late attendance. 

5 Drunkenness fighting riotous or disorderly or indifferent behaviors. 

6 Habitual negligence. 

7 
Smoking near or around the area where combustible or other materials are 

locked. 

8 Habitual indiscipline. 

9 
Causing damage to work in the progress or to property of the SAI or of the 

contractor. 

10 Sleeping on duty. 

11 Malingering or slowing down work. 

12 Giving the false information regarding name, age, fathers name etc. 

13 Habitual loss of wage cards supplied by the employer. 

14 
Unauthorized  use  of  employers  property  or  manufacturing  or  making  of 

unauthorized articles at the work place. 

 

15 

Bad workmanship in construction and maintenance by skilled workers, which is not 

approved by the SAI for which the contractors are compelled to undertake 

rectifications. 

16 Making false complaints and/or misleading statements. 

17 Engaging on trade within the premises of the establishment. 

18 Any unauthorized divulgence of business affairs of the employees. 

19 
Collection or canvassing for the collection of any money within the premises of an 

establishment unless authorized by the employer. 

20 Holding meeting inside the premises without previous sanction of the employers. 

21 Threatening or intimidating any workman or employee during the working hours. 
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Appendix – ‘J’ 

 

Form XX  

[See Rule 78 (2) (D)] 

REGISTER OF DEDUCTIONS FOR DAMAGES OR LOSS 

 

 Name and address of contractor  

 Name and address of establishment in/ 

under which 

 

 contract is carried on  

 Nature and location of work  

 Name and address of Principal 

Employer 

 

1 S. No.  

2 Name of workman  

3 Father’s/Husband's Name  

4 Designation/nature of employment  

5 Particulars of damage or loss  

6 Date of damage/loss  

7 Date of recovery  

8 Whether workman showed cause 

against deductions 

 

9 Name of person in whose presence 

employees explanation was heard 

 

10 Amount of deduction Imposed  

11 No. of installment  

12 First Installment Last Installment  

13 Remarks  

. 
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Appendix – ‘K’ 

 

Form XXII  

[See Rule 78(2)] 

REGISTER OF ADVANCES 

 

 Name and address of contractor  

 Name and address of establishment in/ under 

which 

 

 contract is carried on  

 Nature and location of work  

 Name  

1 S. No.  

2 Name of workman  

3 Father’s/Husband’s Name  

4 Designation/nature of employment  

5 Wages period and wages payable  

6 Date and amount of advance given  

7 Purpose / for which advance made  

8 
No. of installments by which advance is to be 

paid 

 

9 Date and amount of each installment repaid  

10 Date on which last installment was repaid  

11 Remarks  
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Appendix – ‘L’ 

 

Form XXIII  

[See Rule 78(2) (E)] 

REGISTER OF OVERTIME 

 

 Name and address of contractor  

 Name and address of establishment in/ 

under which 

 

 contract is carried on  

 Nature and location of work  

 Name  

1 S. No.  

2 Name of workman  

3 Father’s/Husband’s  

4 Sex  

5 Designation/Nature of Employment  

6 Date on which overtime worked  

7 
Total overtime worked or production in case 

of piece rated 

 

8 Normal rate of wages  

9 Overtime rate of wages  

10 Overtime earning  

11 Rate on which overtime wages paid  

12 Remarks  
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APPLICATION FOR EXTENSION OF TIME 

(To be completed by the Contractor) 

 

P A R T – I 

 

1. Name of Contractor 

2. Name of the work as given in the Agreement 

3. Agreement No. 

4. Estimated amount put to tender 

5. Date of commencement work as per agreement 

6. Period allowed for completion of work as per agreement 

7. Date of completion stipulated as per agreement 

8. Period for which extension of time has been given previously Extension granted 

a) First extension vide Engineer-In-Charge  letter No ........... date Months Days 

b) 2nd extension vide Engineer-In-Charge  letter No ........... date Months Days 

c) 3rd extension vide Engineer-In-Charge letter No .......... date Months Days 

d) 4th extension vide Engineer-In-Charge letter No........... date Months Days 

 

Total extension previously given 

 

9. Reasons for which extension have been previously given (copies of the previous 

application should be attached) 

10. Period for which extension is applied for : 

11. Hindrances on account of which extension is applied for with dates on which 

hindrances occurred, and the period for which these are likely to last. 

a) Serial No. 

b) Nature of hindrance 

c) Date of Occurrence 

d) Period for which it is likely to last 

e) Period for which extension required for this particular hindrance. 

f) Over lapping period, if any, with reference to item 

g) Net extension applied for 

h) Remarks, if any 

Total period for which extension is now applied for on account of hindrances mentioned 

above …………. Month/ days. 

12. Extension of time required for extra work. 

13. Details of extra work and on the amount involved: 

a) Total value of extra work 

b) Proportionate period of extension of time based on estimated amount put to 

tender on account of extra work. 

14. Total extension of time required for 11 & 12 

 

 

Submitted to the Engineer-In-Charge’s office. 

SIGNATURE OF CONTRACTOR DATE 
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APPLICATION FOR EXTENSION OF TIME 

 

P A R T – II 

 

1. Date of receipt of application from the Contractor in the Engineer-In-Charge’s 

office. 

2. Acknowledgement issued by Engineer-In-Charge vide his letter No. dated 

 

3. Engineer-In-Charge remarks regarding hindrances mentioned by the Contractor. 

 

i) Serial No. 

 

ii) Nature of hindrance 

 

iii) Date of occurrence of hindrance 

 

iv) Period for which hindrance, is likely to last 

 

v) Extension of time period applied for by the contractor 

 

vi) Over lapping period, if any, giving reference to items which over lap 

 

vii) Net period for which extension is recommended. 

 

viii) Remarks as to why the hindrance occurred and justification for extension 

recommended. 

4. Engineer-In-Charge recommendations. 

 

(The present progress of the work should be stated and whether the work is likely to be 

completed by the date up to which extension has been applied for. If extension of time is 

not recommended, what compensation is proposed to be levied under the agreement?) 

 

 

 

SIGNATURE OF ENGINEER-IN-CHARGE 

 

 

 

 

 

APPROVAL OF ZONAL MANAGER 
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PROFORMA FOR EXTENSION OF TIME 

P A R T – III 

 

To, 

NAME 

ADDRESS OF THE CONTRACTOR 

SUBJECT: 

Dear Sir(s) 

 

Reference your letter No. dated , in connection with the grant of 

extension of time for completion of the work….. 

The date of completion for the above mentioned work, is ......................................... as stipulated 

in the agreement, dated ………… 

 

Extension of time for completion of the above-mentioned work is granted up to , 

without prejudice to the right of the SAI to recover compensation for delay in 

accordance with the provision made in the relevant Clause (s) of the said agreement 

dated the / / . It is also clearly understood that the SAI shall not consider any 

revision in contract price or any other compensation whatsoever due to grant of this 

extension. 

Provided that notwithstanding the extension hereby granted, time is and shall still continue 

to be the essence of the said agreement. 

 

 

 

Yours faithfully, 

 

 

 

 

 

FOR SAI 
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LIST OF APPROVED MAKES 

 

Note: The Contractor shall obtain prior approval from Engineer-In-Charge before placing 

order for any specific material or engaging any of specialized agencies. The contractor 

shall make a detail submittal with catalogues and highlighted proposed specifications as 

well as full details of the works executed by specialized agency as specified. 

Wherever applicable the contractor may use approved makes of material /items provided 

by Railways/MoRTH/WA with prior approval from SAI/Engineer in Charge 

s, provisions and guidelines issued thereof. 
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PROFORMA OF BANK GUARANTEE (FOR MOBILIZATION ADVANCE) 

 

SPORTS AUTHORITY OF INDIA, 

 

 

1. In consideration of the SAI .......................... (hereinafter called “the Corporation” which 

expression shall unless repugnant to the subject or context include his successor and 

assigns) having agreed under the terms and conditions of Contract dated   made 

between …………….…… and the Corporation in connection with   (Hereinafter 

called “the said contract”) to make at the request of the Contractor a Mobilization 

Advance of Rs ..… for utilizing it for the purpose of the Contract on his furnishing a 

guarantee  acceptable  to  the  Corporation,  we  the .......................................... Bank 

(hereinafter referred to the “the said Bank”) and having our Registered Office at 

… ..................... do hereby guarantee the due recovery by the Corporation of the said 

advance as provided according to the terms and conditions of the Contract. We 

… ........................ do hereby undertake to pay the amount due and payable under this 

Guarantee without any demur, merely on a demand from the Corporation stating 

that the amount claimed is due to the Corporation under the said Agreement. Any 

such demand made on the …………………...... shall be conclusive as regards the 

amount  due  and  payable  by  the  …………….  under  this  guarantee  and 

….......................... agree that the liability of the ..................................... to pay the 

Corporation the amount so demanded shall be absolute and unconditional 

notwithstanding any dispute or disputes raised by the Contractor and 

notwithstanding any legal proceeding pending in any Court or Tribunal relating 

thereto. However, our liability under this Guarantee shall be restricted to an amount 

not exceeding Rs …………………... 

2. We .................................Bank further agree that the Corporation shall be the sole judge 

of and as to whether the amount claimed has fallen due to the corporation under 

the said agreement or whether the said Contractor has not utilized the said advance 

or any part thereof for the purpose of the Contract and the extent of loss or damage 

caused to or suffered by the Corporation on account of the said advance together 

with interest not being recovered in full and the decision of the Corporation that the 

amount has fallen due from contractor or the said Contractor has not utilized the 

said advance or any part thereto for the purpose of the contract and as to the 

amount or amounts of loss or damage caused to or suffered by the Corporation shall 

be final and binding on us. 

3. We, the said Bank, further agree that the Guarantee herein contained shall remain 

in full force and effect till the said advance has been fully recovered and its claims 

satisfied or discharged and till SAI certify that the said advance has been fully 

recovered from the said Contractor, and accordingly discharges this Guarantee 

subject, however, that the Corporation shall have no claims under this Guarantee 
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after the said advance has been fully recovered, unless a notice of the claims under 

this Guarantee has been served on the Bank before the expiry of the said Bank 

Guarantee in which case the same shall be enforceable against the Bank. 

4. The Corporation shall have the fullest liberty without affecting in any way the liability 

of the Bank under this Guarantee or indemnity from time to time to vary any of the 

terms and conditions of the said Contract or the advance or to extend time of 

performance by the said Contractor or to postpone for any time and from time to 

time of the powers exercisable by it against the said Contractor and either to enforce 

or forbear from enforcing any of terms and conditions governing the said Contract 

or the advance or securities available to the Corporation and the said Bank shall not 

be released from its liability under these presents by any exercise by the Corporation 

of the liberty with reference to the matters aforesaid or by reasons of time being 

given to the said Contractor or any other forbearance, act or omission on the part of 

the Corporation or any indulgence by the Corporation to the said Contractor or of 

any other matter or thing whatsoever which under the law relating to sureties would 

but for this provision have the effect of so releasing the bank from its such liability. 

5. It shall not be necessary for the Corporation to proceed against the Contractor 

before proceeding against the Bank and the Guarantee herein contained shall be 

enforceable against the Bank notwithstanding any security which the Corporation 

may have obtained or obtain from the Contractor or shall at the time when 

proceedings are taken against the Bank hereunder be outstanding or unrealized. 

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency 

except with the previous consent of the Corporation in writing and agree that any 

change in the constitution of the said Contractor or the said Bank shall not discharge 

our liability hereunder. 

Dated this ………………….... day of ………........ 

 

For and on behalf of Bank 

(NAME AND DESIGNATION) 

Dated: 
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GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR ANTI-TERMITE TREATMENT 

 

THIS AGREEMENT made this   Day of Two  Thousand 

  between  M/s   (hereinafter 

called the guarantor of the one part) and M/s SPORTS AUTHORITY OF INDIA, (hereinafter 

called the SAI) the OWNER of the other part. 

Whereas this agreement is supplementary to the contract hereinafter called the contract 

dated  made between the guarantor of the one part and Sports Authority of 

India, of the other part whereby the contractor inter-alia, understood to render the buildings 

and structures in the said contract recited, completed, termite proof. And whereas the 

guarantor agreed to give a guarantee to the effect that the said structure will remain 

termite proof for TEN YEARS to be so reckoned from the date after the maintenance period 

prescribed in the contract expires. 

During this period of guarantee, the guarantor shall make good all defects and for that 

matter shall replace at his risk and cost such wooden member as may be damaged by 

termite and in case of any other defect being found, he shall render the building termite 

proof at his cost to the satisfaction of the Engineer-In-Charge and shall commence the 

works of such rectification within seven days from date of issuing notice from the Engineer- 

In-Charge calling upon him to rectify the defects failing which the work shall be got done 

by SAI/ OWNER by some other contractor at the guarantor’s cost and risk and in the later 

case the decision of the Engineer-In-Charge as to the cost recoverable from the guarantor 

shall be final and binding. 

That if the Guarantor fails to execute the Anti-Termite Treatment or commits breaches 

hereunder then the Guarantor will indemnify SAI against all losses damages, cost expenses 

or otherwise which may be incurred by him by reasons of any default on the part of the 

guarantor in performance and observance of this supplemental Agreement. As to the 

amount of loss and or damage and/or cost incurred by SAI/ OWNER decision of the 

Engineer-In-Charge will be final and binding on the parties. 

In witness where of these presents have been executed by the  guarantor 

  and by   for and on behalf of SAI on the 

day of month and year first above written. 

Signed sealed and delivered by (Guarantor) 

IN THE PRESENCE OF: 

1. 

2. 

 

Signed for and on behalf of SAI by/ in presence of: 1. 

2. 
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AGREEMENT FORM 

 

This agreement made this day of (Month) (Year), between the SPORTS AUTHORITY OF INDIA 

(SAI), a company incorporated under the Companies Act, 1956 having its Registered Office 

at 30-31, Raja House, Nehru Place, New Delhi – 110019 (hereinafter referred to as the “SAI” 

which expression shall include its administrators,  successors,  executors  and  assigns)  

of  the  one  part  and  M/s 

  (NAME OF CONTRACTOR) (hereinafter referred to as the ‘Contractor’ 

which expression shall unless the context requires otherwise include its administrators, 

successors, executors and permitted assigns) of the other part. 

WHEREAS, SAI, has desirous for    (NAME OF WORK) 

(hereinafter referred to as the “PROJECT”) on behalf of     

(NAME OF OWNER/MINISTRY) (hereinafter referred to as “OWNER”), had invited tender as 

per tender documents vide NIT No.  . 

AND WHEREAS    (NAME OF CONTRACTOR) had participated in the 

above-referred tender vide their tender dated    and SAI has accepted their

 aforesaid tender  and award  the contract for 

  (NAME OF PROJECT) on the terms and conditions 

contained in its Letter of Intent No.   and the documents referred 

to  therein,  which  have  been  unequivocally  and  unconditionally  accepted  by 

   (NAME OF CONTRACTOR) vide their acceptance 

letter dated  resulting into a contract. 

NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 

 

ARTICLE 1.0 – AWARD OF CONTRACT 

1.1   SCOPE OF WORK 

SAI has awarded the contract to    (NAME OF 

CONTRACTOR) for the work of   (NAME OF WORK) on 

the terms and conditions in its Letter of Intent No.     

dated    and the documents referred to therein. The award has taken effect 

from   (DATE) i.e. the date of issue of aforesaid Letter of Intent. The terms and 

expressions used in this agreement shall have the same meanings as are assigned to them 

in the “Contract Documents” referred to in the succeeding Article. 

ARTICLE 2.0 – CONTRACT DOCUMENTS 

 

The contract shall be performed strictly as per the terms and conditions stipulated herein 

and in the following documents attached herewith (hereinafter referred to as “Contract 

Documents”). 

a) SAI Notice Inviting Tender vide No.  date   

and SAI’s tender documents consisting of: 

i) General Conditions of Contract (GCC) & Special Conditions of Contract 
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(SCC) including Appendices & Annexure along with amendment(s) / errata (if 

any) issued (Volume-I). 

ii) Bill of Quantities along with amendment(s)/corrigendum(s), if any, (Volume-II). 

iii) Technical Specifications along with amendment(s) / corrigendum(s), if any, 

(Volume-III). 

iv) Tender drawings along with amendment(s) / corrigendum(s), if any, (Volume- 

IV). 

v)    

vi)    

b)    (NAME OF CONTRACTOR) letter proposal 

dated  and their subsequent communication: 

i) Letter of Acceptance of Tender Conditions dated   

ii)    

iii)    

SAI’s detailed Letter of Intent No.  dated  including Bill of 

Quantities, Agreed Time Schedule, Contractor’s Organisation Chart and List of Plant and 

Equipment submitted by Contractor. 

All the aforesaid contract documents referred to in Para 2.1 and 2.2 above shall form an 

integral part of this Agreement, in so far as the same or any part thereof column, to the 

tender documents and what has been specifically agreed to by SAI in its Letter of Intent. Any 

matter inconsistent therewith, contrary or repugnant thereto or deviations taken by the 

Contractor in its “TENDER” but not agreed to specifically by SAI in its Letter of Intent, shall be 

deemed to have been withdrawn by the Contractor without any cost implication to SAI. 

For the sake of brevity, this Agreement along with its aforesaid contract documents and 

Letter of Intent shall be referred to as the “Contract”. 

ARTICLE 3.0 – CONDITIONS & CONVENANTS 

 

The scope of Contract, consideration, terms of payments, advance, security deposits, taxes 

wherever applicable, insurance, agreed time schedule, compensation for delay and all 

other terms and conditions contained in SAI’s Letter of Intent No.   

dated   are to be read in conjunction with other aforesaid contract 

documents. The contractor shall duly perform the contract strictly and faithfully in 

accordance with the terms of this contract. 

The scope of work shall also include all such items which are not specifically mentioned in 

the Contract Documents but which are reasonably implied for the satisfactory completion 

of the entire scope of work envisaged under this contract unless otherwise specifically 

excluded from the scope of work in the Letter of Intent. The Contractor shall adhere to all 

requirements stipulated in the Contract Documents. 
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Time is the essence of the Contract and it shall be strictly adhered to. The progress of work 

shall conform to Agreed Works Schedule/ Contract Documents and Letter of Intent. 

This agreement constitutes full and complete understanding between the parties and terms 

of the presents. It shall supersede all prior correspondence to the extent of inconsistency or 

repugnancy to the terms and conditions contained in Agreement. Any modification of the 

Agreement shall be effected only by a written instrument signed by the authorized 

representative of both the parties. The rate quoted by M/s    (NAME 

OF CONTRACTOR) is  . The total contract price for the entire scope of this 

contract  as  detailed  in  Letter  of  Intent  is  Rs.   (Rupees 

  only), which shall be governed by the 

stipulations of the contract documents. 

ARTICLE 4.0 – NO WAIVER OF RIGHTS 

 

Neither the inspection by SAI or the Engineer-In-Charge or Owner or any of their officials, 

employees or agents nor order by SAI or the Engineer-In-Charge for payment of money or 

any payment for or acceptance of, the whole or any part of the work by SAI or the 

Engineer-In-Charge nor any extension of time nor any possession taken by the Engineer-In- 

Charge shall operate as waiver of any provisions of the contract, or of any power herein 

reserved to SAI, or any right to damage herein provided, nor shall any waiver of any breach 

in the contract be held to be a waiver or any other or subsequent breach. 

ARTICLE 5.0 – GOVERNING LAW AND JURISDICTION 

 

The Laws applicable to this contract shall be the laws in force in India and jurisdiction of 

New Delhi Court (s) only. Notice of Default given by either party to the other party under 

the Agreement shall be in writing and shall be deemed to have been duly and properly 

served upon the parties hereto, if delivered against acknowledgment due or by FAX or by 

registered mail duly addressed to the signatories at the address mentioned herein above. 

IN WITNESS WHEREOF, the parties through their duly authorized representatives have 

executed these presents (execution whereof has been approved by the Competent 

Authorities of both the parties) on the day, month and year first above mentioned at New 

Delhi. 

For and on behalf of: For and on behalf of: 

(NAME OF CONTRACTOR) SPORTS AUTHORITY OF INDIA WITNESS:  WITNESS: 

 

1. 1. 

 

 

2. 2. 
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PRE-CONTRACT INTEGRITY PACT 
 

 
This pre-bid /pre contract Agreement (hereinafter called Integrity Pact) is made on 

………….day of the month of ………… 20.. between, on one hand, Sports Authority of India, 
hereinafter referred to as “The Principal" which expression shall mean and include, unless 
the context otherwise requires, his successors in office and assigns of the First Part.  

And  
 
M/s________________, a company/ firm/ individual (status of the company), 

PSU/Partnership/Joint Venture and having its registered office at 
……………………………….represented by Shri______________________, hereinafter referred 

to as “The Bidder/Contractor” which expression shall mean and include, unless the 
context otherwise requires, his successors and permitted assigns of the Second Part.  
 

WHEREAS the Principal proposes to procure ___________________________ (Name of the 
work/ goods/ services) and The Bidder/Contractor is willing to offer against NIT 

No_____________________, aforesaid proposal of the Principal.  
 
WHEREAS the Bidder is a private company / public company/ Government undertaking/ 

partnership/ consortium/ joint venture company/ Firm/ Individual (status of the 
Company), constituted in accordance with the relevant law in the matter and the Principal 
is an autonomous body under Ministry of Youth Affairs and Sports.  

 
NOW, THEREFORE, To avoid all forms of corruption by following a system that is fair, 

transparent and free from any influence/prejudiced dealings prior to, during and 
subsequent to the currency of the contract to be entered into with a view to:- 
Enabling the Principal to obtain the desired said (goods/ services) at a competitive price 

in conformity with the defined specifications by avoiding the high cost and the 
distortionary impact of corruption on public procurement, and  
Enabling the Bidder(s) to abstain from bribing or indulging in any corrupt practice in order 

to secure the contract by providing assurance to them that their competitors will also 
abstain from bribing and other corrupt practices and the Principal will commit to prevent 

corruption, in any form, by its officials by following transparent procedures.  
 
The parties here by agree to enter into this Integrity Pact & agree as follows:  

1.0 Commitments of the Principal 

 
1.1 The Principal undertakes that no official of the Principal, connected directly 

or indirectly with the contract, will demand, take a promise for or accept, 

directly or through intermediaries, any bribe, consideration, gift, reward, 

favour or any material or immaterial benefit or any other advantage from the 

Bidder, either for themselves or for any person, organization or third party 

related to the contract in exchange for an advantage in the bidding process, 

bid evaluation, contracting or implementation process related to the contract.  



Sign. & Seal of Tenderer Page 167 of 187 SAI  

 

 

1.2 The Principal will, during the pre-contract stage, treat all Bidders alike, and 

will provide to all the Bidders the same information and will not provide any 

such information to any particular Bidder which could afford an advantage 

to that particular Bidder in comparison to other Bidders.  

1.3 All the officials of the Principal will report to the appropriate Authority any 

attempted or completed breaches of the above commitments as well as any 

substantial suspicion of such a breach.  

 

2.0 In case any such preceding misconduct on the part of such official(s) is reported by 

the Bidder to the Principal with full and verifiable facts and the same is prima facie 

found to be correct by the Principal, necessary disciplinary proceedings, or any 

other action as deemed fit, including criminal proceedings may be initiated by the 

Principal and such a person shall be debarred from further dealings related to the 

contract process. In such a case while an enquiry is being conducted by the 

Principal the proceedings under the contract would not be stalled.  

 
3.0 Commitments of the Bidder(s)  

 
The Bidder(s) commits itself to take all measures necessary to prevent corrupt 
practices, unfair means and illegal activities during any stage of its bid or during 

any pre-contract or post-contract stage in order to secure the contract or in 
furtherance to secure it and in particular commit itself to the following:  
3.1 The Bidder(s) will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokerage or inducement to any official of the 

Principal, connected directly or indirectly with the bidding process, or to any 

person, organization or third party related to the contract in exchange for any 

advantage in the bidding, evaluation, contracting and 

implementation/completion of the contract.  

 
3.2 The Bidder further undertakes that it has not given, offered or promised to 

give, directly or indirectly any bribe, gift consideration, reward, favour, any 

material or immaterial benefit or other advantage, commission, fees, 

brokerage or inducement to any official of the Principal or otherwise in 

procuring the Contract or forbearing to do or having done any act in relation 

to the obtaining or execution of the contract or any other contract with the 

Government for showing or forbearing to show favour or disfavour to any 

person in relation to the contract or any other contract with the Government.  

 
3.3 The Bidder(s) shall disclose the name and address of agents and 

representatives, and Indian Bidder(s) shall disclose their foreign principals or 

associates.  

 
3.4 The Bidder(s) shall disclose the payments to be made by them to 

agents/brokers or any other intermediary, in connection with this 

bid/contract.  
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3.5 If applicable,The BIDDER further confirms and declares to the PRINCIPAL 

that the BIDDER is the original manufacturer/integrator/authorised 

government sponsored export entity of the defence stores and has not 

engaged any individual or firm or company whether Indian or foreign to 

intercede, facilitate or in any way to recommend to the PRINCIPAL or any of 

its functionaries, whether officially or unofficially to the award of the contract 

to the BIDDER, nor has any amount been paid, promised or intended to be 

paid to any such individual, firm or company in respect of any such 

intercession, facilitation or recommendation. 

 
3.6 The Bidder, either while presenting the bid or during pre-contract 

negotiations or before signing the contract, shall disclose any payments he 

has made, is committed to or intends to make to officials of the Principal or 

their family members, agents, brokers or any other intermediaries in 

connection with the contract and the details of services agreed upon for such 

payments. 

 
3.7 The Bidder will not collude with other parties interested in the contract to 

impair the transparency, fairness and progress of the bidding process, bid 

evaluation, contracting and implementation of the contract.  

 
3.8 The Bidder will not accept any advantage in exchange for any corrupt 

practice, unfair means and illegal activities.  

 

3.9 The Bidder shall not use improperly, for purposes of competition or personal 

gain, or pass on to others, any information provided by the Principal as part 

of the business relationship, regarding plans, technical proposals and 

business details, including information contained in any electronic data 

carrier. The Bidder also undertakes to exercise due and adequate care lest 

any such information is divulged.  

 
3.10 The Bidder(s) commits to refrain from giving any complaint directly or through 

any other manner without supporting it with full and verifiable facts. 

 
3.11 The Bidder(s) shall not instigate or cause to instigate any third person to 

commit any of the actions mentioned above.  

 
3.12 If the Bidder or any employee of the Bidder or any person acting on behalf of 

the Bidder, either directly or indirectly, is a relative of any of the officers of 

the Principal, or alternatively, if any relative of an officer of the Principal has 

financial interest/stake in the Bidder(s)(s) firm, the same shall be disclosed 

by the Bidder at the time of filling of tender.  

 
The term ‘relative’ for this purpose would be as defined in Section 6 of the 

Companies Act 1956.  
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3.13 The Bidder(s) shall not lend to or borrow any money from or enter into any 

monetary dealings or transactions, directly or indirectly, with any employee 

of the Principal. 

 
3.14 The representative of the Bidder(s) signing Integrity Pact shall not approach 

the Courts while representing the matters to IEMs and he/she will wait their 

decision in the matter.  

 
3.15 In case of sub-contracting, the bidder/principal contractor shall take the 

responsibility of the adoption of IP by the sub-contractor.  

 

4.0 Previous Transgression  

4.1 The Bidder(s) declares that no previous transgression occurred in the last 

three years immediately before signing of this Integrity Pact, with any other 

company in any country in respect on any corrupt practices envisaged 

hereunder or with any Public Sector Enterprise in India or any Government 

Department in India that could justify Bidder’s exclusion from the tender 

process. 

4.2 The bidder agrees that if I make incorrect statement on this subject, Bidder 

can be disqualified from the tender process or the contract , if already 

awarded, can be terminated for such reason. 

 
5.0  Earnest Money (Security Deposit)  

 
5.1 While submitting commercial bid, the bidder shall deposit an amount 

……………………………… (to be specified in TENDER DOCUMENT) as Earnest 

Money/Security Deposit, with the Principal through any of the following 

instruments: 

i. Bank Draft or Pay Order in Favour of…….. 

ii. A confirmed guarantee by an Indian Nationalized bank, promising 

payment of guarantee sum to the Principal on demand within three 

working days without any demur whatsoever and without seeking any 

reason whatsoever. The demand for payment by the Principal shall be 

treated as conclusive proof of payment 

iii. Any other mode or through any other instrument (to be specified in the 

TENDER DOCUMENT) 

 

5.2 The Earnest Money/Security Deposit shall be valid upto a period of five years 

or the complete conclusion of the contractual obligations to the complete 

satisfaction of both the BIDDER and the PRINCIPAL, including warranty 

period, whichever is later. 

 
5.3 In case of the successful BIDDER a clause would also be incorporated in the 

Article pertaining to Performance Guarantee in the  Contract that the 

provisions of Sanctions for Violation shall be applicable for forfeiture of 
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Performance Guarantee in case of a decision by the PRINCIPAL to forfeit the 

same without assigning any reason for imposing sanction for violation of this 

Pact. 

 

5.4 No interest shall be payable by the PRINCIPAL to the BIDDER on Earnest 

Money/Security Deposit for the period of its currency. 

 
6.0 Sanctions for Violations 

6.1 Any breach of the aforesaid provisions by the Bidder or any one employed by 

it or acting on its behalf shall entitle the Principal to take all or any one of the 

following actions, wherever required:  

i. To immediately call off the pre contract negotiations without assigning 

any reason or giving any compensation to the Bidder. However, the 

proceedings with the other Bidder(s) would continue.  

ii. The Earnest Money Deposit (in pre-contract stage) and/or Security 

Deposit/Performance Guarantee (after the contract is Signed) shall 

stand forfeited either fully or partially, as decided by the Principal and 

the Principal shall not be required to assign any reason thereof.  

iii. To immediately cancel the contract, if already signed, without giving 

any compensation to the Bidder. 

iv. To recover all sums already paid by the PRINCIPAL, and in case of an 

Indian BIDDER with interest thereon at 2% higher than the prevailing 

Prime Lending Rate of State Bank of India, while in case of a BIDDER 

from a country other than India with interest thereon at 2% higher than 

the LIBOR. If any outstanding payment is due to the BIDDER from the 

PRINCIPAL in connection with any other contract for any other stores, 

such outstanding payment could also be utilised to recover the 

aforesaid sum and interest. 

v. To encash the advance bank guarantee and performance 

bond/warranty bond, if furnished by the BIDDER, in order to recover 

the payments, already made by the PRINCIPAL, along with interest. 

vi. To cancel all or any other Contracts with the BIDDER. The BIDDER 

shall be liable to pay compensation for any loss or damage to the 

PRINCIPAL resulting from such cancellation/rescission and the 

PRINCIPAL shall be entitled to deduct the amount so payable from the 

money(s) due to the BIDDER. 

vii. To debar the Bidder from participating in future bidding processes of 

the Govt. of India for a minimum period of five years, which may be 

further extended at the  discretion of the Principal.  

viii. To recover all sums paid in violation of this Pact by Bidder(s) to any 

middleman or agent or broker with a view to securing the contract.  

ix. In cases where irrevocable Letters of Credit have been received in 

respect of any contract signed by the Principal with the Bidder, the 

same shall not be opened/operated.  
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x. Forfeiture of Performance Security in case of a decision by the Principal 

to forfeit the same without assigning any reason for imposing sanction 

for violation of this Pact. 

6.2 The Principal will be entitled to take all or any of the actions mentioned at 

para 6.1 (i) to (x) of this Pact also on the Commission by the Bidder or any 

one employed by it or acting on its behalf (whether with or without the 

knowledge of the Bidder), of an offence as defined in Chapter IX of the Indian 

Penal Code, 1860 or Prevention of Corruption Act, 1988 or any other statute 

enacted for prevention of corruption.  

 
6.3 The decision of the Principal to the effect that a breach of the provisions of 

this Pact has been committed by the Bidder shall be final and conclusive on 

the Bidder. However, the Bidder can approach the Independent External 

Monitor(s) appointed for the purposes of this Pact.  

 
7.0 Fall Clause: 

 

7.1 The BIDDER undertakes that it has not supplied/is not supplying similar 

product/systems or subsystems at a price lower than that offered in the 

present bid in respect of any other Ministry/Department of the Government 

of India or PSU and if it is found at any stage that similar product/systems 

or sub systems was supplied by the BIDDER to any other 

Ministry/Department of the Government of India or a PSU at a lower price, 

then that very price, with due allowance for elapsed time, will be applicable 

to the present case and the difference in the cost would be refunded by the 

BIDDER to the PRINCIPAL, if the contract has already been concluded. 

 
8.0 Independent Monitors: 

  

8.1 The Principal has appointed Independent Monitors (hereinafter referred to as 

monitors) for this Pact in consultation with the Central Vigilance Commission. 

The Name and contact details of Independent External Monitor (IEM) is as below: 
 

1. Sh. P Mallikharjuna Rao, IFOS(Retd) 

72, Prashasan Nagar, 
Jubileehills, Hyderabad 

M. No – 9440576170 
Email: pmkrao72@gmail.com 
 

2. Sh. Janak Digal, 

Plot No. 1B/2, Sector-l1, CDA, 
Markat Nagar, Cuttack, Odisha - 753015 

M. No.- 09971116084, Email: janakdigal85@gmail.com 
 

mailto:pmkrao72@gmail.com
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8.2 The task of the Monitors shall be to review independently and objectively, 

whether and to what extent the parties comply with the obligations under this 

Pact.  

8.3 The Monitors shall not be subject to instructions by the representatives of the 

parties and perform their functions neutrally and independently. 

8.4 Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/procurement, including minutes of 

meetings. 

 

8.5 As soon as the Monitor notices, or has reason to believe, a violation of this 

Pact, he will so inform the authority designated by the Principal. 

 

8.6 The Bidder(s) accepts that the Monitor has the right to access without 

restriction, to all Project documentation of the Principal including that 

provided by the Bidder. The Bidder will also grant the Monitor, upon his 

request and demonstration of a valid interest, unrestricted and unconditional 

access to his project documentation. The same is applicable to 

Subcontractor(s). The Monitor shall be under contractual obligation to treat 

the information and documents of the Bidder/Subcontractor(s) with 

confidentiality.  

8.7 The Principal will provide to the Monitor sufficient information about all 

meetings among the parties related to the project provided such meetings 

could have an impact on the contractual relations between the parties. The 

parties will offer to the Monitor the option to participate in such meetings.  

8.8 The Monitor will submit a written report to the designated authority of the 

Principal/Secretary in the Department  within 8 to 10 weeks from the date of 

reference or intimation to him by the Principal/Bidder and should the 

occasion arise, submit proposals for correcting problematic situations. 

  
 

9.0 Facilitation of Investigation 

 
In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the Principal or its agencies shall be entitled to examine all the 
documents including the Books of Accounts of the Bidder and the Bidder shall 
provide necessary information and documents in English and shall extend all 

possible help for the purpose of such examination.  
 
10.0 Law and Place of Jurisdiction: 

 
 This Pact is subject to Indian Law. The place of performance and jurisdiction is the 

seat of the Principal. 

 
  

11.0 Other Legal Actions  
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The actions stipulated in this Integrity Pact are without prejudice to any other legal 
action that may follow in accordance with the provisions of the extant law in force 
relating to any civil or criminal proceedings.  

 
12.0  Validity  

 

12.1 The validity of this Integrity Pact shall be from date of its signing and extend 

upto 5 years or the complete execution of the contract to the satisfaction of 

both the Principal and The Bidder/Contractor, including warranty period, 

whichever is later. In case BIDDER is unsuccessful, this Integrity Pact shall 

expire after six months from the date of the signing of the contract.  

12.2 Should one or several provisions of this Pact turn out to be invalid, the 

remainder of this Pact shall remain valid. In this case, the parties will strive 

to come to an agreement to their original intention.  

 

13.0 The Parties hereby sign this Integrity Pact as part of the contract 

at_________________on_________________ 

 
 

 
 
 

(Principal) 
 

(Office Seal) 
 
Place :…………………….. 

Date:…………………. 
 

 

 

 
 
 

(Bidder) 
 

(Office Seal) 
 
Place :…………………….. 

Date:…………………. 
 

 
 
 

 
 
Witness 1:     

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 
 

  (Name & Adress) 
 

 
 

 
 
Witness 1:     

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 
 

  (Name & Adress) 
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BANK GUARANTEE FORM FOR PERFORMANCE SECURITY 

 

To 

______________________, 

 

__________________. 

 

WHEREAS _____________________________ (Name and address of the supplier) (Hereinafter called 

“the supplier”) has undertaken, in pursuance of contractno.______________ dated_____________ 

for (description of services) (herein after called “the contract”). AND WHEREAS it has been 

stipulated by you in the said contract that the supplier shall furnish you with a bank guarantee 

from a scheduled commercial bank recognized by you for the sum specified therein as security 

for compliance with its obligations in accordance with the contract; AND WHEREAS we have 

agreed to give the supplier such a bank guarantee; 

 

NOW THEREFORE we hereby affirm that we are guarantors and responsible to you, on behalf of 

the supplier, up to a total of. ________________________ (Amount of the guarantee in words and 

figures), and we undertake to pay you, upon your first written demand declaring the supplier to 

be in default under the contract and without cavil or argument, any sum or sums within the limits 

of (amount of guarantee) as aforesaid, without your needing to prove or to show grounds or 

reasons for your demand or the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the supplier before 

presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the 

contract to be performed there under or of any of the contract documents which may be 

made between you and the supplier shall in any way release us from any liability under this 

guarantee and we hereby waive notice of any such change, addition or modification. 

 

This guarantee shall be valid up to -------- days beyond the date of expiry of contract period as 

per TENDER DOCUMENT. 

 

(Signature with date of the authorized officer of the Bank) 

…………………………………………………………. 

Name and designation of the officer 

…………………………………………………………. 

 

…………………………………………………………. 

Seal, name & address of the Bank and address of the Branch 
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SCOPE OF WORK 
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1.0 GENERAL 

This section shall include the following Scope of Work under Sub Para - 2.1 to 2.3 but 

not limited to the following works, and the bidder shall undertake all these works and 

quote the cost accordingly. The works/ items/ specifications/ equipment though not 

specifically mentioned in tender document, but needed to make the project 

complete in all respects and reliable for safe and smooth operation and guaranteed 

performance as per standard norms shall be considered and shall be included in the 

quoted cost by the bidder. 

2.0 SCOPE OF WORKS (Indicative) 

2.1 Preparation of Design, Drawings for Architectural, Structural, services etc. including Good for 

Construction Drawings (GFC) and third-party vetting of structural drawings by IIT/NIT 

2.2 Demolition Work  

• Excavation/Removal/Scraping of existing bituminous concrete/sub-base up to 

required depth by milling machine to achieve the slope or fresh alignment of drain 

as well as places where hume pipe has been laid inside the track as per WAF or IAAF 

guidelines the work shall be carried out in a systematic and professional manner, 

minimizing environmental impact and ensuring safety compliance. Including 

Disposal of all demolition waste outside the JN Stadium, New Delhi or as directed by 

Engineer in-charge of SAI. 

• Providing and laying NP2 Class RCC pipes with collars jointed with stiff mixture of 

cement mortar in the proportion of (1:2) for drain outlet as well as for electrical 

conduits. 

2.3 Playing Area of Athletic Track 

The scope of works in Playing Area shall include the following: 

• Removal of the existing synthetic athletic track of thickness up to 15mm/as per actual 

site condition carefully, including the surface, underlay, adhesives carefully without 

demolishing its sub base. Old track surface has been removed as per ''WA'' 

Guidelines or as per track manufacturer representative/ engineer instruction. The 

work includes careful removal and disposal of the removed existing synthetic athletic 

surface material/ unserviceable/ wastage material/ scraped material/ other 

material from site in accordance with environmental regulations including all costs, 

loading & unloading, all lead and lift and its transportation cost.  The removed 

materials shall be transported and disposed of at a government-approved disposal 

site, ensuring compliance with local waste management guidelines. The site shall be 

left clean and ready for subsequent further relaying activities. Also, the work shall be 

carried out in a systematic and professional manner, minimizing environmental 

impact and ensuring safety compliance. 
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• Dismantling of existing track field equipment’s including dismantling of socket, 

concrete base etc. and stacking of dismantled items with in the campus complete 

in all respect as per direction of Engineer-In-Charge. Shotput Circle Dia 2.135 m, 

Discuss Circle Dia 2.50 m, Hammer Circle Dia 2.135 m, Pole Vault Boxes Size 1.10 m x 

0.45 m x 0.30 m, Take Off Board System Size 1.22 m x 0.45 m x 0.15 m, Water Jumps 

Hurdle Socket Size 3.66 x 0.25 x 0.50, Discuss Throwing Cage with 7 Nos. Socket, 

Hammer Throwing Cage with 10 Nos. Socket, etc. 

• Removal of the existing bituminous concrete layer up to 30 mm by milling machine 

to correct the ground gradient to suit latest IAAF/WA guidelines. The work includes 

careful removal and disposal of the removed bituminous concrete / unserviceable/ 

wastage material/ scraped material/ other material from site in accordance with 

environmental regulations including all costs, loading & unloading, all lead and lift 

and its transportation cost.  The removed materials shall be transported and disposed 

of at a government-approved disposal site, ensuring compliance with local waste 

management guidelines. The site shall be left clean and ready for subsequent further 

relaying activities. Also, the work shall be carried out in a systematic and professional 

manner, minimizing environmental impact and ensuring safety compliance.  

• After the scraping of the existing bituminous concrete layer, a thorough inspection 

of the entire area is required to identify any undulations, pits, settlements, cracks, or 

structural damage in the underlying base layers. Any deficiencies must be rectified 

as per technical guidelines and engineering best practices to ensure a stable and 

durable foundation for the new surface layer. 

• After repairing of base layers, it is essential to clean and level the entire track area to 

ensure a smooth and stable foundation for the installation of new track. 

• Providing and applying Tack Coat using rapid setting bitumen emulsion, using 

emulsion pressure distributer including preparing the surface & cleaning with 

mechanical broom on old bituminous surface @ 0.25 kg/ sqm after removal 

of existing bituminous concrete. 

• Providing and laying Bituminous Concrete strictly as per WA/ IAAF guidelines under 

the supervision of track manufacturer representative/ engineer using crushed stone 

aggregates of specified grading, premixed with bituminous binder and filler, 

transporting the hot mix to work site by tippers, laying with paver finisher equipped 

with electronic sensor to the required grade, alignment and level by special lazer 

equipment and rolling with smooth wheeled, vibratory and tandem rollers to achieve 

the desired compaction and density as per specification, complete and as per 

directions of Engineer-In-Charge upto 30 mm compacted thickness with bitumen of 

grade VG-30 @ 5.5 % (percentage by weight of total mix) and lime filler @ 3% 

(percentage by weight of aggregate) prepared in Batch Type Hot Mix Plant of 100-

120 TPH capacity. 

• Preparation of bituminous surface before laying of synthetic track by ensuring proper 

camber, slope, level etc. by deep patch materials (using 8-10 mm thick stone 

aggregate, silica sand and cement etc.) as per latest WA guidelines. There should 

not be any undulation more than +- 6 mm under 4 m straight edge. 
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• Providing and fixing of ''WA'' (formerly known as IAAF) approved track field original 

equipment manufacturer. 

a) Pole Vault Boxes with Cover 

b) Take Off Board System for Long Jump and Triple Jump including Wooden Board 

c) Shot Put Rings Dia - 2.135 m 

d) Hammer Cum Discuss Circle Dia - 2.50 m 

e) Water Jump Socket with Hurdle for Steeple Chase 

f) Hammer Cum Discuss Throwing Cage with all socket, pole, door and net 

g) Discuss Throwing Cage with all socket, pole and net 

h) Stop Board for Shot Put Rings Dia - 2.135 m 

i) Reducer for Hammer Cum Discuss Ring 

j) Aluminum Kerbing - Std. 400 m Track 

(a) Providing and laying ''WA'' (formerly known as IAAF) approved Prefabricated Mondo 

Synthetic Athletic Track Ellipse Impulse (Mondo track EL 2024 Paris Olympics) for the 

competition area. 

(b) Providing and laying ''WA'' (formerly known as IAAF) approved Prefabricated Mondo 

Synthetic Athletic Track Ellipse Impulse (Mondo track EL 2024 Paris Olympics) for the non-

competition area. 

(c) Controlled samples as well as finished surfaces of Synthetic Athletic Track shall be got tested 

from any of the ''WA'' (formerly known as IAAF) accredited laboratories. 

(d) The contractor shall prepare controlled samples (hereinafter referred to as samples of size 

0.60m x 0.60m at the rate of one sample per 600 square meter of the installed Synthetic 

Athletic Track Surface. The samples shall be cast outside the Athletic Track using the same 

materials and techniques. The thickness of the sample should be the same as that of 

Synthetic Athletic Track Surface. 

(e) Field tests for finished work shall be similarly got conducted by any of the ''WA'' (formerly 

known as IAAF) accredited laboratories as per ''WA'' (formerly known as IAAF) requirement 

as decided by the Engineer-In-Charge. 

(f) The test reports of the samples as well as of the field tests, in original shall be arranged to be 

sent by the ''WA'' (formerly known as IAAF) accredited laboratory directly to the Engineer-In-

Charge. 

(g) The marking and measurements of track and field facilities shall be got checked by ''WA'' 

(formerly known as IAAF) Surveyor and report of the surveyor, in original, shall be arranged 

to be sent by the surveyor directly to the Engineer-In-Charge. 

(h) Work shall be declared as completed satisfactorily only after receipt of satisfactory test 

reports from ''WA'' (formerly known as IAAF) accredited laboratories both, for controlled 

samples and for the finished work and receipt of satisfactory report on markings and 

measurements of track and field facilities from ''WA'' (formerly known as IAAF) approved 

surveyor, whichever is later. 

(i) All completion equipment brought by the contractor must conform to ''WA'' (formerly 

known as IAAF) requirements and must hold ''WA'' (formerly known as IAAF) certificates of 

approval having validity at least 16 weeks beyond the last date of receipt of tender. 

(j) All the test reports obtained as above should conform to the requirements of Class-I 

standard of ''WA'' (formerly known as IAAF). 
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(k) Certification for Class – I Track by ''WA'' (formerly known as IAAF). 

(l) Repair (If repairable, with warranty or guarantee) and/or Replacement (If not repairable) of the 

Existing Popup Sprinkler System installed in the green field/football field within the warm-up 

athletic track. The scope includes diagnosing issues, repairing or replacing sprinkler heads, 

valves, pipelines, control units, and other critical components to ensure proper functionality. 

Additional tasks involve cleaning sprinkler heads, assessing water pressure, adjusting spray 

alignment, and conducting system tests post-repair. This ensures uniform water distribution and 

optimal irrigation performance for the field, adhering to standard regulations and international 

federation guidelines. 

(m) Repair/ Replacement of Existing Drainpipes and Channels, complete in all respect. 

(n) Taking out existing CC interlocking paver blocks from footpath including removal of 

rubbish etc., disposal of unserviceable materials to the dumping ground and stacking of 

serviceable materials. 

(o) Providing and laying 60mm thick factory-made cement concrete interlocking paver block 

of M-35 grade for Foot path or Paved Area. 

(p) Removal of existing drain covers and stacking of unserviceable material, Complete in all 

respect. 

(q) Providing and laying in position of cement concrete or and latest material’s drain covers for the 

existing Drain. 

(r) Complete repair and proper functioning of existing drain and complete drain network, 

complete in all respect. 

(s) The work shall include Up-Keep for a period of 7 Years from the date of handing over (i.e. 

maintenance, deep cleaning, etc.) of Synthetic Surfaces (i.e., Mondo, Full PUR, Full PUR Sandwich, 

PU etc.) including Track Equipment’s of Jawaharlal Nehru complex as per the “WA” (formerly IAAF) 

or Synthetic Surface manufacturer guidelines & Technical Standard’s. This will also Include Routine 

inspection of the all types of Synthetic Surfaces. Removal of debris, objects, metal, etc. 

from the Synthetic Surfaces. Inspection and spot cleaning of areas with stains caused by 

spillages, that are treatable Including Treatment and prevention of Algae formation. 

Mechanical cleaning of the track area using specialized machinery as per the “WA” 

(formerly IAAF) or Synthetic Surface manufacturer guidelines & Technical Standard’s. 

Special Considerations for Para Athletes as per World Para Athletics Standards and Guidelines: 

1)  Expansion of long jump pit as per WPA rules 

2) Take off board in long jump shall be 01 m away from take-off board.  

3) Take off board in triple jump shall be 9m away from landing pit.  

4) Every circle shall be equipped with hooks for tie down devices.  

5) Special Consideration for Hammer gauge 

6)  Special Consideration Discus gauge 

7) Special Consideration Long jump pit takes off board 

8) Special Consideration Pole vault planting box 

Note:  All the above are indicative only, all the activities shall be as per World Para Athletics (WPA) 

Standard’s & Guidelines.  

 

Note:  The above scope/details of work is only for indicative purpose and may vary as per the requirements 

of Sports Authority of India (SAI) any Time. 
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PAYMENT TERMS & STAGES OF PAYMENT 

 

Sl. No. Stage of Construction Amount Payable 

Col. 1 Col. 2 Col. 3 

1. Submission of Conceptual Drawings along with 

the approved GFC Drawings of related 

services along with approved TDS and samples 

of all items as per the make list.  

 

3% of quoted price 

2. Removal of existing old Synthetic Athletics 

Track, Dismantling of existing track field 

Equipment, Removal of the existing bituminous 

concrete layer, Disposal of the removed 

existing synthetic athletic surface material/ 

unserviceable/ wastage material/ scraped 

material/ other material from site. 

2% of quoted price 

3. Cold Milling of Asphaltic Surface/Pavement 

(Removal of BC/DBM or any asphaltic material 

from road Surface/Concrete Surface) in 

thickness of 30mm. 

Removal of existing drain covers, cleaning of 

drain channel, cleaning of chambers. 

5% of quoted price 

4. Providing and applying Tack Coat, Providing 

and laying Bituminous Concrete, Preparation 

of bituminous surface before laying of 

synthetic track, Providing and fixing of ''WA'' 

(formerly known as IAAF) approved track field 

original equipment manufacturer at site along 

with submission of original bills & test reports of 

materials 

10% of quoted price 

5. Testing for base surface level undulations by 

survey of the prepared bituminous surface within 

the acceptable tolerance level of Road work but 

beyond the acceptable tolerance of World 

Athletics Class-1 Certification, identification of 

high or low points under 4M and 1M straightedge, 

AND rectification of the same by appropriate spot 

levelling method including but not limited to 

grinding, cutting, patch work, seal coat, etc. to 

achieve surface level gradients and evenness as 

per the requirements of World Athletics surface 

tolerance levels as per clause 3.1.3.2 of the World 

Athletics Track & Field Facilities Manual. 

10% of quoted price 
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6. Procuring and delivering ''WA'' (formerly known 

as IAAF) approved Synthetic Athletics Track 

Prefabricated Mondo Track material at site 

along with submission of Import Packing List, Bill 

of Lading, Certificate o f  Q u a l i t y  

C o n f o r m i t y  f r o m  Supplier/ 

M a n u f a c t u r e r , T e s t  R e p o r t s  o f  

Materials and Material Insurance in the name 

of SAI 

50% of quoted price 

7. Procuring and delivering ''WA'' (formerly known 

as IAAF) approved Synthetic Athletics Track 

Cast-in-situ Track material at site along with 

submission of Import Packing List, Bill of Lading, 

Certificate o f  Q u a l i t y  

C o n f o r m i t y  f r o m  Supplier/ 

M a n u f a c t u r e r , T e s t  R e p o r t s  o f  

Materials and Material Insurance in the name 

of SAI 

8. Installation of ''WA'' (formerly known as IAAF) 

approved Synthetic Athletics Track 

Prefabricated Mondo Track system at 

competition area including line marking on the 

surfaces all complete along with track and 

field equipment installation, 

guarantee/warranty certificate 

9. Installation of ''WA'' (formerly known as IAAF) 

approved Synthetic Athletics Track Cast-in-situ 

Track system at non-competition area all 

complete along with guarantee/warranty 

certificate 

10% of quoted price 

10. After testing and obtaining “WA” Class-I 

Certification 

10% of quoted price 
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Schedule of Quantity 

Name of Work: -Re-Laying of Warm-up Synthetic Athletic "MONDO TRACK EI” approved by ''World 

Athletics'' and Certified Class-1 at JLN Stadium, Lodhi Road, New Delhi during 2024-25. 

Sr 

No 

Description 

Qty Unit 

1 

Cleaning and desilting of gully trap chamber, including removal of rubbish mixed with 

earth 

etc. and disposal of same, all as per the direction of Engineer-in-charge. 50.00 Each 

2 

Cleaning of chocked sewer line by diesel running vehicle mounting hydraulic operated 

high pressure suction cum jetting sewer cleaning machine fitted with pump having 4000 

litres suction capacity and 6000 litres water jetting tank capacity including skilled 

operator, supervising engineer etc. for cleaning and partial desilting of manholes and 

dechocking of sewer lines. Dechocking and flushing of sewer line from one manhole to 

another by high pressure jetting system of 2200 PSI for sewer line from 150mm dia up to 

300mm 1000.00 Mtr. 
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3 Providing and applying tack coat using bitumen emulsion conforming to 1S:8887, using 

emulsion pressure distributer including preparing the surface & cleaning with mechanical 

broom. 

    

3.1 With medium setting bitumen emulsion     

3.1.1 On bituminous surface @ 0.25kg/sgm 11000.00  sqm  

2 Providing and laying Bituminous concrete using crushed stone aggregates of specified 

grading, premixed with bituminous binder and filler, transporting the hot mix to work site 

by tippers, laying with paver finisher equiped with electronic sensor to the required grade, 

level and alignment and rolling with smooth wheeled, vibratory and tandem rollers to 

achieve the desired compaction and density as per specification, complete and as per 

directions of Engineer-in-Charge 
    

2.1 30 mm compacted thickness with bitumen of grade VG-30 @ 5.5% (percentage by weight 

of total mix) and lime filler @ 3% (percentage by weight of Aggregate) prepared in Batch 

Type Hot Mix Plant of 100-120 TPH capacity. 

330.00  cum  

3 Taking out existing CC interlocking paver blocks from footpath/ central verge, including 

removal of rubbish etc., disposal of unserviceable material to the dumping ground, for 

which payment shall be made separately and stacking of serviceable material within 50 

metre lead as per direction of Engineer-in-Charge 

400.00 Sqm 

4 Laying old cement cocrete interlocking paver blocks of any design/ shape laid in required 

line, level, curvature, colour and pattern over and including 50 mm thick compacted bed 

of coarse sand, filling the joints with fine sand etc. all complete as per the direction of 

Engineer-in-charge. (Old CC paver blocks shall be supplied by the department free of 

cost). 

250.00 Sqm 

5 Providing and laying factory made chamfered edge Cement Concrete paver blocks in 

footpath, parks, lawns, drive ways or light traffic parking etc, of required strength, 

thickness & size/ shape, made by table vibratory method using PU mould, laid in required 

colour & pattern over 50 mm thick compacted bed of sand, compacting and proper 

embedding/laying of inter locking paver blocks into the sand bedding layer through 

vibratory compaction by using plate vibrator, filling the joints with sand and cutting of 

paver blocks as per required size and pattern, finishing and sweeping extra sand. complete 

all as per direction of Engineer-in-Charge. 

    

5.1 80 mm thick C.C. paver block of M-35 grade with approved colour design and pattern. 

400.00 Sqm 
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6 Removal of the existing synthetic athletic track, including the surface, underlay, 

adhesives carefully without demolishing its sub base. Old track surface has been removed 

as per ''WA'' Guidelines or as per track manufacturer representative/ engineer instruction. 

The work includes careful removal, lifting, and disposal of each and every component in 

accordance with environmental regulations. The removed materials shall be transported 

and disposed of at a government-approved disposal site, ensuring compliance with local 

waste management guidelines. The site shall be left clean and ready for subsequent further 

relaying activities.        

11,000.00  
 Sqm  

7 Dismantling of Existing Track field equipment including dismantling of socket, concrete 

base etc., complete as per direction of Engineer in charge. 
                 

1.00   LS  

8 Providing and fixing of ''WA'' approved track field equipment. 

    

8.1 Pole-vault boxes with cover                  

4.00   each  

8.2 Take off board system for long jump and triple jump including wooden board                

12.00   set  

8.3 Shot put rings dia- 2.135m                  

3.00   each  

8.4 Hammer cum Discuss circle dia-2.50m                  

2.00   each  

8.5 Water jump Socket with hurdle for steeple chase                  

1.00   set  

8.6 Hammer cum discuss throwing cage with all socket, pole, door and net                  

2.00   set  

8.7 Stop board for Shot put rings dia- 2.135m                  

3.00   each  

8.8 Reducer for hammer cum discuss ring                  

2.00   each  

8.9 Aluminum kerbing- std.400m track                  

1.00   set  

9 Providing and fixing factory made precast RCC perforated drain covers, having concrete 

of strength not less than M-25, of size 600 x 300x50 mm, reinforced with 8 mm dia 

T.M.T.bars 100mm c/c, including providing 25 mm dia perforations complete, all as per 

direction of Engineer-in-charge.              

765.00  
 Each  

10 Provding and Laying wheelchiar friendly Polyurethane surface on Exisitng PCC along 

with specialized marking for accessibility.  
             

400.00   Sqm   
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11 Cold Milling of Asphaltic Surface/Pavement (Removal of BC/DBM or any asphaltic 

material from road Surface/Concrete Surface) in thickness of 25 to 100 mm so as to below 

in shape, slope and undamaged workable to lay fresh layer of asphaltic material in line, 

level, size, depths directed by Engineer-in-Charge including transportation and disposal 

of removed material from site for all lift and leads, cleaning of surface and making good 

or asphalting work including local repair of damages/ distress occurre after milling etc. 

complete as per method and machinery prescribed in IRC.  

             

330.00   Cum  

12 Testing for base surface level undulations by survey of the prepared bituminous surface 

within the acceptable tolerance level of Road work but beyond the acceptable tolerance 

of World Athletics Class-1 Certification, identification of high or low points under 4M 

and 1M straightedge, AND rectification of the same by appropriate spot levelling method 

including but not limited to grinding, cutting, patch work, seal coat, etc. to achieve surface 

level gradients and evenness as per the requirements of World Athletics surface tolerance 

levels as per clause 3.1.3.2 of the World Athletics Track & Field Facilities Manual.  
1.00  Job   

13 Providing and fixing factory made precast RCC perforated drain covers, having concrete 

of strength not less than M-25, of size 600 x 600x50 mm, reinforced with 8 mm dia 

T.M.T.bars 100mm c/c, including providing 25 mm dia perforations complete, all as per 

direction of Engineer-in-charge.              

940.00  
 Each  

14 Supply and installation of Pre-Fabricated Mondotrack Ellipse Impulse (Mondotrack EI 

2024 Paris Olympics) for the main competition area. Cost includes customised 

production, supply, cutting, jointing, pasting, line markings, etc. all complete as per the 

requirements for obtaining World Athletics Class-1 Certification. Item includes cost of 

in-situ testing by WA approved lab and Class-1 certification. Combination of Blue & 

Light Blue Colors for the competition areas. Rates to include cutting and roll wastage 

complete, all as per direction of Engineer-in-charge 8700.00  Sqm  
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14.1 Supply and installation of Pre-Fabricated Mondotrack Ellipse Impulse (Mondotrack EI 

2024 Paris Olympics) special formula for the high stress areas of jump and throw events 

with added spike resistance and shock absorbtion. Cost includes customised production, 

supply, cutting, jointing, pasting, etc. all complete as per the requirements for obtaining 

World Athletics Class-1 Certification. Item includes cost of in-situ testing by WA 

approved lab and Class-1 certification. Combination of Blue & Light Blue Colors for the 

competition areas. Rates to include cutting and roll wastage complete, all as per direction 

of Engineer-in-charge 
                  

310  
 Sqm   

14.2 Supply and installation of Baselast underlayment of 7mm thick rolls for High Stress Areas 

- 1  
                  

310  
 Sqm   

14.3 Supply and installation of Baselast underlayment of 12mm thick rolls for Steeplechase 

High Stress Areas - 2 14.64  Sqm   

15 Supply and application of EPU 200 GR1 compound or equivelant for minor levelling, 

spread over the prepared sub base for the installation of Mondo Track surface as per the 

guidelines and specifications of the manufacturer. Net surface spread rate: 0.7 Kg / Sqm 

complete, all as per direction of Engineer-in-charge 
5775.00  Kg  

16 Supply and application of EPU 200 GR2 Blue Color adhesive compound or equivelant 

for the pasting of Mondo Track rolls as per the guidelines and specifications of the 

manufacturer. Net surface spread rate: 1.3 Kg / Sqm complete, all as per direction of 

Engineer-in-charge 10725.00  Kg  

17 Supply and application of PU300 Gr1 adhesive for pasting Baselast Undelayments 

complete, all as per direction of Engineer-in-charge. 
350.00 Kg 

18 Providing and laying World Athletics Approved Synthetic Athletics Track  PUR TYPE 

SYSTEM of Minimum 13.5mm thickness which should comply with Environmental 

compatibility of VOC (Volatile Organic Compound) content as per DIN-V-18035-6. as 

per direction of the Engineer-in-charge .           

2,100.00  
 Sqm  
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19 

Repair  (If repairable, with warranty or guarantee) and/or Replacement (If not repairable) 

of the Existing Popup Sprinkler System installed in the green field/football field within 

the warm-up athletic track. The scope includes diagnosing issues, repairing or replacing 

sprinkler heads, valves, pipelines, control units, and other critical components to ensure 

proper functionality. Additional tasks involve cleaning sprinkler heads, assessing water 

pressure, adjusting spray alignment, and conducting system tests post-repair. This ensures 

uniform water distribution and optimal irrigation performance for the field, adhering to 

standard regulations and international federation guidelines. 

1.00  Job   

20 

The work shall include Up-Keep for a period of 7 Years (i.e. maintenance, deep 

cleaning, etc.) of Synthetic Surfaces (i.e., Mondo, Full PUR, Full PUR Sandwich, PU 

etc.) including Track Equipment’s of Jawaharlal Nehru complex as per the “WA” 

(formerly IAAF) or Synthetic Surface manufacturer guidelines & Technical 

Standard’s. This will also Include Routine inspection of the all types of Synthetic 

Surfaces. Removal of debris, objects, metal, etc. from the Synthetic Surfaces. 

Inspection and spot cleaning of areas with stains caused by spillages, that are treatable 

Including Treatment and prevention of Algae formation. Mechanical cleaning of the 

track area using specialized machinery as per the “WA” (formerly IAAF) or Synthetic 

Surface manufacturer guidelines & Technical Standard’s. 

1.00  Job   

 

 

 

 

 


